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GSA FEDSIM 
 

 

 

April 10, 2014 

 

 

SUBJECT: General Services Administration (GSA), Federal Acquistion Service 

(FAS), Common Acquisition Platform (CAP) Foundational Support 

Request For Quote (RFQ) GSC-QFOB-14-32823 

 

ATTN:  All Service Disabled Veteran Owned Small Businesses (SDVOSBs) 

under GSA Multiple Award Schedule (MAS) 874 Mission Oriented 

Business Integrated Services (MOBIS) SIN 874-1 and 874-6. 

 

 

This letter transmits the General Services Administration (GSA), Federal Acquisition 

Service (FAS), Federal Systems and Integration Management Center (FEDSIM), Request 

For Quote (RFQ) GSC-QFOB-14-32823. This solicitation will provide services for the 

GSA CAP Foundational Support requirement. 

 

In accordance with Section 11 of the RFQ, Offerors shall submit their proposal in three 

Parts. All three parts are due on the same date and time. Please note the requirements for 

each part: 

 

 PART I: Written Cost/Price Quote 

Instructions for the Written Cost/Price Quote can be found in Section 11.6 of the 

RFQ. One written original and two electronic copies (CD or DVD) are due no 

later than May 9, 2014, at 11:00AM Eastern. 

 

 PART II: Written Technical Proposal 

Instructions for the Written Cost/Price Quote can be found in Section 11.7 of the 

RFQ. One written original, four written copies, and two electronic copies (CD or 

DVD) are due no later than May 9, 2014, at 11:00AM Eastern. Please note that 

that the written technical quote shall be separately bound from the oral technical 

presentation slides as stated in Section 11.10.  

 

 PART III: Oral Technical Quote Presentation 

The Contracting Officer will schedule the oral technical quote presentations after 

all offers are received. Oral Technical Quote Presentations will be scheduled in 

accordance with Section 11.9 of the RFQ.  The oral technical quote presentation, 

Part III, shall be separately bound from Parts I and II. One written original, four 

written copies, and two electronic copies (CD or DVD) of the presentation slides 

are due no later than May 9, 2014, at 11:00AM Eastern.



 
  

 

All quote materials shall be delivered to the following address: 

 

Meredith Kozera 

GSC-QF0B-14-32823 

FEDSIM Project Number: GS00671 

GSA FAS AAS FEDSIM 

1800 F St NW 

Suite 3100 

Washington, DC 20405 

 

If you intend to hand deliver your proposal, bring all materials to the E Street entrance of 

the GSA building at 1800 F Street NW Washington, DC 20405. Upon arrival, call 

Meredith Kozera, Contract Specialist, at 703-489-9092. The Contract Specialist will meet 

the offeror at the GSA loading dock on E Street. It is suggested that the offeror park on E 

Street in front of GSA or pull over right outside of the loading dock ramp to unload the 

boxes. Delivery acceptance/quote receipt will be given once the offeror has transferred 

his/her box of quote materials to the Contract Specialist at the loading dock on E Street.  

Please note that all quote boxes are subject to security scanning after receipt. 

 

Written questions in reference to the RFQ may be submitted in accordance with Section 

11.3. Questions shall be submitted electronically via email only to John Terrell, 

Contracting Officer at john.terrell@gsa.gov and Meredith Kozera, Contract Specialist at 

meredith.kozera@gsa.gov using the format provided in Section 9, Attachment O. 

Questions are due no later than April 17, 2014 at 11:00AM Eastern. Questions received 

after this deadline will not be considered. 

 

Each offeror shall make an oral presentation of its technical proposal in accordance with 

the instructions in Section 11.9 of the solicitation.  The Government anticipates 

scheduling of oral presentations the weeks of May 12, 2014 and May 19, 2014.  Upon 

receipt of proposals, offerors will be provided an exact date and time of their oral 

presentation. 

 

 

 

Invalid signature

X
John Terrell

Contracting Officer  
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RFQ GSC-QFOB-32823 - GSA CAP Foundational Support - Questions and Answers
Question # PARAGRAPH # PARAGRAPH TITLE QUESTION GOVERNMENT RESPONSE

1 Cover Page
The Contractor’s Basic GSA Schedule
contract is applicable to the Task Order
that is awarded under this RFQ

As an SDVO holder of a MOBIS schedule, but not having the SIN the
government indicated for this request, could we participate as an
SDVO with a team mate that does have the SIN required on their
MOBIS?

Each CTA team member must be awarded either SIN
874-1 or 874-6 in order to submit a bid.  It is not
required that bidders possess both SINs 874-1 and
874-6.  Regarding CTA's, all members of the CTA
must be listed as SDVOSB under GSA eLibrary in
order to be eligible to bid. See revised Section 12.4 of
the RFQ.

2 N/A N/A
The Cover Letter indicates that proposals are due May 9th, 2014. The
SF18 indicates proposals are due May 8th, 2014. Would the
government validate the correct due date for submissions?

Quotes are due May 9th, 2014 @ 11:00 AM in
accordance with the Cover Letter. See revised SF18.

3 5.2 Place of Performance
The Place of Performance indicates a contractor site location and that
government space will not be provided. Will contractors, however, be
allowed to hotel in the 1800F street location for this work?

Yes, contractors will be allowed to hotel at 1800F
street if space permits and on an as-needed basis.

4 2.4.2.3 Subtask 2.3 – Provide Business
Planning Support

Does the government have an estimate regarding the number of ad-
hoc business cases they anticipate reviewing each month?

No, this is a new program therefore historical data is
not available. The primary objective is to develop the
process, as well as support Government
management.

5 2.4.4 Task 4- Provide Business Operations
Support

Regarding the activity, “Develop and employ requirements evaluation
criteria,” will the government expand upon this? Is the government
referring to developing the evaluation criteria that will be used to
determine which business cases will be approved?

Yes, criteria to be applied to business case, process,
integration, BPM and comparable reviews to justify
approvals or rejections.

6 2.4.4 Task 4- Provide Business Operations
Support

Regarding the activity, “Assist in the technical oversight of approved
system development activities,” will the government expand upon this
requirement? Is the expectation that contractor will provide oversight
for existing contracts/contractors? Future contracts/contractors? Both?
Additionally, what type of oversight activities are anticipated for this
support?

Other than their own staff, the contractor will not be
providing any other oversight or mangement.
Technical assistance will include day to day project,
compliance, process and content oversight as well as
integration and coordination for CAP Integrated
Master Schedule (IMS).

7 2.4.4.1 SubTask 4.1- Provide Operations
Management Support

Regarding the requirement, “The contractor shall develop and manage
aspects of the CAP Service Level and Operations Level Agreements
(SLA/OLAs) with CAP stakeholders, and shall develop and maintain
the program approach to risk management to include monitoring
Service Level Agreements (SLAs)” will the government expand upon
what aspects of the CAP SLAs the contractor will need to manage and
what type of SLAs they are referring to? (e.g. Helpdesk/System based,
MOU based?)

The text specifically refers to SLA and OLA.  These
will include, as examples, service support, managed
services, business unit support, MOUs, MOAs, IAA,
ISA, and other standard forms of agreement utilized
in the public and private sectors.

8 General N/A

Is it acceptable for the offeror to provide materials that support GSA’s
evaluation of the proposal (e.g., Table of Contents, Acronym Lists,
Cover Letter, Executive Summary) at the beginning of each of the
three separate proposal parts?

It is acceptable to provide such materials.

9 General N/A
Are items that support GSA’s evaluation of the proposal (e.g., Table of
Contents, Acronym Lists, Cover Letter, Executive Summary) free from
page limitations?

Yes, they are free from page limitations.

10
7.3
11.7.2 (b)
11.9.5(b)

Security Considerations
Key Personnel Qualification Matrix (b)
Key Personnel and Project Staffing
(Topic 2)

Does GSA require both Key Personnel and non-Key Personnel to
undergo GSA-conducted background investigations following contract
award?

Yes, background investigations are required for
access to GSA information systems

11 11.2 General Instructions, Item (f)

Paragraph (f) states that the authorized negotiator or the signatory of
the SF 18 will be notified of the date and time of the oral technical
quote presentation. This paragraph requests that offerors provide the
name of the individual, the position title, telephone number, fax
number, and electronic mail address of that individual. Should this
information be placed in a cover letter provided at the front of each
part of the proposal?

This information shall be provided as part of Tab A of
the price quote.  For convenience, it may be provided
as an attachment to SF18.

12 11.5, Part II(b) Submission of Offerors,
Technical Quote Content (b)

Will GSA provide a standard Letter of Commitment via an amendment
to the RFQ? No.



13 11.7, 11.8 Submission of Written Technical Quote
Delivery Instructions

Please verify the offeror’s interpretation that the Technical and
Management Approach is presented solely in the Oral Technical
Quotation Presentation (Part III) and that only the four specific tabs
described in Section 11.7 are desired in the Written Technical Quote
(Part II).

This is an accurate statement.

14 11.9.1 Oral Technical Quote Presentation
Constraints

The offeror shall identify the authors of the presentation by name and
association with the offeror. Is it acceptable to provide this information
as part of the oral presentation briefing slides in Part III?

It is acceptable to provide this information as part of
the briefing slides, however, as per 11.9.2 "only those
slides actually presented during the oral presentation
will be considered for evaluation."

15 11.9.2 Oral Technical Quote Presentation
Media

In order to verify that the offeror’s equipment for the presentation will
work effectively in the room assigned for the presentation, will the
offeror be allowed to visit the room at least one day in advance of the
presentation?

No.

16 11.9.3 Oral Technical Quote Presentation
Scheduling

How many business days “lead time” will GSA provide from the day
the oral presentation is scheduled to the day of the presentation?

Quotes are due on May 9th. Oral presentations are
anticipated to begin on May 12th. Presentation order
will be determined randomly.

17 11.9.5 Oral Technical Quote Presentation
Topics, Topic 1

In Topic 1, the Government requires that the offeror first address its
methodology for ensuring accountability and smooth execution of the
requirements identified within this Task Order and then address its
understanding of CAP’s environment and challenges. Since the
offeror’s methodology should reflect its management approach for
addressing CAP’s environment and challenges, can the Government
change the presentation order to allow the offeror to present its
understanding of CAP’s environment and challenges first and then
address its methodology?

It is not required that subtopic 1 be presented before
subtopic 2.  Offerors may present the subtopics in the
order they desire.  Topics must be presented in the
order stated in Section 11.9.5.  Please see revised
Section 11.9.5.

18 12.4 Technical Evaluation Factors, Pass/Fail
Elements, item (b)

In item (b), the RFQ states that the Government will reject any quote
in which the offeror and/or teaming partners (if any) do not collectively
possess the required Schedule 874 SINs as stated in the Cover Letter.
Please verify that the Cover Letter should be placed in the front of
each of the separately bound parts of the proposal.

The reference to cover letter has been removed.
Please see revised Section 12.4 of the RFQ.

19 SF 18 document
Cover letter document

SF18 says due date is May 8; Cover Letter says May 9th 11:00AM
Eastern. Please confirm May 9th 11:00AM Eastern is correct. See response to Question 2.

20 Page 1
To ensure fair competition among SDVOSBs, Will GSA consider only
those SDVOSBs that are certified by the Veteran’s Administration
Center for Veteran’s Excellence versus only self certification?

SDVOSB status will be determined using GSA e-
library status.

21 Page 7-3, 3rd
paragraph 7.4.1   Organizational Conflict of Interest

Please confirm that this does not prevent a company from obtaining
work on their GSA Schedules (e.g., Schedule 70, MOBIS) and that the
OCI only applies to future requirements that would specifically fall
under the CAP.

Section 7.4.1 pertains to disclosure of OCIs on past
or existing work that would need to be mitigated in
order for an offeror to receive an award under this
procurement.  It does not pertain to an offeror's ability
to obtain work on GSA Schedules.  Section 7.4.2
directs offerors to propose an OCI management and
mitigation plan applicable to future potential CAP
acquisitions.  It is impossible for the Government to
guarantee that an unmitigable OCI will not arise from
work under this effort, however the intent of Section
7.4.2 is to decrease the likelihood of an unmitigable
OCI occurring.

22 Page 11-3 Tab A Request for Quotation (SF 18) May this be submitted in a MS Word document?
Quotes are required to be submitted in both electronic
(CD or DVD) and print copies. The electronic SF18
should be a pdf document.

23 Page 11-4 Tab D Subcontractor Supporting
Documentation May this be submitted in a MS Word document?

Quotes are required to be submitted in both electronic
(CD or DVD) and print copies. MS Word documents
are acceptable for the electronic copy.

24 Page 11-4 Tab E Cost/Pricing Assumptions May this be submitted in a MS Word document?
Quotes are required to be submitted in both electronic
(CD or DVD) and print copies. MS Word documents
are acceptable for the electronic copy.

25 Page 11-4 Tab F Organizational Conflict of Interest
Statement May this be submitted in a MS Word document?

Quotes are required to be submitted in both electronic
(CD or DVD) and print copies. MS Word documents
are acceptable for the electronic copy.



26 Page 11-4 Tab G OCI Management and Mitigation
Plan for future CAP acquisitions May this be submitted in a MS Word document?

Quotes are required to be submitted in both electronic
(CD or DVD) and print copies. MS Word documents
are acceptable for the electronic copy.

27 Page 11-4 Tab H Contractor Registration May this be submitted in a MS Word document?
Quotes are required to be submitted in both electronic
(CD or DVD) and print copies. MS Word documents
are acceptable for the electronic copy.

28 Page 11-4 Tab I Price Explanation May this be submitted in a MS Word document?
Quotes are required to be submitted in both electronic
(CD or DVD) and print copies. MS Word documents
are acceptable for the electronic copy.

29 Page 11-4, Sec 11-6i 11.6   SUBMISSION OF the written
PRICE QUOTE (PART I)

The offeror shall describe why the total price of the TO is above or
below the range in Section 11.5, if necessary.  The offeror shall
include an explanation that specifically draws the Government's
attention to any unique technical aspects of the quote the offeror
would like the Government to consider as the justification for the
deviation from the range.
 
Is this referring to 11-4, not 11-5? The total estimated ceiling amount
of the TO is between $37.4 million and $41.5 million. The estimate
does not include FFP CLINs, Tools, Long Distance Travel, and ODCs;
it only pertains to the total value of CLINs X0002. ODCs on this TO
are subject to the $3,000 cost limitation.

This was a typo. The correct section reference is
11.4. See revised Section 11.6i.

30 Page 11-5 11.7.3   CORPORATE EXPERIENCE
(TAB CC)

Corporate Experience is required for the prime; it can be augmented
by team members.
 
Does the definition of team members include subcontractors?

See revised Section 11.7.3.

31 Cover Letter
SF-18

Part I, II, and Part III [Indicates: May 9]
Item #11, block (b) [Indicates May 8] Will the Government clarify proposal due date. See response to Question 2.

32 10
Representations, Certifications, and
Other Statements of Offerors or
Respondents

Will the Offeror be required to recertify their SDVOSB status during
the life of the task order? No.

33 1.2.1 Base Period ODC CLIN
The RFQ indicates that ODCs will be limited to $3,000 over the life of
the task order. Did the government intentionally place all $3,000 in the
base year only with $0 allocated for option periods?

Yes.

34 1.4.1 Funding Charts Did the government intentionally refrain from inserting funding charts
for the long-distance travel and ODC CLINs? Added. See revised Section 1.4.1.

35 1.4.1 Incremental Funding Limitation of
Government’s Liability

Will the Government fill-in the incremental CLIN funding, period of
performance and ceiling information upon award? Yes.

36 2.2; 7.2 Scope; Security Considerations

Since the team will be required to interface with and/or access other
acquisition systems outside of GSA’s IT environment, recommend that
a top secret facility security be required to fully execute the PWS
scope

The level and content do not rise to the level of TS
facility needs. The anticipated scope and content is
sufficiently covered with 6C Public Trust High Risk at
this time.

37 4.5 Written Acceptance/Rejection By The
Government

The RFQ indicates that the FEDSIM CO/COR will provide written
notification of acceptance or rejection of all final deliverables. Does the
task order also require written acceptance from the TPOC?

No.

38 5.2 Place Of Performance
Will certain task areas require routine on-site place of performance (e.
g., CAP PMO) or are all task areas assumed to be performed at
contractor sites as noted in the RFQ?

See Section 5.2 of RFQ.

39 5.3 Task Order Schedule and Milestone
Dates

The CAP Risk Management Plan, OCM Plan and Outreach plan
reference 2.4.5.3. Should this be changed to 2.4.5.2?

Yes. The correct section reference is 2.4.5.2. See
revised Section 5.3.

40 7.2 Government-Furnished Property
The RFQ does not indicate whether computer equipment will be
provided by the government. Will the Offeror be using their own
computers to perform RFQ requirements?

Offeror will be using their own computers. See
Section 7.2 of RFQ.



41 11.7.1 Project Staffing Plan Table

The proposal instructions for the Staffing Plan require the identification
of “all individuals that will be working on this effort.” As all individuals
who will be working on this effort over its lifecycle cannot be
reasonably be identified at this time, we recommend this be “all
currently identified individuals or Position Titles (if an individual is not
yet identified). To be consistent we also request that the “Name”
column in Tab AA be retitled “Name or Position Title.” We also request
flexibility in identifying the specific company supporting each role
without a current named individual.

The table has been revised to include a column for
position title. See revised Section J, Attachment M.

42 11.9.5.2 Corporate Experience (Topic 3)
Within the orals presentation, is the Offeror allowed to present
corporate experience beyond the three projects/program referred to in
Section 11.7.3 of the RFQ?

Only the first 3 projects presented will be evaluated
by the Government.

43 11.9.5.2 Corporate Experience (Topic 3)
Within the orals presentation, is the Offeror expected to cover at
minimum the three projects/program referred to in Section 11.7.3 of
the RFQ?

Yes.

44 11.9.5.2 Corporate Experience (Topic 3)

“The TEB will view prime work more favorably than subcontractor
work”. Does this statement refer to preference for historical corporate
experience performed as a prime? Or does it refer to preference for
corporate experience presented from the prime on this task order?

The statement refers to preference for historical
corporate experience performed as a prime.

45 11.7.3 Corporate Experience (Tab CC)

May the contractor speak to more than one contract per Corporate
Experience write-up, subject to all of the contracts referenced in that
write-up having been awarded to the same company (e.g. the prime
contractor), performed in the last five years, and of similar in size,
scope, and complexity to the requirements identified in Section 2 -
Statement of Work.

Yes, provided that the contracts support the same
program/project.

46 1.3.3 LABOR HOUR LABOR MIX AND LEVEL
OF EFFORT

Can you please let us know if an estimated level of effort has been
assigned to each major task and subtask by the government?  If so,
can this be provided?

See Section 11.4 General Information.

47 1.3.3 LABOR HOUR LABOR MIX AND LEVEL
OF EFFORT

Has the government determined the estimated cost of this RFQ?  If so
can this be provided? See Section 11.4 General Information.

48 2.4.6 TASK 6 – PROVIDE INSTITUTIONAL
KNOWLEDGE TRANSFER

Will the transfer of institutional knowledge described in this task be
performed on a continual basis over the course of the effort or at
predetermined stages (such as the end of a contract year)?

Continual basis over the course of the effort and
considered an integral part of Organizational Change
Management and Organizational Development.

49 11.7.3 CORPORATE EXPERIENCE (TAB CC)

Offerors are instructed to provide three references that are “similar in
size, scope, and complexity to the requirements” in the SOW. Since
this is an SDVOSB set-aside, it’s highly unlikely that any small
business will have a reference similar to the total ceiling range ($37M -
$41M). Would the Government please consider changing this
requirement or provide further explanation as to how we will be
evaluated if our corporate experience references are not similar in
size?

The Government will not change its requirement.

50 11.7.3 CORPORATE EXPERIENCE (TAB CC) Is it acceptable to provide an IDIQ contract with multiple task orders as
one of our three references?

Yes, provided that the multiple task orders all support
the same program/project.

51 11.9.2 ORAL TECHNICAL QUOTE
PRESENTATION MEDIA

This section states “Except for the screen provided in the conference
room, the Government will provide no equipment.” Please confirm that
the screen does not include a projector and that offerors are
requirement to bring their own projector.

Offerors are required to bring their own projector.

52 11.9.5 ORAL TECHNICAL QUOTE
PRESENTATION TOPICS

This section lists two subtopics under “Topic 1: Technical and
Management Approach”. In the section that follows (11.9.6), items a
through e are listed under “Topic 1”. Please clarify the relationship
between Subtopics 1 and 2, and items a through e. In other words, are
offerors required to address Subtopic 1, Subtopic 2, and items a
through e individually, or do the subtopics overlap with items a through
e?

Topic 1: Technical and Management Approach is
composed of Subtopic 1 and Subtopic 2. Topic 1, to
include both subtopics, should address a-e.

53 2.4.2.5

Subtask 2.4.2.5 - SUBTASK 2.5 –
PROVIDE ORGANIZATIONAL CHANGE
MANAGEMENT STRATEGY SUPPORT
and 2.4.2.6 SUBTASK 2.6 - PROVIDE
OUTREACH AND STAKEHOLDER
ENGAGEMENT STRATEGY SUPPORT

Will the Government provide an approximate size of the Stakeholder
Community envisioned (Internal / External) for the OCM Plan – either
in headcount or number of organizations?  The complexity envisioned
is the engagement plan (quantity) and the varying types of
Stakeholders required.

The Organizational Change Management applies to
internal processes and stakeholders and should not
be driven by FTE or head count as it is an approach
applicable to varying models of stakeholder and
staffing requirements.



54 2.4.3.1 2.4.3.1 SUBTASK 3.1 – DEVELOP AND
MAINTAIN TARGET ARCHITECTURE

Will the Government provide guidance on the expectations for the
CAP Business Architecture format – Excel, Visio, Systems Diagram /
Functionality, other?

See Section 5.3.2 of RFQ. Delivery methods will be
part of the ongoing nature of the engagement.  The
Business Architecture is a process and defined
structure.  The content is the most important aspect.

55 2.4.6
2.4.6 TASK 6 – PROVIDE
INSTITUTIONAL KNOWLEDGE
TRANSFER

Will the Government confirm an acceptable level for Knowledge
Transfer? Is the intent to provide informational Webinars / similar
sessions or is the concept envisioned to be more interactive consisting
of teaching aids (Conference Room, Video Aids, Continuous Learning
Modules, other)?

Knowledge transfer is considered an integral and
ongoing aspect of Organizational Change
Management  and Organizational Development.
Delivery method will be based on the Organizational
Change Management requirements.

56 NA NA Are Prime Offerors required to have both SIN 874-1 AND 874-6, or is
either one sufficient to qualify as a bidder? See response to Question 1.

57 NA NA Is it sufficient if Prime has one qualifying SIN and Subcontractor has
the other qualifying SIN?

See response to Question 1. Additionally, since a
subcontractor will not necessarily hold a GSA
Schedule, they have no requirement for possessing a
particular SIN.

58 2.1 Background How is “Transparency into Government Contracting” currently
assessed?  What are the performance metrics for “Transparency”? Usability and awareness.

59 2.1 Background How is buying decisions evaluated now?  What are the performance
measures for evaluating buying decisions?

Those are to be captured as part of the foundational
stand up of CAP and codified through segmented
measures applicable to sectors of the federal
government and benchmarked accordingly.

60 NA NA

This solicitation includes a complex suite of tasks covering a broad
range of Acquisition duties and responsibilities. What contracts
support these tasks currently and who are the incumbents? Are any of
the incumbents SDVOSBs?

There is no incumbent contractor supporting this
requirement.

61 NA NA Will the government require SDVOSB recertification annually to
assure the subsequent work is being performed by SDVOSBs? No.

62 NA NA How will the GSA assure that the awardees are genuine SDVOSBs,
other than self-certification?

SDVOSB status will be determined using GSA e-
library status.

63 NA NA What is the Independent Government Cost Estimate for this Task
Order?

See Section 11.4 General Information. The
Government will not provide an IGCE.

64 2.3 Objective

The objective appears to give the Contractor full responsibility for
developing the deliverables for all tasks (2.4) with the appearance that
it will be a collaborative and iterative methodology to be developed by
the Contactor.  Q-At what point will the Government step in and want
input to the deliverable development process?  What is the
Government’s criterion for developing a collaborative and iterative
methodology?  What is the Government’s is the Government’s
criterion for deliverables?

The contractor is supporting the Government staff
who manage the program. Deliverable requirements
are specified in Section 5.3 of the RFQ. Where
specific delivery requirements are not specified, the
Government looks to the Offeror to propose delivery
points as part of their PMP and strategy that will be
negotiated with and approved by the Government.

65 2.3 Objective
The Contractor will be paid on a T&M type contract for all tasks except
2.4.1 which is FFP.  Does the Government anticipate that deliverables
will be included in the T&M payment process?

Yes.

66 2.3 Objective

Will the Government provide objectives for each year of the Task
Order by Task. Obviously, the Government has expectations for
completion of each task by a specific timeframe within the
performance period.  Will the Government share their expectations so
that Contractor aligns their expertise and obtain mutual agreements
with teaming partners that will align with the Government’s timeline for
completion for each task?

Each project, task and activity will have assigned
milestones, due dates or stage gates.  Given the
formative and dynamic nature of the CAP program,
we expect the offerors to provide innovative and
flexible means of incorporating these in the day to day
work.

67 2.1 Background

Is the CAP program subject to its own OMB Exhibit 300?  Or, is the
CAP a part of a larger OMB Exhibit 300?  If the latter will the
Government provides the name of the OMB Exhibit 300?  And if the
former will the Government provide the name of the OMB Exhibit 300
if different from CAP?  Will the Government provide a redacted copy of
the OMB 300?

No OMB Exhibit 300 requirements apply to CAP as
CAP does not currently own or support an IT system.
(NOTE: CAP may, and probably will, provide input,
content, guidance to OMB300s).



68 General General

It appears that the CAP is an output of the FSSI and its oversight is
OFPP.  Given that the FSSI had “teeth” for implementation
Government wide.  Does the CAP have buy-in by all agencies?  By
the CAOC – Chief Acquisition Officers Council?  In order for the CAP
to be successful and the Contractor to successfully perform – all
agencies must be on board with the CAP.  What did GSA do or is
doing to ensure a Government-wide program is acceptable by all
agencies?

CAP is a key GSA initiative and supported by GSA
leadership. CAP is not an output of FSSI.

69 2.4.4.2 SUBTASK 4.2 – PROVIDE DATA
MANAGEMENT SUPPORT

Subtask 4.2 mentions that “contractor shall expand upon operational
data management plan developed under Program Governance to
address ingesting, storing, using, accessing, retaining, and reporting
data” Is there a current plan that is being followed?  If so, when will we
gain access to the plan?

All plans and relevant documentation shall be
provided as they  become available.  CAP is
leveraging existing successful processes while
simultaneously guiding improvement opportunities
and requirements, hence the requirement to "expand
upon" the data management plans.

70 2.4.4.2 SUBTASK 4.2 – PROVIDE DATA
MANAGEMENT SUPPORT

What data is currently being included in this plan? (e.g. just contract
system data? Procurement data? CPARS/PPIRS, market research,
SLAs, IAAs, pricing data for commodities, competitive analysis data?,
demand-side data (i.e. projected requirements from users/agencies)

The data management plan incorporates and shall
continue to integrate all aspects of transactional and
metadata related to acquisition processes and
outcomes.  CAP shall integrate demand
management, correlation, link, hierarchy and
comparable public, government and subscription data
into the plan and processes.

71 2.4.4.2 SUBTASK 4.2 – PROVIDE DATA
MANAGEMENT SUPPORT What underlying infrastructure is currently being used to store data? Multiple

72 2.4.4.2 SUBTASK 4.2 – PROVIDE DATA
MANAGEMENT SUPPORT

Is there a currently envisioned future state architecture that needs to
be taken into consideration?

That future state Business and Technical Architecture
is part of the foundational groundwork CAP seeks to
enable and set up during the first two years of
operation.

73 2.4.4.2 SUBTASK 4.2 – PROVIDE DATA
MANAGEMENT SUPPORT Are there regulatory limitations on data extraction?

Yes.  Common to public federal sector compliance
and use statutes, regulation, policy, directives,
memoranda, and guidance.

74 2.4.4.2 SUBTASK 4.2 – PROVIDE DATA
MANAGEMENT SUPPORT

What organization is currently responsible for data storage and
cleansing?

Multiple.  CAP through its foundational base will
assume a larger degree of oversight and governance
for this activity going forward.

75 2.4.4.2 SUBTASK 4.2 – PROVIDE DATA
MANAGEMENT SUPPORT What is the expected cycle for analysis? The cycle for analysis will be planned and outlined as

part of the PMP.

76 2.4.4.3 SUBTASK 4.3 – PROVIDE
ANALYTICAL SERVICES

Discussion around Data Analytics raises a question related to the
intent. Subtask 4.3 requests “methodologies for creating a program
wide analytics foundation to be used by GSA…and across
government” as well as repeatable processes to assess program
effectiveness. Is the intent of analytics to be an internal assessment,
used to support decision making on CAP initiative and measure return
of GSA actions? Or is it intended to be an external offering, provided
to stakeholders to assist them in making more informed acquisition
choices?  Or, is the intent to have a core analytics capability that can
be used to support both internal GSA decisions related to CAP and
external user’s acquisition decisions, with additional, unique analytic
capabilities added to the core capability for each?

Analytics is intended to be a shared service offering
available both internally and externally.  The intent is
to have a diverse, well aligned and functionally viable
analytics user presentation and utility tier which
enables better buying, acquisition, forecasting,
planning, budgetary, investment, policy, and program
integrity actions by agencies.  As requirements arise
from agencies those capabilities are anticipated to be
evaluated against current offerings, the core
objectives of the program and cost effective delivery.

77 2.4.3.1 SUBTASK 3.1 – DEVELOP AND
MAINTAIN TARGET ARCHITECTURE

Subtask 3.1 requires “The contractor shall support the documentation
of existing systems to develop an existing architecture.”  Please
provide enough information about the current state of documentation
of the existing architecture to allow us to scope the level of effort for
this task.  If this is not possible would you provide a government
estimate on the labor hours required for this subtask?

There is no single existing business architecture and
multiple technical reference materials are at various
stages of completeness and maturity.   The
foundational task responsibilities will include
improving this baseline and where applicable creating
from scratch.  No labor hour estimates can or will be
provided.

78 SF 18, Box 11 11. Schedule, Supplies/Services (b) Is the quote due on May 8 (per SF 18) or May 9 (per letter to
offerers)? See response to Question 2.

79 Attachment J CAP Organization

The organizational chart indicates the “Program Planning, Analysis, &
Control Division” manages IAE P&L and collections, as well as
monitors performance metrics. What measures and system are
already in use?

This reference and question appears to be for the
section of IAE that is not CAP.
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1.1   ORDER TYPE 
The contractor shall perform the effort required by this Task Order (TO) on a hybrid Firm-Fixed-
Price (FFP) and Labor Hour (LH) basis.  The work shall be performed in accordance with all 
Sections of this TO and the contractor’s General Services Administration (GSA) Multiple Award 
Schedule (MAS), under which the resulting TO will be placed.  An acronym listing to support 
this Request for Quote (RFQ) is included in Section 9 - List of Attachments, Attachment G. 

In accordance with FAR 16.103(c), as the requirements become more defined, the Government 
will explore the possibility of transitioning the Labor Hour CLINs under this Task Order to 
Firm-Fixed Priced CLINs in the option periods. 
 
1.2   SERVICES AND PRICES 
Long distance travel is defined as travel over 50 miles.  Local travel will not be reimbursed. 

The following abbreviations are used in this price schedule: 

CLIN Contract Line Item Number 
FFP Firm-Fixed-Price 
LH Labor-Hour 
NSP Not Separately Priced   
NTE Not-to-Exceed 
ODC Other Direct Cost 
T&M Time-and-Materials 
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1.2.1   BASE PERIOD: 
LABOR CLIN (FFP) 

CLIN Description QTY Unit  Total Firm Fixed Price 

0001 Program Management 
(Task 1) 12 Month $ 

 
LABOR CLIN (LH) 
CLIN Description Total Hours Total NTE Ceiling 
0002 Labor (Tasks 2 - 6) Insert total hours for 

all labor identified 
below 

$ 

 

   
 
COST REIMBURSEMENT TRAVEL and ODC CLINs 

CLIN Description  Total Ceiling Price 

0003 Long Distance Travel Including Indirect 
Handling Rate ____% 

NTE $36,000 

0004 
ODCs Including Indirect Handling Rate 
___% 

NTE 
$ 3,000.00 

 
 
TOTAL BASE PERIOD CLINS:     $________________ 
 
  

Labor Category Hours Hourly Rate 
List specific labor categories   
   
TOTAL HOURS   
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1.2.2   FIRST OPTION PERIOD: 
LABOR CLIN (FFP) 

CLIN Description QTY Unit  Total Firm Fixed Price 

1001 Program Management 
(Task 1)  12 Month $ 

 
LABOR CLIN (LH) 
CLIN Description Total Hours Total NTE Ceiling 
1002 Labor (Tasks 2 - 6) Insert total hours for 

all labor identified 
below 

$ 

 

 
   
COST REIMBURSEMENT TRAVEL and ODC CLINs 

CLIN Description  Total Ceiling Price 

1003 Long Distance Travel Including Indirect 
Handling Rate ____% 

NTE $36,000 

1004 ODCs Including Indirect Handling Rate ___% NTE $ 0.00 
 
TOTAL FIRST OPTION PERIOD CLINS:   $_______________ 
  

Labor Category Hours Hourly Rate 
List specific labor categories   
   
TOTAL HOURS   
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1.2.3   SECOND OPTION PERIOD: 
LABOR CLIN (FFP) 

CLIN Description QTY Unit  Total Firm Fixed Price 

2001 Program Management 
(Task 1)  12 Month $ 

 
LABOR CLIN (LH) 
CLIN Description Total Hours Total NTE Ceiling 
2002 Labor (Tasks 2 - 6) Insert total hours for 

all labor identified 
below 

$ 

 

   
 
COST REIMBURSEMENT TRAVEL and ODC CLINs 

CLIN Description  Total Ceiling Price 

2003 Long Distance Travel Including Indirect 
Handling Rate ____% 

NTE $36,000 

2004 ODCs Including Indirect Handling Rate ___% NTE $0.00 

  
TOTAL SECOND OPTION PERIOD CLINS:   $_______________ 
  

Labor Category Hours Hourly Rate 
List specific labor categories   
   
TOTAL HOURS   
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1.2.4   THIRD OPTION PERIOD: 
LABOR CLIN (FFP) 

CLIN Description QTY Unit  Total Firm Fixed Price 

3001 Program Management 
(Task 1)  12 Month $ 

 
LABOR CLIN (LH) 
CLIN Description Total Hours Total NTE Ceiling 
3002 Labor (Tasks 2 - 6) Insert total hours for 

all labor identified 
below 

$ 

 

   
 
COST REIMBURSEMENT TRAVEL and ODC CLINs 

CLIN Description  Total Ceiling Price 

3003 Long Distance Travel Including Indirect 
Handling Rate ____% 

NTE $36,000 

3004 ODCs Including Indirect Handling Rate ___% NTE $ 0.00 

  
TOTAL THIRD OPTION PERIOD CLINS:   $_______________ 
  

Labor Category Hours Hourly Rate 
List specific labor categories   
   
TOTAL HOURS   
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1.2.5  FOURTH OPTION PERIOD: 
LABOR CLIN (FFP) 

CLIN Description QTY Unit  Total Firm Fixed Price 

4001 Program Management 
(Task 1)  12 Month $ 

 
LABOR CLIN (LH) 
CLIN Description Total Hours Total NTE Ceiling 
4002 Labor (Tasks 2 - 6) Insert total hours for 

all labor identified 
below 

$ 

 

   
 
COST REIMBURSEMENT TRAVEL and ODC CLINs 

CLIN Description  Total Ceiling Price 

4003 Long Distance Travel Including Indirect 
Handling Rate ____% 

NTE $36,000 

4004 ODCs Including Indirect Handling Rate ___% NTE $ 0.00 

  
TOTAL FOURTH OPTION PERIOD CLINS:   $_______________ 
 
GRAND TOTAL ALL CLINS:     $_______________ 
  

Labor Category Hours Hourly Rate 
List specific labor categories   
   
TOTAL HOURS   
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1.3   SECTION 1 - SUPPLIES OR SERVICES AND PRICE/COSTS TABLES 

1.3.1   INDIRECT/MATERIAL HANDLING RATE 
Travel and ODC costs incurred may be burdened with the contractor’s indirect/material handling 
rate in accordance with the contractor’s Schedule Contract. If no indirect/material handling rate 
is allowable in accordance with the contractor’s Schedule Contract, no indirect/material handling 
rate shall be applied to or reimbursed on such costs.   

1.3.2 LIMITATION ON OTHER DIRECT COSTS 
ODC costs incurred on GSA Schedule TOs are limited to a maximum of $3,000 over the life of 
the TO. 
 
1.3.3   LABOR HOUR LABOR MIX AND LEVEL OF EFFORT  
 
The labor mix and level of effort specified in the contractor’s quote and incorporated into this 
order are for estimation purposes.  The contractor may re-allocate, with prior written approval of 
the Federal Systems Integration and Management Center (FEDSIM) Contracting Officer’s 
Representative (COR), the number of hours by labor category, within each labor CLIN as needed 
to effectively manage the project, provided the total funded labor cost and total hours are not 
exceeded.  Any additional labor categories or increases to total hours or increases to ceilings 
required during performance must be approved by the Contracting Officer (CO) and added to the 
TO by modification. 

1.4   INCREMENTAL FUNDING  

1.4.1 INCREMENTAL FUNDING LIMITATION OF GOVERNMENT’S OBLIGATION 

Incremental funding for CLINs __*__ through __*__ is currently allotted and available for 
payment by the Government.  Additional incremental funding for these CLINs will be allotted 
and available for payment by the Government as the funds become available.  The estimated 
period of performance covered by the allotments for the mandatory CLINs is from award 
through (insert appropriate period e.g., four months), unless otherwise noted in Section 1.N.  The 
TO will be modified to add funds incrementally up to the maximum of $***,***,*** over the 
performance period of this TO.  These allotments constitute the estimated cost for the purpose of 
Federal Acquisition Regulation (FAR) Clause 52.232-22, Limitation of Funds, which applies to 
this TO on a CLIN-by-CLIN basis. 
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Funding Chart for FFP (Not to be incrementally funded) 
CLIN CEILING FUNDING LEFT TO FUND
0001 -$                                         
1001 -$                                         
2001 -$                                         
3001 -$                                         
4001 -$                                         
TOTAL -$                                         -$                                         -$                                           
 
Incremental Funding Chart for non FFP 
CLIN CEILING FUNDING LEFT TO FUND
0002 -$                              
0003 -$                              
0004 -$                              
1002 -$                              
1003 -$                              
1004 -$                              
2002 -$                              
2003 -$                              
2004 -$                              
3002 -$                              
3003 -$                              
3004 -$                              
4002 -$                              
4003 -$                              
4004 -$                              
TOTAL -$                                 -$                                -$                               
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2.1  BACKGROUND 

On September 25, 2013, the General Services Administration (GSA), Federal Acquisition 
Service (FAS) formally established the Common Acquisition Platform (CAP) program under the 
Assistant Commissioner for the Integrated Award Environment (IAE). The CAP is envisioned to 
serve as a platform for assisting FAS customer agencies receive unbiased acquisition advice that 
will allow them to receive the best support for their agency’s mission, regardless of where that 
support originates. CAP is intended to give customer agencies the tools necessary to pick the best 
acquisition strategy for solving their problem. The CAP program is divided into the Governance, 
Business Operations and Analytics, and Program divisions (see section 9, Attachment J). These 
divisions are responsible for delivering a holistic solution that is exportable government-wide. 
CAP goals include: 
 

● Increasing GSA insight into government-wide transactional data (e.g., prices paid) to 
support improved market intelligence 

● Build improved FAS offerings based on market, customer, and supplier intelligence 
● Reduce costs associated with maintaining redundant acquisition systems and enhance the 

usefulness of those systems to support the continuous improvement of federal 
acquisitions 

● Streamline the overall acquisition process through establishing a common marketplace 
where federal agencies can effectively manage the acquisition lifecycle from acquisition 
planning to closeout 

 
CAP’s success is predicated on its ability to drive better buying decisions across Government by 
creating transparency into Government spending. This will allow GSA to fulfill its mission to 
enhance Government-wide efficiency and deliver savings to the taxpayer.  

2.1.1   PURPOSE 

The purpose of this acquisition is to provide business and strategic planning support to the 
Common Acquisition Platform (CAP) program by assisting in organizational structural 
development, business operations and governance planning, and tactical and strategic initiatives 
development.  

2.1.2   AGENCY MISSION 
The mission of GSA is to deliver the best value in real estate, acquisition, and technology 
services to Government and the American people. 
 
2.2   SCOPE  

 
FAS is developing a Common Acquisition Platform (CAP). The CAP Program is an IT and 
business strategy, not an IT solution. The scope of this task order is to assist the Government in 
developing a strategic path forward for CAP founded upon organizational change management, 
customer and stakeholder engagement and adoption, and the cultural transition into agile 
thinking and development. Taking into consideration organizational assessments and value 
propositions, support is required to establish the foundational strategy and framework upon 
which a sustainable, agile, and scalable platform is constructed.  This effort is not limited to the 
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over 80 acquisition systems and/or applications and related processes currently managed by 
GSA. The contractor shall consider the entire universe of Government acquisition systems.  
 
The following areas encompass the scope of the effort under this task order: 

• Establishing governance processes for managing new requests and new processes 
• Assisting in the development and maintenance of the target architecture for business 

processes and technology 
• Establishing the framework for CAP day to day operations 
• Assisting in the continuous improvement of the CAP program 
• Establishing processes and frameworks for governing investments to recommend 

effective use of limited IT, financial, and human resources within GSA 
 Assist with strategic planning and business prototyping to help define short term and long 

term vision, mission, objectives, and goals for the CAP program 
 Implementation planning and business prototyping to achieve short term and long term 

strategic objectives and goals 
 Support in implementing strategic plans 
 Providing execution support to the CAP program 
 Institutional transfer of knowledge and materials to Government staff and other support 

contractors for any information developed in support of this task order 

Initially, the contractor shall build upon previously developed and ongoing initiatives, and align 
with other GSA efforts. As the CAP program evolves, further initiatives will be defined through 
the CAP strategy developed in conjunction with this task order. The contractor shall fully 
collaborate with additional efforts through the free flow of information. This includes 
coordinating with other support contractors and any future IT development efforts. The 
contractor shall work with the Government and other support contractors to ensure that cross 
pollination is consistent and supports the overall objective of CAP to be a holistic Government 
buying solution. 

2.3   OBJECTIVE 

The objective of this task order is to help develop and execute a program strategy that will 
facilitate the roll out and adoption of CAP government-wide. The contractor shall employ a 
collaborative and iterative methodology for developing deliverables and problem solving with 
the goal of achieving a common CAP program vision. 

2.4   TASKS  

As part of an overall requirement in support of the tasks that follow, the contractor shall provide 
an executable “road map” for accomplishing the CAP goals.  This execution strategy shall 
contain appropriate methodology for ensuring accountability and smooth execution of the 
requirements identified within this Task Order. 

Additionally, the contractor shall support the execution of the CAP program to provide GSA 
leadership with the ability to make strategic decisions on business opportunities. 

2.4.1   TASK 1 – PROVIDE PROGRAM MANAGEMENT 
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The contractor shall provide program management support under this TO.  This includes the 
management and oversight of all activities performed by contractor personnel, including 
subcontractors, to satisfy the requirements identified in this Statement of Work (SOW).  The 
contractor shall identify a Project Manager (PM) by name who shall provide management, 
direction, administration, quality control, and leadership in the execution of this TO. The 
contractor shall participate in meetings, teleconferences, email correspondence, and other online 
collaborative systems to guide the project team to a successful project conclusion. 

2.4.1.1    SUBTASK 1.1 – COORDINATE A PROJECT KICK-OFF MEETING 

The contractor shall schedule and coordinate a Project Kick-Off Meeting at the GSA office 
located at 1800 F Street N.W., Washington, D.C., unless otherwise directed by the Contracting 
Officer.  The meeting will provide an introduction between the contractor personnel and 
Government personnel who will be involved with the TO.  The meeting will provide the 
opportunity to discuss technical, management, and security issues, and travel authorization and 
reporting procedures.  At a minimum, the attendees shall include Key contractor Personnel, 
representatives from GSA, the CO, COR and other relevant Government personnel.  

The contractor shall provide meeting notes NLT5 days after the Kick-Off meeting.  

2.4.1.2   SUBTASK 1.2 – PREPARE A PROJECT MANAGEMENT PLAN (PMP) 

The contractor shall document all support requirements in a PMP. The PMP shall include the 
following elements: 

● Project Management Approach 
● Work Breakdown Structure (WBS) 
● Responsibility Matrix to include all associated responsibilities and partnerships with 

Government organizations/personnel 
● Schedule with milestones, tasks, and subtasks required in this Task Order 

The contractor shall provide the Government with a draft PMP on which the Government will 
make comments. The final PMP shall incorporate the Government’s comments.  

The PMP is an evolutionary document that shall be updated, at a minimum, quarterly. The 
contractor shall work from the latest Government-approved version of the PMP. The contractor 
shall ensure its PMP is aligned with the CAP Integrated Master Schedule (IMS). 

2.4.1.3   SUBTASK 1.3 – QUALITY ASSURANCE PLAN  
The contractor shall develop a QAP, integrated with the PMP. The contractor shall periodically 
update the QAP as changes are identified or are necessary. 
 
The QAP provides for inspection of all services and deliverables to verify conformance with 
acceptability standards specified in the Task Order and industry best practices. The QAP is a 
living document and shall be revised by the contractor as conditions change. 
 
The QAP shall contain: 

● Provisions for responding to and incorporating technical directions and comments 
from the COR and TPOC 
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● Descriptions of techniques to be employed for producing and validating services and 
deliverables conforming to the acceptable quality standards in the Task Order 

● A description of the methodology that shall be used to ensure the Government 
receives quality services 

2.4.1.4   SUBTASK 1.4 – PREPARE A MONTHLY STATUS REPORT (MSR) 

The contractor PM shall develop and provide an MSR (Section 9-List of Attachments, 
Attachment B) via electronic mail to the TPOC and the COR. The MSR shall include the 
following:  
 

● Activities during reporting period, by task (include: on-going activities, new activities, 
activities completed; progress to date on all above mentioned activities). Start each 
section with a brief description of the task. 

● Problems and corrective actions taken. Also include issues or concerns and proposed 
resolutions to address them. 

● Personnel gains, losses, and status (security clearance, etc.). 
● Government actions required. 
● Schedule (show major tasks, milestones, and deliverables; planned and actual start and 

completion dates for each). 
● Summary of trips taken, conferences attended, etc. (attach trip reports to this MSR for 

reporting period). 
● Organizational Conflict of Interest (OCI) compliance statement 

 
2.4.1.5   SUBTASK 1.5 – CONVENE TECHNICAL STATUS MEETINGS 
 
The contractor PM shall convene a Status Meeting every other week with the TPOC and other 
Government stakeholders and provide status updates on the work under this task order using a 
mutually agreed upon format.  
 
The contractor PM shall convene a monthly Contract Activity and Status Meeting with the 
TPOC, COR, and other vital Government stakeholders. The purpose of this meeting is to ensure 
all stakeholders are informed of the monthly activities and MSR, provide opportunities to 
identify other activities and establish priorities, and coordinate resolution of identified problems 
or opportunities. The contractor PM shall provide minutes of these meetings, including 
attendance, issues discussed, decisions made, and action items assigned, to the COR within 5 
workdays following the meeting.  

2.4.1.6   SUBTASK 1.6 – PREPARE TRIP REPORTS 

The Government will identify the need for a Trip Report when the request for travel is submitted. 
The contractor shall also keep a summary of all long-distance travel that includes the name of the 
employee, location of travel, duration of trip, point of contact (POC) at travel location, and 
general description of the trip purpose.  
 
2.4.1.7   SUBTASK 1.7 – TRANSITION-OUT 
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The contractor shall facilitate transition to Government personnel or an incoming contractor at 
the expiration of the Task Order. The contractor shall provide a Transition-Out Plan NLT 90 
calendar days prior to expiration of the Task Order. The contractor shall identify how it will 
coordinate with the incoming contractor and/or Government personnel to transfer knowledge 
regarding the following: 
 

● Project management processes  
● Points of contact 
● Location of technical and project management documentation 
● Status of ongoing technical initiatives 
● Appropriate contractor to contractor coordination to ensure a seamless transition. 
● Transition of key personnel 
● Schedules and milestones 
● Actions required of the Government 

 
The contractor shall also establish and maintain effective communication with the incoming 
contractor/Government personnel for the period of the transition via weekly status meetings.  
 
During transition-out, the contractor shall convene a transition-out lessons learned meeting. The 
purpose of the meeting is to review the key challenges, risks, and any successes that were 
realized during each of the project phases, and to present any final recommendations to the 
Government to ensure successful implementation of CAP. The transition-out lessons learned 
meeting will take place NLT 30 calendar days prior to expiration of the Task Order and will 
include a detailed write up of meeting minutes and final recommendations.  
 
2.4.2 TASK 2 – PROVIDE ORGANIZATIONAL SUPPORT 
 
The contractor shall provide support to the CAP organization. This includes the development of 
a comprehensive business plan, Program Management Office (PMO) structural definition, 
Standard Operating Procedures (SOPs), and business cases to support CAP initiatives. The 
primary objective under this task is to create the organizational capacity to effectively achieve 
the CAP goals. 
 
2.4.2.1  SUBTASK 2.1 – DEVELOP CAP BUSINESS PLAN 
 
The contractor shall develop the CAP program’s initial business plan that will highlight the value 
proposition for CAP to be implemented as a standalone GSA portfolio.  The contractor shall 
analyze the operating landscape and recommend the most effective path to achieve a successful 
business strategy for the program that shall include customers in partnering with GSA CAP 
development through a shared services strategy.  
 
2.4.2.2  SUBTASK 2.2 – DEVELOP CAP PROGRAM MANAGEMENT OFFICE 
(PMO)  
 
The contractor shall work with the CAP program to develop and stand up a PMO. This includes 
recommending a strategy for maintaining a superior workforce to implement and manage the 
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program, defining SOPs to maintain the program budget, and a strategy for day to day PMO 
operations. The contractor shall ensure that any deliverables created under this subtask align with 
any applicable GSA strategic plans and SOPs. The contractor shall provide execution support as 
defined by the Government during the life of the task order. The objective of this task is to create 
a PMO strategy that will respond to CAP’s rapid growth. 
 
2.4.2.3  SUBTASK 2.3 – PROVIDE BUSINESS PLANNING SUPPORT 
 
The contractor shall provide ongoing business planning support to develop ad hoc business cases 
in support of CAP initiatives and investments. These business cases will be instrumental in 
executing upon different milestones throughout the establishment of the CAP program. The 
Government will use these business cases to support the growth and development of a robust 
digital common access platform.  The contractor shall address the cost benefit and value added 
for the initiatives that are proposed. The contractor shall develop business prototypes to model 
operations for CAP initiatives. These business cases shall assist leadership in making strategic 
decisions regarding business opportunities.  
 
2.4.2.4  SUBTASK 2.4 - PROVIDE RISK MANAGEMENT STRATEGY SUPPORT 
 
The contractor shall provide risk management strategy support that will inform the CAP Risk 
Management Plan. The CAP Risk Management Plan will assist GSA in identifying potential 
risks (positive or negative) to successful implementation of the CAP solution. The contractor 
shall present recommendations for addressing these risks, and develop written procedures for a 
mechanism to estimate and prioritize the potential impact of identified risks.  
 
2.4.2.5  SUBTASK 2.5 – PROVIDE ORGANIZATIONAL CHANGE 
MANAGEMENT STRATEGY SUPPORT 
 
The contractor shall provide change management strategy support that will result in a 
comprehensive Organizational Change Management (OCM) Plan. This plan will help to ensure 
that different CAP milestones will be adopted by stakeholders both internal and external to GSA. 
This plan shall address obstacles to change, and have the overall objective of ensuring adoption 
of the CAP Program.  
 
2.4.2.6  SUBTASK 2.6 - PROVIDE OUTREACH AND STAKEHOLDER 
ENGAGEMENT STRATEGY SUPPORT 
 
The contractor shall provide outreach and stakeholder engagement strategy support that will 
result in a comprehensive Outreach Plan. The objective of this plan is to encourage stakeholders 
to increase their knowledge about the CAP vision and solution, and help market the benefits of a 
transition to a shared acquisition service solution. The contractor shall create and maintain a 
strategy for stakeholder awareness of the goals, objectives, and status of the CAP to ensure that 
stakeholder needs are being met. The contractor shall analyze behaviors, attitudes, and practices 
internal and external to GSA to identify risks to CAP development and implementation. The 
contractor shall assist in determining how to manage adoption of CAP government-wide with the 
emphasis on building a coalition and culture around CAP as a solution to achieve government-
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wide spending control and management. The contractor shall support the development of a 
strategy that engages both internal and external stakeholders in co-designing and prototyping the 
CAP solution. 
 
The contractor shall recommend actions to support ongoing outreach activities necessary for 
creating a successful organization and the eventual implementation of and rollout of the CAP 
solution. The overall objective is to effectively socialize the CAP solution:  internally to GSA, 
across Government, and across the broader acquisition community. 
 
2.4.3 TASK 3 – PROVIDE CAP PROGRAM GOVERNANCE SUPPORT 
 
The contractor shall provide support to establish and execute the sustainable CAP governance 
framework and organization. This framework will provide the capacity for the CAP program to 
manage and develop a target business and technical architecture. In this framework, the 
Governance Division will be able to engage with GSA and external stakeholders to manage 
change through a rigorous prioritization process for adoption, enhancement, integration, and 
termination of systems. As a part of this task, the contractor shall support the following in 
coordination with the Government and other contractors: 
 

 Complete CAP Systems Inventory Matrix. A comprehensive list of GSA systems needs 
to be developed and reconciled with the CAP boundary definitions 

 Complete Acquisition Process Map. A high level acquisition process map needs to be 
integrated with the systems inventory 

 Complete baseline integrated Acquisition Data Dictionary, including interagency 
coordination 

 A strategy for integrating Systems Matrix, Processes, and Data into a useful baseline and 
target architecture 

 Define, scope, and implement Acquisition Data Governance (governing changes to Data 
Management Plan) 

 Develop a Data Management Plan (Source Matrix, Taxonomy, standards, steward, 
owner, changes, etc.) and Support Development of Personas (define stakeholder and user 
roles, responsibilities, and requirements). Personas enable agile development based on 
distinct user types and profiles  

 Definition and documentation of processes (e.g. intake, stage gate, validation, migration, 
etc.)  

 In conjunction with GSA IT, define and document minimum required technology 
standards, use cases, integration methods, target architecture and principles, open source 
management strategy, API development, user experience guidelines, and models that 
support CAP goal achievement 

 Change Control 
 Communications Management 
 Analytics Foundational Planning 
 Management of cost, schedule and performance controls 
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The contractor shall help to ensure that the overall CAP objective of creating a better buying 
engine for Government is implemented throughout the support it provides under this task.  
 
2.4.3.1  SUBTASK 3.1 – DEVELOP AND MAINTAIN TARGET ARCHITECTURE 
 
The contractor shall develop and maintain an “as is” and target CAP business architecture. The 
contractor shall support the documentation of existing systems to develop an existing 
architecture. Subsequently, the contractor shall develop a target architecture that reflects CAP 
objectives.  The contractor shall develop a gap analysis which will inform the evaluation process 
for adding new or existing systems or functionality to the CAP target architecture.  
 
2.4.3.2  SUBTASK 3.2 – ASSIST IN ESTABLISHING CHANGE MANAGEMENT 
PROCESS AND BOARD(S) 
 
The contractor shall assist in the development and establishment of formal change control 
process and board(s) to review, evaluate, and approve new processes and requirements. This will 
allow CAP to manage and prioritize changes and manage the impacts of cost, schedule and 
performance.  The contractor shall develop effective rules of escalation to facilitate change 
through the governance framework of CAP.   
 
2.4.4 TASK 4 – PROVIDE BUSINESS OPERATIONS SUPPORT 
 
The contractor shall provide the Government with support to establish and execute a business 
operations framework for CAP. This framework shall facilitate day to day operations for all CAP 
processes, systems, and analytics. Once developed, the contractor shall assist the Government in 
execution of the business operations framework and support day to day operations. As a part of 
this task, the contractor shall take part in the following activities:  
 

 Develop and employ requirements evaluation criteria  
 Support and document the program management and level resourcing of people, 

systems, budget, time, dependencies 
 Support development of change control including all components which impact 

operations, integration of technology, governance and process control 
 Support development and review of business cases for project/program changes 
 Support documentation of business and technical evaluation decision outcome 
 Assist in the technical oversight of approved system development activities 
 Support the migration from development to operations 

 
2.4.4.1  SUBTASK 4.1 – PROVIDE OPERATIONS MANAGEMENT SUPPORT 
 
The contractor shall provide operations management support to the CAP Business Operations 
and Analytics Division through expert project and program management, user services 
management and compliance. This includes for example development and execution of project 
management plans, risk management, traceability, change control,  and management of the 
requirements intake, evaluation and data ingestion processes. The contractor shall develop and 
manage aspects of the CAP Service Level and Operations Level Agreements (SLA/OLAs) with 
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CAP stakeholders, and shall develop and maintain the program approach to risk management to 
include monitoring  Service Level Agreements (SLAs). The contractor shall maintain operations 
management support through their Business Operations Plan.  
 
The contractor shall ensure that all efforts are consistent with the CAP Governance framework 
and target architecture, Government statutes, policies, regulations and related guidance and that 
it supports the overall vision and strategy.  
 
2.4.4.2  SUBTASK 4.2 – PROVIDE DATA MANAGEMENT SUPPORT  
 
The contractor shall expand upon the operational data management plan developed under 
Program Governance to address ingesting, storing, using, accessing, retaining, and reporting 
data. The contractor’s approach shall be compliant with statute, regulation, and policy for proper 
management of data, and it shall be compliant with the CAP Governance framework and 
architecture. The contractor’s data management plan shall be responsible, agile, innovative, and 
current with business and emerging trends. The plan shall address managing the full data 
lifecycle, and develop SOPs related to intake, evaluation, and usage of data.  The contractor shall 
provide an operationally sound approach to the data management lifecycle which takes into 
account stewardship, sourcing and compliance of data. 
 
2.4.4.3  SUBTASK 4.3 – PROVIDE ANALYTICAL SERVICES 
 
The contractor shall develop methodologies for creating a program wide analytics foundation to 
be used by GSA initially and then promulgated across Government.  This would include such 
services as correlation, trend, link, time value, pricing, and cost modeling as well as analyzing 
specific program effectiveness or improvement opportunities. The contractor’s methodologies 
should provide quantitative and qualitative analysis that will allow for the Government to make 
decisions that optimize CAP performance and provide stakeholder value. The contractor shall 
ensure its techniques are repeatable, validated, and provide agnostic assessments. These 
methodologies shall assist the Business Operations and Analytics Division in establishing a 
broad range of analytics services for CAP to assess program effectiveness and deliver as a future 
shared service. 
 
2.4.5 TASK 5 – PROVIDE STRATEGIC PLANNING SUPPORT 
 
The contractor shall provide the Government with support in developing the strategy for the CAP 
program. This includes support in identifying the program vision, mission, objectives, goals, and 
individual metrics to support the broader value proposition for the development of the CAP. The 
contractor shall identify the milestones required to achieve a state where the CAP program will 
be capable of managing the paradigm shift to the CAP shared services model. The contractor 
shall develop and maintain an Integrated Master Schedule (IMS) that consolidates all other CAP 
program schedules and aligns with the overall CAP strategic plan. 
 
The contractor shall develop all deliverables with a holistic view of the Government-wide 
acquisition lifecycle and system from defining agency needs and customer requirements to 
contract closeout. Any contractor developed metrics shall conform to an accepted methodology, 
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such as the Specific, Measurable, Actionable, Relevant, and Timely (SMART) methodology. 
The contractor shall employ a collaborative and iterative methodology for developing 
deliverables, prototyping of business strategies, and problem solving. The overall objective of 
this task is to provide the CAP program with the road map(s) to achieve development of the CAP 
program with the bandwidth to expand the scope to a larger interagency framework in future 
iterations.   
   
2.4.5.1  SUBTASK 5.1 LONG-TERM STRATEGIC PLAN 
 
The contractor shall assist in developing a long term strategic plan that will encompass the 
vision, mission, objectives, goals, and individual metrics that will carry the CAP program 
through. This strategic plan will serve as the strategic road map to progress of CAP 
implementation government-wide. The contractor shall work with program staff to transform 
and/or develop service and organizational architectures designed by customer needs, business 
process, and leadership, using business prototyping to demonstrate concepts, obtain stakeholder 
feedback, and socialize future state services. 
 
2.4.5.2  SUBTASK 5.2 – PROVIDE IMPLEMENTATION PLANNING SUPPORT 
 
The contractor shall assist in developing an actionable implementation plan for both short and 
long term strategic planning efforts. The contractor shall assist with development of an 
implementation plan that includes the following elements: 

 
 Risk Management Strategy 
 Organizational Change Management (OCM) Strategy 
 Outreach and Stakeholder Engagement Strategy  

 
The overall objective of this task is to assist CAP in establishing itself as the authoritative 
program and source for acquisition solutions across Government. This will take the form of 
building coalitions, leveraging pre-existing relationships and programs, and developing a culture 
of collaboration with internal and external Government stakeholders based upon viable, 
authoritative and high confidence level capabilities, utilities, references, materials and output. 
 
2.4.6  TASK 6 – PROVIDE INSTITUTIONAL KNOWLEDGE TRANSFER  

The contractor shall conduct knowledge transfer sessions for all divisions and for all aspects of 
the engagement in order to ensure that Government personnel develop the institutional 
knowledge to effectively implement CAP using the plans and other tools that have been 
developed under this task order. The contractor shall make efforts to ensure that the Government 
has the necessary tools and materials to adopt the plans and deliverables developed under this 
Task Order. 
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4.1   PLACE OF INSPECTION AND ACCEPTANCE 
Inspection and acceptance of all work performance, reports, and other deliverables under this TO 
shall be performed by the TPOC and COR.  

4.2   SCOPE OF INSPECTION 
All deliverables will be inspected for content, completeness, accuracy, and conformance to TO 
requirements by the COR.  Inspection may include validation of information or software through 
the use of automated tools, testing, or inspections of the deliverables, as specified in the TO.  The 
scope and nature of this inspection will be sufficiently comprehensive to ensure the 
completeness, quality, and adequacy of all deliverables. 
The Government requires a period NTE 15 workdays after receipt of final deliverable items for 
inspection and acceptance or rejection.  

4.3   BASIS OF ACCEPTANCE 
The basis for acceptance shall be compliance with the requirements set forth in the TO, the 
contractor’s quote and relevant terms and conditions of the contract.  Deliverable items rejected 
shall be corrected in accordance with the applicable clauses. 

Reports, documents, and narrative-type deliverables will be accepted when all discrepancies, 
errors, or other deficiencies identified in writing by the Government have been corrected. 

If the draft deliverable is adequate, the Government may accept the draft and provide comments 
for incorporation into the final version. 

All of the Government's comments on deliverables must either be incorporated in the succeeding 
version of the deliverable, or the contractor must demonstrate to the Government's satisfaction 
why such comments should not be incorporated. 

If the Government finds that a draft or final deliverable contains spelling errors, grammatical 
errors, or improper format, or otherwise does not conform to the requirements stated within this 
TO, the document may be immediately rejected without further review and returned to the 
contractor for correction and resubmission.  If the contractor requires additional Government 
guidance to produce an acceptable draft, the contractor shall arrange a meeting with the COR.  

4.4   DELIVERABLES 
The Government will provide written acceptance, comments, and/or change requests, if any, 
within 15 workdays (unless specified otherwise in Section 5 - Deliverables or Performance) from 
Government receipt of the deliverable. 

Upon receipt of the Government comments, the contractor shall have ten workdays to 
incorporate the Government's comments and/or change requests and to resubmit the deliverable 
in its final form. 

4.5   WRITTEN ACCEPTANCE/REJECTION BY THE GOVERNMENT  
The CO/COR will provide written notification of acceptance or rejection (Section 9 – List of 
Attachments, Attachment I) of all final deliverables within 15 workdays (unless specified 
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otherwise in Section 5 - Deliverables or Performance).  All notifications of rejection will be 
accompanied with an explanation of the specific deficiencies causing the rejection. 

For deliverables provided under the FFP CLINs, the following statement applies: If the 
contractor does not provide deliverables that conform to the requirements of this TO, the 
Government will not pay the fixed price associated with the deliverables. 
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5.1   PERIOD OF PERFORMANCE 
The period of performance for this TO is a one year base period with four one year option 
periods. 

5.2   PLACE OF PERFORMANCE 
The primary place of performance is the contractor site. Significant work requirements 
(meetings, consultations, reviews, etc.) will occur on a regular basis at GSA Headquarters 
located at 1800 F St NW, Washington, D.C. 20405.  Limited long distance travel may occur 
under this task order, and must be approved in advance by the COR. 

5.3   TASK ORDER SCHEDULE AND MILESTONE DATES 
The following schedule of milestones will be used by the COR to monitor timely progress under 
this TO. Many of the milestones align with the CAP objective to achieve a mandated Initial 
Operating Capability (IOC) by April of 2015. What constitutes IOC will be determined and 
documented through a cooperative effort between the contractor and the Government post-award 
within 30 day after task order award.  

The following abbreviations are used in this schedule:  

NLT:  No Later Than 
TOA:  Task Order Award 
All references to Days:  Government Workdays 

Deliverables are due the next Government workday if the due date falls on a holiday or weekend. 

The contractor shall deliver the deliverables listed in the following table: 

MILESTONE/DELIVERABLE SOW 
REFERENCE 

PLANNED 
COMPLETION DATE 

Project Start (PS) Section 2 At TOA 
Kick-Off Meeting 2.4.1.1 Within 5 workdays of 

TOA 
Project Management Plan – Draft 2.4.1.2 NLT 10 workdays after 

Kick-Off Meeting 
Project Management Plan – Final 2.4.1.2 10 workdays after receipt 

of Government 
comments; to be updated 
quarterly at a minimum 
following acceptance 

Quality Assurance Plan 2.4.1.3 NLT 10 workdays after 
Kick-Off Meeting, 
updated as required 

Monthly Status Report 2.4.1.4 Monthly by the 15th 
calendar day of the next 
month 

Monthly Contract Activity and Status 
Meeting 

2.4.1.4 Monthly to be agreed 
upon by the Government 
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MILESTONE/DELIVERABLE SOW 
REFERENCE 

PLANNED 
COMPLETION DATE 

Technical Status Meeting (TSM) 2.4.1.5 Bi-weekly to be agreed 
upon by the Government 

TSM Minutes 2.4.1.5 NLT 5 workdays 
following Technical 
Status Meeting 

Trip Report(s) 2.4.1.6 Within 10 workdays 
following completion of 
each trip  

Transition-out plan 2.4.1.7 NLT 90 calendar days 
prior to expiration of the 
Task Order 

Transition-out Weekly Status 
Meeting 

2.4.1.7   Transition-out period 
only 

Transition-out Lessons Learned 2.4.1.7   NLT 30 days prior to 
expiration of the task 
order 

PMO Plan 2.4.2.2 Base Period as proposed 
in the PMP, updated as 
required 

Business Plan 2.4.2.3 Base Period as proposed 
in the PMP, updated as 
required 

CAP Risk Management Plan 2.4.2.4, 2.4.5.2 Base Period as proposed 
in the PMP, updated as 
required 

Organizational Change Management 
(OCM) Plan 

2.4.2.5, 2.4.5.2 Base Period as proposed 
in the PMP, updated as 
required 

Outreach Plan 2.4.2.6,  2.4.5.2 Base Period as proposed 
in the PMP, updated as 
required 

Acquisition Data Dictionary 2.4.3 Base Period as proposed 
in the PMP, baselined 
and performance reported 
monthly 

Systems Inventory Matrix 2.4.3 Base Period as proposed 
in the PMP, updated as 
required 

Acquisition Process Map 2.4.3 Base Period as proposed 
in the PMP, updated as 
required 
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MILESTONE/DELIVERABLE SOW 
REFERENCE 

PLANNED 
COMPLETION DATE 

Analytics Foundational Plan 2.4.3 Base Period as proposed 
in the PMP, baselined 
and updated as required 

Change Control Plan 2.4.3 Base Period as proposed 
in the PMP, updated as 
required 

Communications Plan 2.4.3 TOA +90 days, updated 
as required 

Baseline and Target Architecture  2.4.3, 2.4.3.1 Base Period as proposed 
in the PMP, baselined 
and updated as required 

Data Management Plan 2.4.3, 2.4.4.2 Base Period as proposed 
in the PMP, updated as 
required 

Implementation Plan (to include all 
sub-plans listed in Section 2.4.4) 

2.4.4 Base Period as proposed 
in the PMP, updated as 
required 

Business Operations Plan Operations 
Plan 

2.4.4.1 TOA +90 days, updated 
as required 

CAP Service Level Agreements 
(SLAs) 

2.4.4.1 TOA +90days, updated 
monthly 

CAP Integrated Master Schedule 
(IMS) 

2.4.5 Base Period as proposed 
in the PMP, baselined 
and performance reported 
monthly 

Long-Term Strategic Plan 2.4.5.1 Base Period as proposed 
in the PMP, updated as 
required 

Copy of TO (initial award and all 
modifications) 

5.3.1 Within 10 workdays of 
award 

 

5.3.1   PUBLIC-RELEASE OF CONTRACT DOCUMENTS REQUIREMENT 
The contractor agrees to submit, within 10 workdays from the date of the CO’s execution of the 
initial TO, or any modification to the TO, a portable document format (PDF) file of the fully 
executed document with all proposed necessary redactions, including redactions of any trade 
secrets or any commercial or financial information that it believes to be privileged or confidential 
business information, for the purpose of public disclosure at the sole discretion of GSA.  The 
contractor agrees to provide a detailed written statement specifying the basis for each of its 
proposed redactions, including the applicable exemption under the Freedom of Information Act 
(FOIA), 5 U.S.C. § 552, and, in the case of FOIA Exemption 4, 5 U.S.C. § 552(b)(4), shall 
demonstrate why the information is considered to be a trade secret or commercial or financial 
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information that is privileged or confidential.  Information provided by the contractor in response 
to the contract requirement may itself be subject to disclosure under the FOIA. Submission of the 
proposed redactions constitutes concurrence of release under FOIA. 

GSA will carefully consider all of the contractor’s proposed redactions and associated grounds 
for nondisclosure prior to making a final determination as to what information in such executed 
documents may be properly withheld. 

5.3.2   DELIVERABLES MEDIA 
The contractor shall deliver all electronic versions by email and removable electronic media, as 
well as placing in the GSA’s designated repository.  The following are the required electronic 
formats, whose versions must be compatible with the latest, commonly available version on the 
market. 

a. Text MS Word 
b. Spreadsheets MS Excel 
c. Briefings MS PowerPoint 
d. Drawings MS Visio 
e. Schedules MS Project 

5.4   PLACE(S) OF DELIVERY 
Unclassified deliverables or correspondence shall be delivered to the CO or COR at the 
following address: 

GSA FAS AAS FEDSIM 
ATTN:  Victor White, COR 
1800 F St. NW 
Suite 3100 
Washington, DC  20405 
Telephone: (202) 308 8055 
Email: victor.white@gsa.gov 

Copies of all deliverables shall also be delivered to the GSA TPOC at the following address:  

Contact Info to be provided post-award 

5.5   NOTICE REGARDING LATE DELIVERY/ PROBLEM NOTIFICATION REPORT 
(PNR) 

The contractor shall notify the COR via a Problem Notification Report (PNR) (Section 9 - List of 
Attachments, Attachment H) as soon as it becomes apparent to the contractor that a scheduled 
delivery will be late.  The contractor shall include in the PNR the rationale for late delivery, the 
expected date for the delivery, and the project impact of the late delivery.  The COR will review 
the new schedule and provide guidance to the contractor.  Such notification in no way limits any 
Government contractual rights or remedies including, but not limited to, termination. 
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6.1   CONTRACTING OFFICER’S REPRESENTATIVE (COR) 
The CO will appoint a COR in writing for each TO through a COR Appointment Letter that will 
be provided to the contractor upon award (Section 9, Attachment A).  The COR will receive, for 
the Government, all work called for by the TO and will represent the CO in the technical phases 
of the work.  The COR will provide no supervisory or instructional assistance to contractor 
personnel. 

The COR is not authorized to change any of the terms and conditions, scope, schedule, and price 
of the Contract or the TO.  Changes in the scope of work will be made only by the CO by 
properly executed modifications to the Contract or the TO. 

6.1.1   CONTRACT ADMINISTRATION  
Contracting Officer: 

John Terrell 
GSA FAS AAS FEDSIM 
1800 F Street, NW 
Washington, DC 20405 
Telephone: (703) 605-2748 
Email:  john.terrell@gsa.gov 

Contracting Officer’s Representative: 

Victor White 
GSA FAS AAS FEDSIM 
1800 F Street, NW 
Washington, DC 20405 
Telephone: (202) 308 8055  
Email: victor.white@gsa.gov 

Technical Point of Contact: 

Provided after award. 

6.2   INVOICE SUBMISSION 
The contractor shall submit Requests for Payments in accordance with the format contained in 
General Services Administration Acquisition Manual (GSAM) 552.232-25, PROMPT 
PAYMENT (NOV 2009), to be considered proper for payment.  In addition, the following data 
elements shall be included on each invoice. 

Task Order Number:  2014- 32823 (from GSA Form 300, Block 2) 
Paying Number: ACT # (ACT/DAC NO.) (From GSA Form 300, Block 4) 

FEDSIM Project Number: GS00671 
Project Title: CAP Foundational Support 

 
The contractor shall certify with a signed and dated statement that the invoice is correct and 
proper for payment. 
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The contractor shall provide invoice backup data in accordance with the contract type, including 
detail such as labor categories, rates, and quantities of labor hours per labor category. 

The contractor shall submit invoices as follows: 

The contractor shall utilize FEDSIM’s electronic Tracking and Ordering System (TOS) to submit 
invoices.  The contractor shall submit invoices electronically by logging onto the following link 
(requires Internet Explorer to access the link): 

https://portal.fas.gsa.gov 

Select Vendor Support, log in using your assigned I.D. and password, then click on Create 

Invoice.  The TOS Help Desk should be contacted for support at 877-472-4877 (toll free).  By 
utilizing this method, no paper copy of the invoice shall be submitted to GSA FEDSIM or the 
GSA Finance Center.  However, the FEDSIM COR may require the contractor to submit a 
written “hardcopy” invoice with the client’s certification prior to invoice payment.   

6.3   INVOICE REQUIREMENTS 
The contractor shall submit a draft or advance copy of an invoice to the COR for review and 
approval prior to its submission to TOS.  Receipts are provided on an as requested basis. 

If the TO has different contract types, each should be addressed separately in the invoice 
submission. 

The final invoice is desired to be submitted within six months of project completion. 

6.3.1   LABOR HOUR (LH) CLINs (for LABOR)  
The contractor may invoice monthly on the basis of cost incurred for the LH CLINs.  The 
invoice shall include the period of performance covered by the invoice and the CLIN number 
and title.  All hours and costs shall be reported by CLIN element (as shown in Section 1 – 
Supplies or Services and Price/Costs), by contractor employee, and shall be provided for the 
current billing month and in total from project inception to date.  The contractor shall provide the 
invoice data in spreadsheet form with the following detailed information.  The listing shall 
include separate columns and totals for the current invoice period and the project to date. 

a. Employee name (current and past employees) 
b. Employee company labor category 
c. Employee labor category 
d. Monthly and total cumulative hours worked 
e. Corresponding ceiling rate 
f. Cost incurred not billed 

6.3.2   FIRM-FIXED-PRICE (FFP) CLINs  
The contractor may invoice as stated in Section 1 – Supplies or Services and Price/Costs for the 
FFP CLINs.  The invoice shall include the period of performance covered by the invoice and the 
CLIN number and title.  All costs shall be reported by CLIN element (as shown in Section 1 – 
Supplies or Services and Price/Costs) and shall be provided for the current invoice and in total 
from project inception to date.  The contractor shall provide the invoice data in spreadsheet form 

https://portal.fas.gsa.gov/
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with the following detailed information.  The listing shall include separate columns and totals for 
the current invoice period and the project to date. 

6.3.3 OTHER DIRECT COSTS (ODCs) 
The contractor may invoice monthly on the basis of cost incurred for the ODC CLINs.  The 
invoice shall include the period of performance covered by the invoice and the CLIN number 
and title and Interagency Agreement (IA) number.  In addition, the contractor shall provide the 
following detailed information for each invoice submitted, as applicable.  Spreadsheet 
submissions, in MS Excel format, are required. 

a. ODCs purchased 
b. Date delivery accepted by the Government 
c. Associated CLIN 
d. Project-to-date totals by CLIN 
e. Cost incurred not billed 
f. Remaining balance of each CLIN 
g. Indirect Handling Rate 

6.3.4   TRAVEL 
The contractor may invoice monthly on the basis of cost incurred for cost of travel in accordance 
with the Federal Travel Regulation (FTR).  The invoice shall include the period of performance 
covered by the invoice, the CLIN number and title, and the IA number.  Separate worksheets, in 
MS Excel format, shall be submitted for travel. 

CLIN Total Travel: This invoice information shall identify all cumulative travel costs billed by 
CLIN.  The current invoice period’s travel details shall include separate columns and totals and 
include the following: 

a. Travel Authorization Request identifier, approver name, and approval date 
b. Current invoice period 
c. Names of persons traveling 
d. Number of travel days 
e. Dates of travel 
f. Number of days per diem charged 
g. Per diem rate used 
h. Total per diem charged 
i. Transportation costs (rental car, air fare, etc.) 
j. Total charges 
k. Explanation of variances exceeding 10% of the approved versus actual costs 
l. Indirect handling rate  
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7.1   KEY PERSONNEL 
The following are the minimum personnel who shall be designated as “Key.”  The Government 
does not intend to dictate the composition of the ideal team to perform this TO.  Therefore, the 
Government strongly encourages and will evaluate additional Key Personnel as proposed by the 
contractor as part of their overall strategy.  

Program Manager (PM) 

The Government desires that Key Personnel be assigned for the duration of the TO, as 
appropriate.  Key Personnel may be replaced or removed subject to Section 7.1.2 - Key 
Personnel Substitution. 

7.1.1   PROGRAM MANAGER 
The contractor shall provide a Program Manager who is responsible for the day to day oversight 
of contractor personnel and task order performance. The PM shall have the authority to make 
commitments on behalf of the contractor regarding schedule, personnel, and performance, and 
shall be responsible for responding to Government issues, concerns, or problems. The PM should 
proactively address all Government concerns to the best of their ability.  

It is desirable that the PM has the following qualifications: 

a. PM has a project management certification, such as PMI PMP. 
b. At least 10 years of experience in planning, directing, and managing complex projects or 

operations of a similar nature, size and scope as required under this task order; 
c. Management and supervision of employees of various labor categories and skills in 

projects similar in size and scope as referenced under this task order; 
d. Knowledge of, and experience with, configuration management and quality assurance 

concepts and guidelines, including familiarity with International Organization for 
Standardization (ISO) 9001:2000, Institute of Electrical and Electronics Engineers 
(IEEE), and the Carnegie Mellon’s Software Engineering Institute (SEI) CMMI 
standards; 

e. Experience with FAR regulations and requirements, and the various acquisition 
structures and processes that exist across Government; 

f. Familiarity with network design and operation,  security and information assurance, 
software applications, development, management and design organization system 
architecture, IT security considerations, data architecture and analytics practices; 

g. Expert working knowledge of the Federal Enterprise Architecture (FEA) and other 
Government-wide standards, principles, and guidance relating to Service Oriented 
Architecture, Segment Architecture Development, Data Management, IT Security, and 
the Data Reference Models; 

h. Experience implementing business logic through IT. 

7.1.2 KEY PERSONNEL SUBSTITUTION 
The contractor shall not replace any personnel designated as Key Personnel without the written 
concurrence of the CO.  Prior to utilizing other than personnel specified in proposals in response 
to a TOR, the contractor shall notify the Government CO and the COR.  This notification shall 
be no later than 10 calendar days in advance of any proposed substitution and shall include 
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justification (including resume(s) and labor category of proposed substitution(s)) in sufficient 
detail to permit evaluation of the impact on TO performance.   

Substitute personnel qualifications shall be equal to, or greater than, those of the personnel being 
substituted.  If the Government CO and the COR determine that a proposed substitute personnel 
is unacceptable, or that the reduction of effort would be so substantial as to impair the successful 
performance of the work under the TO, the contractor may be subject to default action as 
prescribed by FAR 52.249-6 Termination (Cost Reimbursement) Alt. IV or FAR 52.249-8, 
Default (Fixed-Price Supply and Service). 

7.2   GOVERNMENT-FURNISHED PROPERTY (GFP) 
The Government will provide contractor personnel with network access required to perform their 
work as necessary. On site personnel will also have network printer or multi-function device 
(MFD) access for official use. Contractor access to this Government furnished computer related 
equipment and networks is contingent on the individual possessing appropriate security 
credentials as outlined in Section 7.3. 

7.3   SECURITY CONSIDERATIONS 
The contractor shall comply with GSA Order 2100.1 - "IT Security Policy", GSA Order ADM 
9732.1C - "Suitability and Personnel Security", and OCHCO/OCIO HSPD-12 Personal Identity 
Verification and Credentialing Standard Operating Procedures (SOP). Background investigations 
are required for access to GSA information systems. The contractor shall adhere to all security-
related laws, requirements and regulations that bind the Government.  
 
The contractor shall comply with agency personal identity verification procedures that 
implement Homeland Security Presidential Directive - 12 Information Processing Standards 
Publication (FIPS PUB) Number 201. The contractor shall insert this clause in all subcontracts 
when the subcontractor is required to have physical access to a federally controlled facility or 
access to a Federal Information system. Work on this project may require contractor personnel to 
have access to limited information to fully integrate financial, operational, procurement, and 
personnel data. The clearance is considered sensitive, but unclassified. 
 
Contractor personnel working under this Task Order will not be required to have a security 
clearance. Selected contractor employees may be required to complete mandatory Security 
Awareness and Privacy Training (this training is often provided internally by GSA). 
 
The contractor shall be responsible for properly protecting all information used, gathered, or 
developed as a result of the task order. The contractor shall implement procedures to ensure that 
appropriate administrative, technical, and physical safeguards are established to ensure the 
security and confidentiality of sensitive Government information, data, and/ or equipment. The 
contractor's procedures shall be consistent with Government and GSA policies, including GSA 
Order 2100.1, Information Technology Security Policy (or most current version), OMB 
Memorandums & Circulars, FISMA, the Computer Security Act of 1987, and the Privacy Act.  
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7.4   ORGANIZATIONAL CONFLICT OF INTEREST AND NON-DISCLOSURE 
REQUIREMENTS 

7.4.1   ORGANIZATIONAL CONFLICT OF INTEREST 

If the contractor has provided or is currently providing, or anticipates providing support to GSA 
that creates or represents an actual or potential organizational conflict of interest (OCI), the 
offeror shall immediately disclose this fact to the Contracting Officer in accordance with FAR 
Subpart 9.5. This disclosure shall occur regardless of whether the support provided was as the 
prime contractor, subcontractor, teaming partner or consultant on the effort.  The contractor is 
also required to complete and sign an Organizational Conflict of Interest Statement in which the 
contractor (and any subcontractors, consultants or teaming partners) agrees to disclose 
information concerning the actual or potential conflict with any quote for any solicitation relating 
to any work in the TO. All actual or potential OCI situations shall be handled in accordance with 
FAR Subpart 9.5 and may require the offeror to submit a mitigation plan.   

7.4.2   OCI MANAGEMENT AND MITIGATION PLAN FOR FUTURE CAP 
ACQUISITIONS 

The Government expects to conduct future acquisitions in support of the CAP program that are 
outside the scope of this procurement.  In order to maximize competition, the contractor shall 
propose an OCI management and mitigation plan applicable to future potential CAP acquisitions.  
This plan is in addition to the mitigation plan that could potentially be required as a result of 
section 7.4.1, which pertains to OCI concerns regarding past and existing work.  At a minimum, 
the OCI management and mitigation plan should detail the offeror’s approach for addressing the 
following areas: 

1. Ensuring that personnel involved in this acquisition (from planning  to performance to 
closeout) (as used herein, “Group A” personnel) remain separated (firewalled) from 
personnel involved in the offeror’s efforts to compete for future CAP acquisitions 
(“Group B” personnel).  An effective plan will address preventing attendance by Group A 
personnel at Group B meetings; physical and logical controls (including but not limited to 
passwords) sufficient to prevent access by Group B personnel to Group A computer 
drives, emails, documents and other communications pertaining to CAP, and vice versa; 
establishment of internal policies, supported by periodic training, to prevent informal 
(“water-cooler”) sharing of information between the two groups. 

2. Designation of an authority within the management chain responsible for the management 
of this OCI management program  

3. Commitment to stay current on OCI law and adjust the program accordingly 

4. Immediate reporting to GSA CO of any breaches to the mitigation plan 

5. Periodic reporting to GSA CO of the status of the program in accordance with sections 
2.4.1.4 and 5.3. 
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Should the contractor also submit a mitigation plan for an actual or potential OCI identified 
under the section 7.4.1, the contractor may, with the Contracting Officer’s approval, merge that 
plan with the plan required under section 7.4.2, after award of the task order.   

7.4.3   NON-DISCLOSURE REQUIREMENTS 
If the contractor acts on behalf of, or provides advice with respect to any phase of an agency 
procurement, as defined in FAR 3.104-4, then the contractor shall ensure that all its personnel (to 
include subcontractors, teaming partners, and consultants) who will be personally and 
substantially involved in the performance of the TO: 

a. Execute and submit an Corporate Non-Disclosure Agreement (NDA) Form (Section 9 - 
List of Attachments, Attachment F) prior to the commencement of any work on the TO, 
and 

b. Are instructed in the FAR 3.104 requirements for disclosure, protection, and marking of 
contractor bid or quote information, or source selection information.    

All proposed replacement contractor personnel also must submit a Non-Disclosure Agreement 
and be instructed in the requirements of FAR 3.104.  Any information provided by contractors in 
the performance of this TO or obtained by the Government is only to be used in the performance 
of the TO.  The contractor shall put in place appropriate procedures for the protection of such 
information and shall be liable to the Government for any misuse or unauthorized disclosure of 
such information by its personnel, as defined above. 

 

7.5   TRAVEL 

7.5.1   TRAVEL REGULATIONS 
Contractor costs for travel will be reimbursed at the limits set in the Federal Travel Regulations 
(FTR) - prescribed by the GSA, for travel in the contiguous U.S. (see FAR 31.205-46). 

7.5.2   TRAVEL AUTHORIZATION REQUESTS 
Before undertaking travel to any Government site or any other site in performance of this 
Contract, the contractor shall have travel approved by the COR.  Request shall include, at a 
minimum, the number of persons in the party, traveler name, destination, duration of stay, 
purpose, and estimated cost.  Prior to any long distance travel, the contractor shall prepare a 
Travel Authorization (TA) Request for Government review and approval.  Changes to approved 
TAs that will result a cost that exceeds the TA estimate by 10% or more shall be resubmitted to 
the COR for approval. Long distance travel will be reimbursed for cost of travel in accordance 
with the FTR.  

Requests for travel approval shall: 

a. Be prepared in a legible manner. 
b. Include a description of the travel proposed including a statement as to purpose. 
c. Be summarized by traveler. 
d. Identify the TO number. 
e. Identify the CLIN and IA associated with the travel. 
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f. Be submitted in advance of the travel with sufficient time to permit review and approval. 
 

The contractor shall use only the minimum number of travelers and rental cars needed to 
accomplish the task(s).  Travel shall be scheduled during normal duty hours whenever possible.   

7.6   INTELLECTUAL PROPERTY RIGHTS 
The existence of any patent, patent application or other intellectual property right that encumbers 
any deliverable must be disclosed in writing on the cover letter that accompanies the delivery.  If 
no such disclosures are provided, the data rights provisions in FAR 52.227-14 apply. 
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8.1   52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 
This TO incorporates one or more clauses by reference with the same force and effect as if they 
were given in full text.  Upon request the CO will make their full text available.  Also, the full 
text of a provision may be accessed electronically at:   

FAR website:  
https://www.acquisition.gov/far/Clause 

No 

Clause Title Date 

52.204-2 Security Requirements (Aug 1996) 
52.217-8 Option to Extend Services 

Fill-In Date:10 days 
(Nov 1999) 

52.217-9 Option to Extend the Term of the 
Contract  
Fill-In Date:30 days  
Fill-In Date:30 days  
Fill-In Date:5 years 

(Mar 2000) 

52.227-15 Representation of Limited Rights Data 
and Restricted Computer Software 

(Dec 2007) 

52.232-22 Limitation of Funds (Apr 1984) 
52.244-6 Subcontracts for Commercial Items (Dec 2010) 
52.251-1 Government Supply Sources (Aug 2010) 
52.227-14 Rights in Data- General, Alternatives 

II and III 
(Dec 2007) 

8.2   GENERAL SERVICES ADMINISTRATION ACQUISITION MANUAL (GSAM) 
CLAUSES INCORPORATED BY REFERENCE 

The full text of a provision may be accessed electronically at: 

GSAM website: https://www.acquisition.gov/gsam/gsam.html 

Clause No Clause Title Date 

552.232.25 Prompt Payment  (Nov 2009) 
552.239-71 Security Requirements for Unclassified Information 

Technology Resources  
(Jan 2012) 
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The information provided in Section 9 - List of Attachments is for reference only. The 
documents in Section 9 - List of Attachments are not intended to change the RFQ and any 
conflict therein should be resolved by referring and relying upon the RFQ.  Because the 
Section 9 - List of Attachments reference materials may be outdated or contain 
information that has not been recently verified for accuracy, the Government does not 
warrant the accuracy of the information for purposes of this RFQ. 
9.1   LIST OF ATTACHMENTS 

Attachment Title 
A COR Appointment Letter 
B Monthly Status Report 
C Travel Authorization Template (electronically attached .xls) 
D Consent to Purchase Template (electronically attached .xls) 
E Request to Initiate Purchase Template (electronically attached .xls) 
F Corporate Non-Disclosure Agreement 
G Acronym List 
H Problem Notification Report 
I Deliverable Acceptance-Rejection Report 
J CAP Organizational Structure 
K Quality Assurance Surveillance Plan (QASP) 
L Sample CAP OCI Monthly Compliance Statement 
M Project Staffing Plan Template (To be removed at time of award) 
N Key Personnel Qualification Matrix (To be removed at time of award) 
O Question and Answer Template (To be removed at time of award) 
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  ATTACHMENT  A 

COR Letter of Appointment 
 
 

Victor_White_CORLe
tterofAppointment.docx
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ATTACHMENT  B 
 

MONTHLY STATUS REPORT FOR (MONTH) 
 

Contractor Name 
Task Order Number 

Prepared by: 
Reporting Period: 

Page 1 of __ 
 
 
 Monthly Status Report 
 

Work Planned for the Month 
 
 
Work Completed During the Month 
 
 
Work Not Completed During the Month 
 
 
Work Planned for Next Month 
 
 
Contract Meetings 
Indicate the meeting date, meeting subject, persons in attendance and duration of the 
meeting. 
 
 
Deliverable Status  
 
Issues/Questions/Recommendations 
 
 
Risks 
Indicate potential risks, their probability, impact, and proposed mitigation strategy. 
 
 
OCI Compliance Statement Attachment 
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ATTACHMENT  C 
 

TRAVEL AUTHORIZATION TEMPLATE 
 

Section J Attachment 
C- Travel Authorization Template.xlsx 
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ATTACHMENT  D 
 

CONSENT TO PURCHASE TEMPLATE 
 

Section J Attachment 
D- Consent to Purchase Template.xlsx
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ATTACHMENT  E 
 

REQUEST TO INITIATE PURCHASE TEMPLATE 
 

Section J Attachment 
E-Request to Initate Purchase.xlsx 
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ATTACHMENT  F 
 

NON-DISCLOSURE AGREEMENT 
BETWEEN 

U.S. GENERAL SERVICES ADMINISTRATION (GSA) 
FEDERAL SYSTEMS INTEGRATION AND MANAGEMENT CENTER (FEDSIM) 

AND 
[CONTRACTOR] 

 
This agreement, made and entered into this ______ day of __________, 20XX (the “Effective Date”), is by and 
between GSA and [CONTRACTOR]. 
 
 WHEREAS, [CONTRACTOR] and GSA FEDSIM have entered into [Contract No.], Task Order No. 
[INSERT] for services supporting the [CLIENT AGENCY AND PROGRAM/PROJECT NAME]; 
 

WHEREAS, [CONTRACTOR] is providing [DESCRIPTION, e.g., consulting/professional IT, 
engineering] services under the Task Order; 
  

WHEREAS, the services required to support [PROGRAM/PROJECT NAME] involve certain information 
which the Government considers to be "Confidential Information"1 as defined herein; 
 

WHEREAS, GSA desires to have [CONTRACTOR]’s support to accomplish the Task Order services and, 
therefore, must grant access to the Confidential Information; 
 
 WHEREAS, [CONTRACTOR] through its work at a Government site may have access to Government 
systems or encounter information unrelated to performance of the Task Order which also is considered to be 
Confidential Information as defined herein; 
 
 WHEREAS, GSA on behalf of [CLIENT AGENCY] desires to protect the confidentiality and use of such 
Confidential Information; 
 
 NOW, THEREFORE, for and in consideration of the mutual promises contained herein, the parties agree 
as follows: 
 
1. Definitions.  “Confidential Information” shall mean any of the following: (1) "contractor bid or proposal 

information" and "source selection information" as those terms are defined in 41 U.S.C. § 2101; (2) the trade 
secrets or proprietary information of other companies; (3) other information, whether owned or developed by 
the Government, that has not been previously made available to the public, such as the requirements, funding or 
budgeting data of the Government; and for contracts/orders providing acquisition assistance, this term 
specifically includes (4) past performance information, actual/proposed costs, overhead rates, profit, award fee 
determinations, contractor employee data of contractors/contractors, methods or procedures used to evaluate 
performance, assessments, ratings or deliberations developed in an evaluation process, the substance of any 
discussions or deliberations in an evaluation process, and any recommendations or decisions of the Government 
unless and until such decisions are publicly announced.  This term is limited to unclassified information. 

 
2. Limitations on Disclosure.  [CONTRACTOR] agrees (and the [CONTRACTOR] Task Order personnel must 

agree by separate written agreement with CONTRACTOR) not to distribute, disclose or disseminate 
Confidential Information to anyone beyond the personnel identified in the [ATTACHED ADDENDUM], unless 
authorized in advance by the GSA Contracting Officer in writing.  The Contracting Officer and [CLIENT POC] 
will review the Addendum to ensure it includes only those individuals to be allowed access to the information.  
The Addendum, which may be updated from time to time, is approved when signed by the GSA Contracting 
Officer and [CLIENT POC].   

 
                                                           
1 This does not denote an official security classification. 
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3. Agreements with Employees and Subcontractors.  [CONTRACTOR] will require its employees and any 
subcontractors or subcontractor employees performing services for this Task Order to sign non-disclosure 
agreements obligating each employee/subcontractor employee to comply with the terms of this agreement.  
[CONTRACTOR] shall maintain copies of each agreement on file and furnish them to the Government upon 
request. 

 
4. Statutory Restrictions Relating to Procurement Information.  [CONTRACTOR] acknowledges that certain 

Confidential Information may be subject to restrictions in Section 27 of the Office of Federal Procurement 
Policy Act (41 U.S.C. § 2104), as amended, and disclosures may result in criminal, civil, and/or administrative 
penalties.  In addition, [CONTRACTOR] acknowledges that 18 U.S.C. § 1905, a criminal statute, bars an 
employee of a private sector organization from divulging certain confidential business information unless 
authorized by law.  

 
5. Limitations on Use of Confidential Information.  [CONTRACTOR] may obtain Confidential Information 

through performance of the Task Order orally or in writing.  These disclosures or this access to information is 
being made upon the basis of the confidential relationship between the parties and, unless specifically 
authorized in accordance with this agreement, [CONTRACTOR] will: 
a) Use such Confidential Information for the sole purpose of performing the  [PROGRAM/PROJECT] 

support requirements detailed in the Task Order and for no other purpose; 
b) Not make any copies of Confidential Information, in whole or in part; 
c) Promptly notify GSA in writing of any unauthorized misappropriation, disclosure, or use by any person of 

the Confidential Information which may come to its attention and take all steps reasonably necessary to 
limit, stop or otherwise remedy such misappropriation, disclosure, or use caused or permitted by a 
[CONTRACTOR] employee. 

 
 
6. Duties Respecting Third Parties. If [CONTRACTOR] will have access to the proprietary information of other 

companies in performing Task Order support services for the Government, [CONTRACTOR] shall enter into 
agreements with the other companies to protect their information from unauthorized use or disclosure for as 
long as it remains proprietary and refrain from using the information for any purpose other than that for which it 
was furnished.  [CONTRACTOR] agrees to maintain copies of these third party agreements and furnish them to 
the Government upon request in accordance with 48 C.F.R. § 9.505-4(b). 

 
7. Notice Concerning Organizational Conflicts of Interest. [CONTRACTOR] agrees that distribution, 

disclosure or dissemination  of Confidential Information (whether authorized or unauthorized) within its 
corporate organization or affiliates, may lead to disqualification from participation in future Government 
procurements under the organizational conflict of interest rules of 48 C.F.R. § 9.5. 

 
8. Entire Agreement.  This Agreement constitutes the entire agreement between the parties and supersedes any 

prior or contemporaneous oral or written representations with regard to protection of Confidential Information 
in performance of the subject Task Order.  This Agreement may not be modified except in writing signed by 
both parties. 

 
9. Governing Law.  The laws of the United States shall govern this agreement. 
 
10. Severability.  If any provision of this Agreement is invalid or unenforceable under the applicable law, the 

remaining provisions shall remain in effect. 
 

In accordance with Public Law No. 108-447, Consolidated Act, 2005, the following is applicable: 
 

These restrictions are consistent with and do not supersede, conflict with, or otherwise alter the employee 
obligations, rights, or liabilities created by Executive Order No. 12958; section 7211 of title 5, United 
States Code (governing disclosures to Congress); section 1034 of title 10, United States Code, as amended 
by the Military Whistleblower Protection Act (governing disclosure to Congress by members of the 
military); section 2302(b)(8) of title 5, United States Code, as amended by the Whistleblower Protection 
Act (governing disclosures of illegality, waste, fraud, abuse or public health or safety threats); the 
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Intelligence Identities Protection Act of 1982 (50 U.S.C. 421 et seq.) (governing disclosures that could 
expose confidential Government agents); and the statutes which protect against disclosure that may 
compromise the national security, including sections 641, 793, 794, 798, and 952 of title 18, United States 
Code, and section 4(b) of the Subversive Activities Act of 1950 (50 U.S.C. 783(b)). The definitions, 
requirements, obligations, rights, sanctions, and liabilities created by said Executive order and listed 
statutes are incorporated into this agreement and are controlling. 

 
11. Beneficiaries.  If information owned by an individual or entity not a party to this agreement is disclosed or 

misappropriated by [CONTRACTOR] in breach of this agreement, such information owner is a third party 
beneficiary of this agreement.  However, nothing herein shall create an independent right of action against the 
U.S. Government by any third party.   

 
IN WITNESS WHEREOF, GSA and [CONTRACTOR] have caused the Agreement to be executed as of the day 
and year first written above. 
 
 
UNITED STATES GENERAL SERVICES ADMINISTRATION 
 
 
_________________________   _____________ 
Name       Date 
_________________________ 
Contracting Officer 
 
[CONTRACTOR] 
 
 
_________________________   _____________ 
Name*       Date 
_________________________ 
Title 
 
*Person must have the authority to bind the company. 
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ADDENDUM TO 

NON-DISCLOSURE AGREEMENT 
BETWEEN 

U.S. GENERAL SERVICES ADMINISTRATION (GSA) 
FEDERAL SYSTEMS INTEGRATION AND MANAGEMENT (FEDSIM) 

AND 
[CONTRACTOR] 

 
This agreement, made and entered into this ______ day of __________, 2010 (the “Effective Date”), is by and 
between GSA and [CONTRACTOR]. 
 
List of personnel (reference Section 2, Limitations on Disclosure, in Non-Disclosure Agreement): 
 
1. 
2. 
3. 
4. 
 
 
IN WITNESS WHEREOF, GSA and [CONTRACTOR] have caused the Agreement to be executed as of the day 
and year first written above. 
 
 
 
UNITED STATES GENERAL SERVICES ADMINISTRATION 
 
 
_________________________   _____________ 
Name       Date 
Contracting Officer 
 
 
 
[CLIENT AGENCY] 
 
 
_________________________   _____________ 
Name       Date 
[CLIENT POC TITLE] 
 
 
 
[CONTRACTOR] 
 
 
_________________________   _____________ 
Name       Date 
[CONTRACTOR POC TITLE] 
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ATTACHMENT  G 
 

LIST OF ACRONYMS 
 

CAF Contract Access Fee 
CAP Common Acquisition Platform 
CFR Code of Federal Regulations 
CLIN Contract Line Item Number 
CO Contracting Officer 
COR Contracting Officer’s Representative 
CPAF Cost-Plus-Award-Fee 
CPARS Contractor Performance Assessment Reporting 

System 
CPFF Cost-Plus-Fixed-Fee 
CTP Consent to Purchase 
EIT Electronic and Information Technology 
EST Eastern Standard Time 
FAR Federal Acquisition Regulation 
FEDSIM Federal Systems Integration and Management 

Center 
FFP Firm-Fixed-Price 
FOIA Freedom of Information Act 
FSS Federal Supply Schedule 
FTR Federal Travel Regulation 
GFI Government-Furnished Information 
GFP Government-Furnished Property 
GSA General Services Administration 
GSAM General Services Administration Acquisition 

Manual 
IA Interagency Agreement 
IAE Integrated Award Environment 
IDES Integrated Disability Evaluation System 
IT Information Technology 
IMS Integrated Master Schedule 
JTR Joint Travel Regulation 
MAS Multiple Award Schedule 
MS Microsoft 
MSR Monthly Status Report 
NCR National Capital Region 
NDA Non-Disclosure Agreement 



SECTION 9 - LIST OF ATTACHMENTS 
 

 

Request For Quote: GSC-QF0B-14-32823  PAGE 9-12 
Amendment 1 

NLT No Later Than 
NSP Not Separately Priced 
NTE Not-to-Exceed 
OCI Organizational Conflict of Interest 
OCM Organizational Change Management 
ODC Other Direct Costs 
OLA Operations Level Agreements 
PM Program/Project Manager 
PMO Program Management Office 
PMP Project Management Plan 
PNR Problem Notification Report 
POC Point of Contact 
PPIRS Past Performance Information Retrieval System 
PS Project Start 
Q&A Question and Answer 
QAP Quality Assurance Plan 
QASP Quality Assurance Surveillance Plan 
RFQ Request for Quote 
RIP Request to Initiate Purchase 
SF Standard Form 
SLAs Service Level Agreements 
SMART Specific, Measurable, Actionable, Relevant, and 

Timely 
SOP Standard Operating Procedures  
SOW Statement of Work 
TBD To Be Determined 
TEB Technical Evaluation Board 
TO Task Order 
TOA Task Order Award 
TOS Tracking and Ordering System  
TPOC Technical Point of Contact 
TSM Technical Status Meeting 
U.S. United States 
U.S.C. United States Code 
UIC Unit Identification Code 
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ATTACHMENT  H 
 

PROBLEM NOTIFICATION REPORT 
 

 
 
TASK ORDER NUMBER:  DATE:  
 
1. Nature and sources of problem: 
 
 
2. COR was verbally notified on: (date) ___________________ 
 
 
3. Is action required by the Government?    Yes_____ No_____ 
 
 
4. If YES, describe Government action required and date required: 
 
 
5. Will problem impact delivery schedule?    Yes_____ No_____ 
 
 
6. If YES, identify what deliverables will be affected and extent of delay: 
 
 
7. Can required delivery be brought back on schedule?    Yes_____ No_____ 
 
 
8. Describe corrective action needed to resolve problems: 
 
 
9. When will corrective action be completed? 
 
 
10. Are increased costs anticipated?    Yes_____ No_____ 
 
 
11. Identify amount of increased costs anticipated, their nature, and define Government 

responsibility for problems and costs: 
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ATTACHMENT  I 
 

DELIVERABLE ACCEPTANCE/REJECTION FORM 
 
 
Dear (insert name of COR) 
 
Please review the deliverable identified below, sign and date, and provide any comments either 
in the space provided or on an attached form. Comments are due by XX/XX/20XX. 
 
DELIVERABLE NAME: 
AGENCY NAME: 
PROJECT NAME: 
FEDSIM TASK ORDER/CONTRACT NUMBER: 
FEDSIM PROJECT NUMBER: 
DELIVERABLE DUE DATE: 
 
 
I have reviewed the aforementioned document and have: 
 Accepted it without comments 
 Accepted it with comments 
 Rejected it with comments 
 
 
COMMENTS: 
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ATTACHMENT  J 
 

CAP ORGANIZATIONAL STRUCTURE 
 

CAP 
Organization.docx  
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ATTACHMENT  K 
 

QUALITY ASSURANCE SURVEILLANCE PLAN  
 

GSC-QFOB-14-32823 
QASP CAP FS V2.0.docx 
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ATTACHMENT  L 
 

Sample CAP OCI Monthly Compliance Statement 
 
 

Sample CAP FS OCI 
Monthly Compliance Statement V1.0.xlsx 
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ATTACHMENT  M 
 

PROJECT STAFFING PLAN TEMPLATE (To be removed at time of award) 
 

 
 

Section J Attachment 
M- Project Staffing Plan - Amendment 1.xlsx
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ATTACHMENT  N 
 

Key Personnel Qualification Matrix (To be removed at time of award) 
 

EXAMPLE - The following is an example of how the matrix shall map to Section H of the task order.  The example detailed below 
describes a case in which the task order requires a Senior Network Engineer: 
 
H.X.X.X Senior Network Engineer 
 
It is desirable that the Senior Network Engineer have significant experience managing the design, development, implementation, 
testing, and maintenance of large (over 100 servers, 1000 workstations, and 10 locations) local and wide area networks in a secure 
Federal Government environment.  The Senior Network Expert should have IRM experience managing an integrated network with a 
diversity of users.  The individual should be functionally proficient in the operations and maintenance of local, metropolitan, and wide 
area networks using automated network management tools, responding to both client and user requests for applications assistance and 
network modifications and enhancements. The Senior Network Engineer should have experience supervising at least thirty network 
support staff of various job categories and skills.  The Senior Network Engineer should have broad-based skills and experience 
managing the migration of separate networks into single WAN, performing routine system maintenance and troubleshooting, 
managing the installation of software upgrades, maintaining network performance, and recommending enhancements. 
 
The contractor for this example is proposing John Smith as a Senior IT Analyst.  The Key Qualification Matrix would be formatted as 
follows: 
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KEY PERSONNEL QUALIFICATIONS MATRIX 

 
Proposed Personnel Name:  John Smith 
Proposed meets the TO requirements (per H.X.X.X) for:  Senior Network Engineer 
Proposed meets the requirements of the Basic Contract for Labor Category:  Senior IT Analyst 
Proposed meets the TO Clearance Level requirements: Not a requirement for this position 
Proposed person is available to begin work on the start date designated in Section F.    
 

Requirements Years of  
Experience 

Description of qualifications and 
experience  

RFQ 7.2 
 

  

Experience managing the design, development, implementation, 
testing, and maintenance of large (over 100 servers, 1000 
workstations, and 10 locations) local and wide area networks in a 
secure Federal Government environment 

  

IRM experience managing an integrated network with a diversity 
of users 

  

Functionally proficient in the operations and maintenance of local, 
metropolitan, and wide area networks using automated network 
management tools, responding to both client and user requests for 
applications assistance and network modifications and 
enhancements 

  

Experience supervising at least thirty network support staff of 
various job categories and skills 

  

Broad-based skills and experience managing the migration of 
separate networks into a single WAN, performing routine system 
maintenance and troubleshooting, managing the installation of 
software upgrades, maintaining network performance, and 
recommending enhancements 

  

 
Note:  Multiple pages for qualifications are acceptable.  
 
See page limitations in section 11.7.2.     
 

END OF EXAMPLE 
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ATTACHMENT  O 
 

Question and Answer Template (To be removed at time of award) 
 

 

Question and 
Answer template.docx
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11.1   52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE 
(FEB 1998) 

This solicitation incorporates one or more solicitation provisions by reference, with the same 
force and effect as if they were given in full text.  Upon request, the CO will make their full text 
available.  The offeror is cautioned that the listed provisions may include blocks that must be 
completed by the offeror and submitted with its quotation or offer.  In lieu of submitting the full 
text of those provisions, the offeror may identify the provision by paragraph identifier and 
provide the appropriate information with its quotation of offer.  The solicitation provisions 
and/or contract clauses are available in either HTML or PDF format at: 

http://www.acquisition.gov/far. 
 

Provision No Provision Title Date 
52.215-1 Instructions to Offerors-Competitive Acquisition (Jan 2004) 
52.215-20 Requirements for Cost or Pricing Data or Information 

Other Than Cost or Pricing Data – Alternate IV 
(Oct 2010) 

52.232-38 Submission of Electronic Funds Transfer Information 
with Offer 

(May 1999) 

11.2   GENERAL INSTRUCTIONS 
a. Offerors shall furnish the information required by this solicitation.  A Standard Form (SF) 

18, "Request for Quotation," completed and signed by the offeror, Block 14, constitutes 
the offeror's acceptance of the terms and conditions of the proposed TO.  Therefore, the 
SF 18 must be executed by a representative of the offeror authorized to commit the 
offeror to contractual obligations. 

b. Offerors are expected to examine this entire solicitation document including the Contract.  
Failure to do so will be at the offeror's own risk. 

c. The Government may make award based on initial offers received, without discussion of 
such offers.  Quotes shall set forth full, accurate, and complete information as required by 
this solicitation package (including Attachments).  The penalty for making false 
statements in quotes is prescribed in 18 U.S.C. 1001. 

d. Offerors submitting restrictive data will mark it as follows in accordance with the FAR 
52.215-1, Instructions to Offerors - Competitive Acquisition, which is incorporated by 
reference.  Clause 52.215-1 states:  "Offerors who include in their proposals data they do 
not want disclosed to the public for any purpose or used by the Government except for 
evaluation purposes, shall –  

Mark the title page with the following legend:  
"This quote includes data that shall not be disclosed outside the Government and shall 
not be duplicated, used or disclosed--in whole or in part--for any purpose other than 
to evaluate this quote or quotation.  If, however, a TO is awarded to this offeror as a 
result of--or in connection with--the submission of this data, and the Government 
incorporates the quote as part of the award, the Government shall have the right to 
duplicate, use, or disclose the data.  Also, this restriction does not limit the 

http://www.acquisition.gov/far
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Government's right to use information contained in this data if it is obtained from 
another source without restriction.  The data subject to the restriction is contained in 
sheets (insert numbers or other identification of sheets)"; and  

Mark each sheet of data it wishes to restrict with the following legend:   

"Use or disclosure of data contained on this sheet is subject to the restriction on the 
title page of this quote." 

e. The Government assumes no liability for disclosure or use of unmarked data and may use 
or disclose the data for any purpose.  Unless restricted, information submitted in response 
to this request may become subject to disclosure to the public pursuant to the provisions 
of the Freedom of Information Act (5 U.S.C. 551). 

f. The authorized negotiator or the signatory of the SF 18 will be notified of the date and 
time of the oral technical quote presentation.  Offerors shall provide the name of the 
individual, the position title, telephone number, fax number, and electronic mail address 
of that individual. 

11.3   SUBMISSION OF QUESTIONS 
Offerors are requested to submit their questions grouped by solicitation Section and make 
reference to the particular Section/Subsection number.  Questions must be received before the 
date specified for receipt of questions using the format in Section 9, Attachment O. 

Questions or requests for extension submitted after the cut-off date will not be considered. 
Any information given to a prospective offeror concerning this solicitation will be furnished 
promptly to other prospective offerors as an amendment to the solicitation. 

11.4   GENERAL INFORMATION 
The total estimated ceiling amount of the TO is between $37.4 million and $41.5 million. The 
estimate does not include FFP CLINs, Tools, Long Distance Travel, and ODCs; it only pertains 
to the total value of CLINs X0002. ODCs on this TO are subject to the $3,000 cost limitation. 

11.5   SUBMISSION OF OFFERS 
Each offer shall be in three parts.   

The offeror shall submit all parts on the due date indicated in the Cover Letter.  

Part I is the written Price quote and shall contain the following: 

a. Request for Quotation (SF 18) (TAB A) 
b. Supplies or Services and Prices (TAB B) 
c. Price Supporting Documentation (TAB C) 
d. Subcontractor Supporting Documentation (TAB D) 
e. Cost/Pricing Assumptions (TAB E) 
f. Organizational Conflict of Interest Statement (TAB F) 
g. OCI Management and Mitigation Plan for future CAP acquisitions (TAB G) 
h. Contractor Registration (TAB H)  
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i. Price Explanation (TAB I) 

Part II is the written Technical quote and shall contain the following:  
a. Project Staffing Plan Table (TAB AA) (no limit)  
b. Key Personnel Qualification Matrix, including Letters of Commitment (TAB BB) 

(limited to six pages for each Key Person, including additional Key Personnel proposed 
by the offeror;  the Letter of Commitment counts as one of those six pages)  

c. Corporate Experience (TAB CC) (limited to five pages per experience reference) 
d. Assumptions (if any) (TAB DD) 

 
Pass/Fail criteria are part of this submission. See Section 12.4.  

Part III is the separately bound slides for the oral technical quote presentation and shall contain 
the following:  

a. Technical and Management Approach 
o Methodology for ensuring accountability and smooth execution of the 

requirements identified within this Task Order 
o Understanding of CAP’s Environment and Challenges 

b. Key Personnel and Project Staffing 
c. Corporate Experience 

The CO will schedule the oral technical quote presentations after all offers are received.  The 
oral technical quote presentation shall contain the information shown above. 

11.6   SUBMISSION OF THE WRITTEN PRICE QUOTE (PART I) 
Written Price Quotes shall be submitted as one written original  and two electronic copies (CD or 
DVD). The offeror shall submit all proposed costs using Microsoft Excel software utilizing the 
formats without cells locked and include all formulas.  The quote shall contain the following 
tabs: 

a. Request for Quotation (SF 18) (Tab A).  When completed and signed by the offeror, 
constitutes the offeror's acceptance of the terms and conditions of the proposed TO.  
Therefore, the form must be executed by representatives of the offeror authorized to 
commit the offeror to contractual obligations.  Offerors shall sign the SF 18 in Block #14. 

b. Supplies or Services and Prices/Costs (Tab B).  The offeror shall indicate the price to be 
charged for each item in Section 1 - Supplies or Services and Price/Costs rounded to the 
nearest whole dollar.   

c. Price Supporting Documentation (Tab C).  The information requested in the quote is 
required to enable the Government to perform a cost or price analysis.  The offeror shall 
prepare one summary schedule (Section 1 – Supplies or Services and Prices/Costs) which 
provides the total NTE amount for each CLIN and the total NTE price offered.  Along 
with the summary schedule, the offeror is required to provide full back-up documentation 
for each CLIN and proposed Task Area.  The back-up documentation shall detail the 
labor categories to be used, labor hours proposed by category, and material and 
equipment costs, and a total cost breakdown (to include a summary total for each cost 
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component, e.g., labor, overhead, or general and administrative) to support product price 
information.  The offeror shall identify the discounts offered by the offeror and/or the 
offeror’s teaming partners(s). 

d. Subcontractor and/or Teaming Partner Supporting Documentation (Tab D).  Both 
teaming and subcontracting are permissible under this RFQ.  If a teaming arrangement is 
proposed, each teaming partner shall provide a copy of their applicable GSA Schedule 
Contract to substantiate the rates offered.  If subcontracting is proposed, all labor and 
materials proposed must be contained within the prime contractor’s GSA Schedule 
Contract.  Furthermore, the prime contractor shall disclose to the Government’s CO a 
copy of the subcontract pricing, terms and conditions, or teaming agreement.  The 
Government will evaluate the acceptability of any subcontracting or teaming arrangement 
as part of its evaluation of price.  Failure to provide complete supporting documentation 
may result in no further consideration of the offeror’s quote. Subcontractors may submit 
proprietary data directly to the CO or through the prime contractor in a separate, sealed 
envelope. 

e. Cost/Pricing Assumptions (Tab E).  Offerors must submit, under a separate tab, all (if 
any) assumptions upon which the Cost/Price Quote is based. 

f. Organizational Conflict of Interest Statement (Tab F).  The offeror shall complete and 
sign an OCI Statement in which the offeror (and any subcontractors, consultants, or 
teaming partners) disclose information concerning actual or potential OCI affecting the 
offeror’s quote or any work related to this RFQ, as it relates to the provisions of Section 
7.4.1.  The statement should be accompanied by the offeror’s plan for mitigation, 
avoidance, or neutralization, if appropriate. 

g. OCI  Management and Mitigation Plan for future CAP acquisitions(Tab G). The offeror 
shall provide an OCI mitigation and management plan applicable to future potential CAP 
acquisitions, in accordance with section 7.4.2 

h. Contract Registration (Tab H).  The offeror shall submit a statement that the contract 
vehicle under which this quote is being submitted has been registered in TOS 
(https://portal.fas.gsa.gov) and that all information in TOS is up-to -date. 

i. Price Explanation (Tab I).  The offeror shall describe why the total price of the TO is 
above or below the range in Section 11.4, if necessary.  The offeror shall include an 
explanation that specifically draws the Government's attention to any unique technical 
aspects of the quote the offeror would like the Government to consider as the justification 
for the deviation from the range. 

Pursuant to Section 11.6, offerors shall not include any price data in the technical quote. 

11.7   SUBMISSION OF THE WRITTEN TECHNICAL QUOTE, PART II 
Each offeror shall submit all information described in the following paragraphs.  The offeror 
shall provide one written original, four written copies, and two electronic copies (CD or DVD) 
containing all required Sections of this Part. Please note that that the written technical quote shall 
be separately bound from the oral technical presentation slides as stated in Section 11.9. 

https://portal.fas.gsa.gov/
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11.7.1   PROJECT STAFFING PLAN TABLE (TAB AA) 
The offeror shall provide a Project Staffing Plan Table in accordance with the Project Staffing 
Plan Table Template contained in Section 9 - List of Attachments, Attachment M.  The 
submission shall contain all individuals that will be working on this effort.  All Key Personnel 
proposed shall be available to begin work immediately on the Project Start Date. 

If the names of all non-Key Personnel are not known prior to offer submission, the offeror may 
indicate “to be determined” in the Project Staffing Plan Table.  The names of non-Key Personnel 
are the only identifiers that may remain unspecified in the Project Staffing Plan Table.  The 
names of all non-Key Personnel that can be provided shall be provided. 

11.7.2   KEY PERSONNEL QUALIFICATION MATRIX (TAB BB) 
The offeror shall submit a Key Personnel Qualification Matrix for each Key Person proposed 
relating the specialized experience identified in Section 7.1 of this TO and the qualifications of 
the person or persons being proposed for that position.  For those additional Key Personnel 
proposed, the offeror shall identify the specialized experience and the corresponding 
qualifications that are appropriate for performing the task in this RFQ.  Each Key Personnel 
Qualification Matrix shall be limited to six pages, including the Letter of Commitment.The 
offeror shall represent the following: 

a. All Key Personnel meet the requirements of the offeror’s MOBIS Contract  and 
associated Schedule. 

b. All Key Personnel meet the requirements of the TO, including security requirements in 
Section 7.3.  

c. All Key Personnel named are available to begin work on the Project Start Date. 
d. Letter of Commitment, signed by each proposed Key Person at the proposal submission 

due date.  

11.7.3   CORPORATE EXPERIENCE (TAB CC) 
The offeror shall provide Corporate Experience for three projects/programs performed within the 
last five years, of which two were performed by the prime contractor that will perform this effort.  
Corporate Experience is required for the prime; it can be augmented by subcontractors and/or 
team members. Each of these three projects/programs must be similar in size, scope, and 
complexity to the requirements identified in Section 2 - Statement of Work. Responses shall be 
limited to five pages per experience reference. 

11.7.4   TECHNICAL ASSUMPTIONS (TAB DD) 
Offerors shall identify and address assumptions affecting the technical quote citing the 
component(s) of the quote to which they pertain. 

The Government reserves the right to reject any quote that includes any assumption that 
adversely impacts the Government’s requirements.  

11.8   DELIVERY INSTRUCTIONS 
Offerors shall deliver written quotes and receive acceptance from:  
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Meredith Kozera 
GSC-QF0B-14-32823 
FEDSIM Project Number: GS00671 
GSA FAS AAS FEDSIM 
1800 F St NW 
Suite 3100 
Washington, DC 20405 

Quotes not received by 11:00 a.m. Eastern Time (ET) on the date stated in the Cover Letter will 
not be considered.  

11.9   PART III – ORAL TECHNICAL QUOTE PRESENTATION  
Each offeror shall make an oral technical quote presentation and participate in a question and 
answer (Q&A) session led by the CO and participated in by the Technical Evaluation Board 
(TEB) Members and other representatives of the Government.  The offeror must be prepared to 
answer questions about the oral technical quote presentation and the written technical quote in 
the Q&A session.  The oral technical quote presentation and Q&A session will be held at the 
unclassified level.  The oral technical quote presentation will be used to assess the offeror’s 
capability to satisfy the requirements set forth in the RFQ.  The offeror’s oral technical quote 
presentation shall contain the information in Section 11 - Instructions, Conditions, and Notices to 
Offerors and Respondents. 

The contents of all quotes will be delivered to FEDSIM at the same time.  The oral technical 
quote presentation, Part III, shall be separately bound from Parts I and II. 

Oral technical quote presentation slides presented that differ from slides delivered with the 
technical quote will not be evaluated.   

11.9.1   ORAL TECHNICAL QUOTE PRESENTATION CONSTRAINTS  
The offeror shall identify the authors of the presentation by name and association with the 
offeror.  Attendance at the presentation and the subsequent Q&A session shall be limited to the 
offeror’s Key Personnel (all Key Personnel are required to attend) and no more than three 
additional corporate representatives of the offeror.  An offeror’s “Key Personnel” includes only 
those persons who will be assigned to the TO as Key Personnel as described in Section 7 - 
Special Contract Requirements.  Three additional people (e.g., CEO’s, company presidents, or 
contract representatives) from the offeror may attend, but will not be allowed to participate in the 
presentation.  Any of the three additional personnel may make a brief introduction which will not 
be evaluated, but will count towards the offeror’s allotted time.  For the remainder of the 
presentation, only Key Personnel shall present. 

The offeror will be given 15 minutes for set up.  After opening remarks by the Government, the 
offeror will be given up to 60 minutes to present.  The presentation will be stopped precisely 
after 60 minutes.   

Upon completion of the presentation, the Government will caucus to formulate any questions 
regarding the technical quote.  The Government and offeror will then address any questions or 
clarifications posed by the CO or the TEB Chairperson.  The offeror may briefly caucus in the 
room to coordinate responses to specific requests for clarification.  The total presentation, caucus 
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and clarification session may last approximately three to four hours.  The CO and the TEB 
Chairperson will be responsible for ensuring the schedule is met and that all offerors are given 
the same opportunity to present and answer questions.   

11.9.2   ORAL TECHNICAL QUOTE PRESENTATION MEDIA 
There is no limit to the number of slides that can be presented during the oral technical 
presentation, but only those slides actually presented during the oral presentation will be 
considered for evaluation. Offerors need to address points on each slide to be considered.. Any 
slides over and above those presented during the oral presentation will be returned to the offeror 
and will not be evaluated as part of this source selection.  No other media may be used.  
Presentation media is limited to computer-based graphics of the offeror’s choice or normal 
viewgraph slides displayed using an appropriate projector.  Unobtrusive company logos or 
names can be inserted in any or all slides.  Slides should be sequentially numbered in the lower 
right corner. Transition effects shall not be used.  The slides shall not contain any fonts smaller 
than a proportionally spaced font (such as Times New Roman) of at least 12 point. 

Except for the screen provided in the conference room, the Government will provide no 
equipment.  The offeror shall be responsible for any equipment necessary for the presentation. 

11.9.3   ORAL TECHNICAL QUOTE PRESENTATION SCHEDULING  
The CO will schedule the oral technical quote presentation with the authorized negotiator or the 
signatory of the SF 18.  Time slots will be assigned randomly and may not be changed or traded.  
The Government reserves the right to reschedule any offeror’s oral technical quote presentation 
at its sole discretion. 

Oral Technical Quote Presentations will be given at facilities designated by the CO.  The exact 
location, seating capacity, and any other relevant information will be provided when the 
presentations are scheduled. 

11.9.4   RECORDING OF THE ORAL TECHNICAL QUOTE PRESENTATION 
The offeror may not record or transmit any of the oral presentation process.  All offeror’s 
electronic devices shall be removed from the room while the Government is caucusing after the 
oral presentation. 

11.9.5   ORAL TECHNICAL QUOTE PRESENTATION TOPICS 
The Government does not expect the offeror to provide a thorough presentation of those items 
already submitted in writing in Part II.  Instead, the offeror shall address this information under 
the topics provided.  The oral technical quote presentation shall include the following topics, and 
be organized in the following order (The Subtopics listed below may be presented in whatever 
order the offeror prefers):   

a. Topic 1: Technical and Management Approach 
1. Subtopic 1: Methodology for ensuring accountability and smooth execution of the 

requirements identified within this Task Order 
2. Subtopic 2: Understanding of CAP’s Environment and Challenges 

b. Topic 2: Key Personnel and Project Staffing 
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c. Topic 3: Corporate Experience 
 

11.9.5.1  TECHNICAL AND  MANAGEMENT APPROACH (TOPIC 1)  

The offeror shall identify the Management Approach, techniques, and tools that the offeror will 
use to accomplish the requirements identified in this solicitation.  The offeror shall tailor the 
management approach to achieve the requirements as identified in Section 2 - Statement of 
Work.  The Management Approach shall describe the following: 

a. The methodology and techniques to be used in fulfilling the CAP Program 
implementation requirements as outlined in the Statement of Work.  

b. The offeror’s approach for providing program management support. 

c. The offeror’s approach/ability to react to the client’s requirements and the dynamics of a 
rapidly changing world and mission environment through dedicated resources, quick 
responses, and flexibility when determining information technology solutions. 

d. The offeror’s methodology for maintaining the expertise of personnel. 

e. The offeror’s approach/process for customer relationship management and problem 
escalation. 

11.9.5.2   KEY PERSONNEL AND PROJECT STAFFING (TOPIC 2) 
During the oral presentation, the offeror shall discuss their project staffing approach, describing 
the project staffing strategy, rationale for the proposed labor mix, and the experience, skill, and 
qualifications of the proposed personnel.  For those additional Key Personnel proposed, the 
offeror shall identify the specialized experience and the corresponding qualifications for this 
experience.  . The offeror shall specifically address the following: 

a. Rationale for choosing the Key Personnel.  Describe how each Key Person would be 
involved in each task/subtask and how their qualifications and experience uniquely 
qualify them for the Key Personnel positions described in Section 7 – Special Contract 
Requirements.   

b. Strategy for maintaining required support levels, to include on boarding and personnel 
transition management. 

c. Approach to hiring, retaining and replacing appropriately cleared personnel throughout 
the life of this TO. 

11.9.5.3   CORPORATE EXPERIENCE (TOPIC 3) 

The offeror shall discuss its Corporate Experience that reflects/identifies experience on projects 
that are similar in size, scope, and complexity to the requirements contained in the Section 2 
Statement of Work of the RFQ.  The offeror shall discuss the scope of work, the period during 
which the work occurred, the dollar value of the work performed, the client and project, the 
specific responsibilities of the offeror, major deliverables produced, performance 
measures/service levels applied, and any problems or issues that occurred and the corrective 
action taken. The TEB will view prime work more favorably than subcontractor work.  
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12.1   METHOD OF AWARD  
The Government anticipates awarding a TO to the offeror whose quote is the most advantageous 
to the Government, price and other factors considered.  Technical quotes will be evaluated based 
on the factors described in Section 12.4.  All evaluation factors other than price, when combined, 
are significantly more important than price.  Award will be made to the offeror whose quote is 
determined to be the best value for the Government. 

Quotes shall set forth full, accurate, and complete information as required by this solicitation 
package (including Attachments).  The penalty for making false statements in quotes is 
prescribed in 18 U.S.C. 1001.   

12.2   EXPLANATION FOR BASIS OF AWARD 
This award will be made under FAR 8.4; formal debriefings will not be conducted.  In 
accordance with 8.405-2(d), a brief explanation of the basis for the award decision shall be 
provided upon request within five calendar days after notice of award.   

12.3   PRICE QUOTE EVALUATION 
The offeror’s written price quote will be evaluated by the Government.  Prices that are 
excessively high or low (without sufficient justification) may be considered unrealistic and 
unreasonable and may receive no further consideration.  Any quote that is not within the 
estimated price range provided, shall include an explanation that specifically draws the 
Government's attention to any unique technical aspects of the quote the offeror would like the 
Government to consider as the justification for the deviation from the range.  A determination of 
price realism and reasonableness will also include a determination by the CO that proper 
discounts have been offered commensurate with maximum order thresholds for prime 
contractors and teaming partners and in accordance with subcontractor arrangements.  The 
Government reserves the right to reject any quote that includes any assumption that adversely 
impacts the Government’s requirements.   

The Government will evaluate each price quote for the realism and reasonableness of its pricing.  
The price realism determination will look at the labor mix and hours proposed.  Price 
reasonableness will be determined by looking at whether the total price is reasonable, since labor 
and material rates set forth in GSA Schedule contracts are deemed fair and reasonable under 
FAR 8.404(d).  Also, the Government will consider team discounts that are required to remain in 
effect for the period of performance of the TO.  

12.3.1   ORGANIZATIONAL CONFLICT OF INTEREST 
Tab F will be evaluated to assess whether or not an actual or potential OCI exists.  If an actual or 
potential conflict of interest is identified that cannot be mitigated, avoided, or waived in 
accordance with FAR Part 9.5, that offeror will be ineligible for award. The offeror shall include 
an OCI mitigation strategy for this acquisition in accordance with Section 7.4.1 if there is a 
concern that an OCI may exist. Any mitigation strategies will be evaluated in order to determine 
whether OCI concerns would be mitigated through the strategy proposed.   
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12.3.2  OCI MANAGEMENT AND MITIGATION PLAN FOR FUTURE CAP 
ACQUISITIONS  
Tab G will be evaluated to assess the adequacy of the OCI mitigation and management plan 
applicable to future potential CAP acquisitions, in accordance with section 7.4.2.  The offeror’s 
ability to compete for future work related to, or arising out of, this current acquisition will be 
impacted by the degree to which the plan effectively mitigates OCI concerns that might arise in 
these future acquisitions. 

12.3.3   PRICE ASSUMPTIONS  
The Government reserves the right to reject any quote that includes any price assumptions that 
may adversely impact satisfying the Government’s requirements. 

12.3.4   OVERTIME AND EXTENDED BILLING HOUR PRACTICES 
The Government reserves the right to reject any quote that includes overtime or extended hours 
billing practices that adversely impact or affect the Government’s requirements to the extent 
consistent with the Service Contract Act of 1965. 

12.4   TECHNICAL EVALUATION FACTORS  

The Government will evaluate technical quotes (Section 11 - Instructions, Conditions, and 
Notices to Offerors or Respondents, Part II and Part III) based on the following factors:   

Factor 1:  Technical and Management Approach (Section 11.9.5.1) 

Factor 2:  Key Personnel and Project Staffing as shown on the written Project Staffing Plan 
Table/Key Personnel qualifications (Section 7.1,11.7.1, 11.7.2, 11.9.5.2). 

Factor 3:  Corporate Experience (Section 11.7.3, 11.9.5.3) 

The technical quote evaluation factors are listed in decending order of importance.  All three 
technical factors combined are significantly more important than price.  The Government will 
combine the results of the written and oral submissions to arrive at a rating for the technical 
evaluation factors as a whole.  The receipt of an evaluation rating of Not Acceptable in any 
single Factor may result in the overall quote being determined Not Acceptable and therefore 
ineligible for award. A failure on any single Pass/Fail criteria will make the quote ineligible 
for award, with no further evaluation of the technical and pricing quote accomplished by 
the Government.   
Pass/Fail Elements: 
The following pass/fail elements are part of this evaluation: 

a. The Government will reject any quote that does not provide a name for each Key Person 
proposed at the quote submission due date.  A quote that states, “To Be Determined” or 
TBD for a proposed Key Person, or omits a Key Person, will be rejected by the 
Government (Section 11.7.2).  The Government will reject any quote that does not 
provide a Letter of Commitment, signed by each proposed Key Person, at the quote 
submission due date (Section 11.7.2).   

b. The Government will reject any quote in which the offeror does not possess either SIN 
874-1 or 874-6; or does not possess SDVOSB status in GSA eLibrary.  The Government 
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will also reject any quote in which a GSA Schedule Contractor Team Arrangement 
(CTA) member does not possess either 874-1 or 874-6; or does not possess SDVOSB 
status in GSA eLibrary. 

12.4.1   FACTOR 1:  TECHNICAL AND MANAGEMENT APPROACH 
The Government will evaluate the degree to which the offeror’s Management Approach reflects 
an effective, efficient, feasible, and practical level of understanding of the operating environment 
in accomplishing the tasks and deliverables of this TO from a management perspective, in 
particular those areas described in Section 11.9.5.1, with minimal risk, and innovative and cost 
effective ideas.  The Government will also evaluate the project management strategy including 
indicators showing how the project will be implemented and the offeror’s ability to manage 
resources.  The offeror’s management approach will be evaluated based on the degree to which it 
demonstrates: 

a. The methodology and techniques to be used in fulfilling the CAP Program 
implementation requirements as outlined in the Statement of Work.  

b. The offeror’s approach for providing program management support. 

c. The offeror’s approach/ability to react to the client’s requirements and the dynamics of a 
rapidly changing world and mission environment through dedicated resources, quick 
responses, and flexibility when determining information technology solutions. 

d. The offeror’s methodology for maintaining the expertise of personnel. 

e. The offeror’s approach/process for customer relationship management and problem 
escalation. 

12.4.2   FACTOR 2:  KEY PERSONNEL AND PROJECT STAFFING 
The project staffing plan will be evaluated to assess the degree to which it provides an 
appropriate level of effort and skills to support the requirements of the TO, including the 
estimated hours and labor mix, and the experience, skill, and qualifications of the personnel 
proposed (staffing plan will be completed in accordance with Section 11.7.2).  The Key 
Personnel matrix will be evaluated to assess the appropriateness and completeness of the 
experience, skill, and qualifications of the proposed Key Personnel identified in Section 7.1.  
Key Personnel will also be evaluated to assess the currency and applicability of experience as it 
relates to Section 7.1. 

12.4.3   FACTOR 3:  CORPORATE EXPERIENCE 
The Corporate Experience factor will be evaluated based on the degree to which the offeror’s: 

a. Corporate experience reflects/identifies experience on projects that are similar in size, 
scope, and complexity to the requirements contained Section 2 - Description/ 
Specification/Statement of Work in the RFQ.   

b. Corporate experience reflects current experience and the offeror’s roles and 
responsibilities are similar in size, scope and complexity to the requirements contained in 
Section 2 - Statement of Work of the RFQ. 
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12.5   TECHNICAL ASSUMPTIONS   
Offeror assumptions will be reviewed in the context of the technical factor to which they apply.  
The Government reserves the right to reject any quote that includes any assumption that may 
adversely impact satisfying the Government’s requirements. 
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Memorandum for Contracting 
 
 
TO:  John Terrell 

Contracting Officer, GSA/FEDSIM 
 
FROM: Angelica Matias 

Project Manager, Enterprise Group 2, GSA/FEDSIM 
 
THRU: Lawrence Levandowski 

Group Manager, Enterprise Group 2, GSA/FEDSIM 
 
DATE:  November 20, 2014 
 
SUBJECT: Request for Task Order modification  
  Project Name: Common Acquisition Platform (CAP) Foundational Support 
  Contract: GS02F0214X/GSQ0014AJ0121 
  
The purpose of this contracting action is to: 

 
Pursuant to 7.1, this task order modification is to document substitution for key personnel of PK 
Gundepudi, Principal Consultant I (Task 4 Lead), to Jimmy Gibson. The Contractor purposes the 
substitute in order to better meet the evolving and increasing need for Task 4 process definition, 
enablement and enforcement, as well as the increasing need for more technical expertise.  This 
substitute will not have an impact as the substitute is qualified and is already a part of the team. 

The contractor’s replacement of Key Personnel requires the written concurrence of the CO, and 
acceptance of this modification shall constitute acceptance of the substitution.  The proposed 
substitute’s resume is attached for your review along with the approval of the three TPOCs. 

 
I can be reached on 202-306-5261 or e-mail at angelica.matias@gsa.gov for any questions you 
may have. Thank you very much for your assistance. 

mailto:victor.white@gsa.gov


GSQ0014AJ0121  

Golden Key Group, LLC 

Modification PA-03 
SF30 Continuation Page 

 
Purpose of Modification 

 
1. Change in Key Personnel  

 
Modification Summary  

In accordance with FAR 43.103(b) the Business Operations (Task 4Lead) has been changed from 
PK Gundepudi to Jimmy Gibson.  Section 7.1.1 of the Task Order has been modified to reflect a 
change to the Business Operations (Task 4Lead). 

7.1.1   PROGRAM MANAGER 

 

 KM SME, Bill Kaplan 
 Governance SME, Clara Chistensen 
 OD SME, Janet Clement 
 Strategic Sourcing SME, John Fallon 
 Acquisition SME, Lisa Aikers 
 Strategy/KT SME (Task 5/6 Lead), Peter Bonner 
 Business Operations (Task 4Lead), Jimmy Gibson 

  

 
Changes in the Task Order are indicated by a vertical, black ‘change bar’ along the right hand 
margin.  Except as noted herein, all other terms and conditions of this contract shall remain in full 
force and effect.  

 
(End of Modification) 



(b) (4)



(b) (4)



Golden Key Group, LLC 

DUNS: 111187295 

GSQ0014AJ0121 

Modification PA-04 

SF30 Continuation Page 
 
Purpose of Modification 
 
1. Appoint a New COR 
 
Modification Summary  
 
As prescribed in FAR 43.103(b)(1) the Contracting Officer’s Representative (COR) has been modified. 
The new appointed COR is as follows: 
 
 
Carl L. Jablonski 
GSA FAS AAS FEDSIM 
1800 F Street, NW 
Washington, DC 20405 
Telephone: 202-760-5320 
Email: carl.jablonski@gsa.gov 
 
 
Changes have been reflected in a revised Task Order. They are indicated by a vertical, black ‘change bar’ 
along the right hand margin. Except as noted herein, all other terms and conditions of this contract shall 
remain in full force and effect. 
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Task Order GSQ0014AJ0121 
Contract # GS02F0214X 
Modification PA05  
Blocked 14 Continued 

 

 
Purpose of Modification 
 
  
1. Remove deliverables from the contract Task Order 
2. Remove TPOC’s from the Task Order 
3. Replace Key Personnel 
 
Modification Summary  
 
1. Administrative Changes to the Task Order 
 
The following administrative changes have been made to the Task Order 
• All Pages have been revised to reflect Modification PA05 in the Footer.  
  
2. Under SECTION 2 – PERFORMANCE BASED STATEMENT OF WORK 
 

2.4 Task 
2.4.3 TASK 3 – PROVIDE CAP PROGRAM GOVERNANCE SUPPORT 

  Delete:  
Complete Acquisition Process Map. A high level acquisition process map needs to be integrated 
with the systems inventory 
 

3. Under SECTION 5- DELIVERABLES OR PERFORMANCE 
 
 Delete: 

 Business Plan 2.4.2.3 Base Period as proposed in the PMP, updated as required 
 Acquisition Process Map 2.4.3 Base Period as proposed in the PMP, updated as required 

 
4. Under Section 6.1.1 CONTRACT ADMINISTRATION 
  

 Technical Points of Contact 
 
Delete: 
 
Laura Stanton 
CAP Program Management Office, Director 
1800 F Street, NW 
Washington, DC 20405 
Telephone: (703) 785-2959   
Email: laura.stanton@gsa.gov  

 
 
 
 

 
 



SF30 Continuation Page  Page 3 of 4            
Task Order GSQ0014AJ0121 
Contract # GS02F0214X 
Modification PA05  
Blocked 14 Continued 

 

 
And: 
 
Johan Bos-Beijer 
CAP Business Operations/Analytics Division, Director 
1800 F Street, NW 
Washington, DC 20405 
Telephone:  (703) 306-6280  
Email: johan.bos-beijer@gsa.gov  

 
5. Under SECTION 7 – SPECIAL CONTRACT REQUIREMENTS 
 

 Key Personnel 
Delete: Organizational Development (OD) SME, Janet Clement 
And 
Replace: Organizational Development (OD) SME, Thomas A. Peter 

 
 
6. Changes pursuant to this modification are noted by a vertical line in the right hand margin on 
change pages 2-7, 5-2, 6-1, and 7-1.    
 
7. All other terms and conditions remain unchanged.  
 

COST SUMMARY IMPACT OF ABOVE CHANGES 
 
 
• Total task order ceiling amount remains unchanged at $39,174,388.00. 

mailto:johan.bos-beijer@gsa.gov


 

3 
 

Standard Form 30 Continuation Page   
Golden Key Group, LLC          
Task Order Number: GSQ0014AJ0121 
Modification PA08 
Block 14 Continued: 
 
Purpose of Modification 
 

1. Update the Contracting Officer 
2. Change of Contracting Officer Representative (COR) 

 
Modification Summary  
 

1. Administrative Changes to the Task Order 
 
The following administrative changes have been made to the Task Order 

 All footers have been revised to reflect Modification Number (PA08) 
 

2. Section 5.4 Place(s) of Delivery  is updated as follows: 
GSA FAS AAS FEDSIM 
ATTN:  Kelvin Lloyd, COR 
1800 F St. NW 
Suite 3100 
Washington, DC  20405 
Telephone: (703) 605-3624 
Email: kelvin.lloyd@gsa.gov 

 

3.  Section 6.1.1  Contracts Administration  is updated as follows: 

Contracting Officer: 
Derrick White 
GSA FAS AAS FEDSIM 
1800 F Street, NW 
Washington, DC 20405 
Telephone: (571) 814-0184 
Email:  derrick.white@gsa.gov 

 
Contracting Officer’s Representative: 
Kelvin Lloyd 
GSA FAS AAS FEDSIM 
1800 F Street, NW 
Washington, DC 20405 
Telephone: (703) 605-3624  
Email: Kelvin.Lloyd@gsa.gov 

 
4. Changes are annotated by a vertical bar in the right margin of  the Conformed Task Order. 
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5. All other terms and conditions remain unchanged, except as stated above. 
 

 
SUMMARY OF COST IMPACT OF ABOVE CHANGES 

 
 

 The Total Task Order Value remains unchanged at $39,174,388.00. 
 





(b) (4)
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Standard Form 30 Continuation Page   

Golden Key Group, LLC          

Task Order Number: GSQ0014AJ0121 

Modification PS07 

Block 14 Continued: 

 

Purpose of Modification 

 

1. Administrative Changes to the Task Order 

2. Exercise Option Year 1  

3. Realignment of Funding 

 

Modification Summary  

 
1. Administrative Changes to the Task Order 

 

The following administrative changes have been made to the Task Order 

 All footers have been revised to reflect Modification Number (PS07) 

 
2. Section 1.2.2 Optional Period 1 is updated as follows: 

 

Option Year One (CLINs 1001, 1002, 1003 and 1004), is hereby exercised for the period of performance from 

September 8, 2015 through September 7, 2016. 

 
Realignment of funding to the Task Order: 

  

 Realign funding from CLIN 0002 Base Period Labor in the amount of $2,000,000.00.  Funding is 

decreased by $2,000,000.00 from $7,136,376.00 to $5,136,376.00.   CLIN 1001 ( Program 

Management Task 1) Funding is increased by $276,454.00 from $0 to $276,454.00 and, CLIN 1002 

Labor (Tasks 2-6) is increased by $1,723,546.00 from $0 to $1,723,546.00.  

 Option Year 1, Total funded amount, is increased by $2,000,000.00 from $0.00 to $2,000,000.00 

 
3. Section 7.1.1 Program Manager (Additional Key Personnel) is updated as follows: 

 

Remove the following Key Personnel from task order  

a) KM SME, Bill Kaplan 

b) OD SME, Thomas Peter 

c) Acquisition SME, Lisa Aikers 

d) Strategy/KT SME(Task 5/6 lead), Peter Bonner 

e) Business Operations (Task 4 Lead), Jimmy Gibson 
  
 

4. Changes are annotated by a vertical bar in the right margin of  the Conformed Task Order. 
 

5. All other terms and conditions remain unchanged, except as stated above. 
 

 
SUMMARY OF COST IMPACT OF ABOVE CHANGES 
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 As a result of this modification, the total obligated funding for this Task Order is increased by $0.00 from 
$7,464,342.00 to $7,464,342.00. 

 

 The Total Task Order Value remains unchanged at $39,174,388.00. 
 



Memorandum for Contracting 
 

 

TO:  Enterprise Sector Contracting Officers and Contract Specialists, GSA FEDSIM 

 

DATE:  February 18, 2015 

 

SUBJECT: Request for Task Order Modification (PS05) 

  Project Name: CAP Foundational Support 

  Task Order: GSQ0014AJ0121 

  FEDSIM Project ID Number: GS00671 

  TOS Number: 2015-32823(c.5) 

 

1. Purpose 

 

Modification of the subject Task Order is recommended, pursuant to GSA Acquisition Letter 

(AL) MV-15-01 (attached). The AL pertains to contracts awarded by GSA that involve access to 

sensitive data and IT resources to conduct business on behalf of, or with, GSA or GSA supported 

Government organizations regardless of dollar value. 

 

The AL instructs COs to review applicable contracts to ensure specific clauses and language are 

incorporated into the contract. For existing contracts, COs are instructed to execute bilateral 

modifications in incorporate missing clauses and language. 

 

The subject Task Order has been identified as germane to this AL. Therefore, bilateral 

modification is warranted. 

 

 

2. Applicable Clauses and Language 

 

a. Clauses  

 

The clauses required by the AL to be incorporated into the contract are: 

 

 FAR Clause 52.204-2, Security Requirements  

 FAR Clause 52.204-9, Personal Identity Verification of Contractor Personnel  

 FAR Clause 52.224-1, Privacy Act Notification  

 FAR Clause 52.224-2, Privacy Act  

 FAR Clause 52.239-1, Privacy or Security Safeguards  

 GSAR Clause 552.204-9, Personal Identity Verification Requirements  

 GSAR Clause 552.236-75, Use of Premises  

 GSAR Clause 552.239-70, Information Technology Security Plan and Security 

Authorization  

 GSAR Clause 552.239-71, Security Requirements for Unclassified Information 

Technology Resources 

 



b. Language 

 

The language required by the AL to be incorporated into the contract is: 

 

[Begin Paragraph] 

 

Safeguarding Sensitive Data and Information Technology Resources 

 

In accordance with FAR 39.105, this section is included in the contract. 

 

This section applies to all users of sensitive data and information technology (IT) 

resources, including awardees, contractors, subcontractors, lessors, suppliers and 

manufacturers. 

 

The following GSA policies must be followed. These policies can be found at 

http://www.gsa.gov/directives or https://insite.qsa.qov/directives. 

 

1. CIO P 2100.1 GSA Information Technology (IT) Security Policy 

2. CIO P 2100.2B GSA Wireless Local Area Network (LAN) Security 

3. CIO 2100.3B Mandatory Information Technology (IT) Security Training 

Requirement for Agency and Contractor Employees with Significant Security 

Responsibilities 

4. CIO 2104.1A GSA Information Technology IT General Rules of Behavior 

5. CIO 2105.1 B GSA Section 508: Managing Electronic and Information 

Technology for Individuals with Disabilities 

6. CIO 2106.1 GSA Social Media Policy 

7. CIO 2107.1 Implementation of the Online Resource Reservation Software 

8. CIO 2160.4 Provisioning of Information Technology (IT) Devices 

9. CIO 2162.1 Digital Signatures 

10. CIO P 2165.2 GSA Telecommunications Policy 

11. CIO P 2180.1 GSA Rules of Behavior for Handling Personally Identifiable 

Information (Pll) 

12. CIO 2182.2 Mandatory Use of Personal Identity Verification (PIV) Credentials 

13. CIO P 1878.2A Conducting Privacy Impact Assessments (PIAs) in GSA 

14. CIO IL-13-01 Mobile Devices and Applications 

15. CIO IL-14-03 Information Technology (IT) Integration Policy 

16. HCO 9297.1 GSA Data Release Policy 

17. HCO 9297.2B GSA Information Breach Notification Policy 

18. ADM P 9732.1 D Suitability and Personnel Security 

 

The contractor and subcontractors must insert the substance of this section in all 

subcontracts. 

 

[End Paragraph] 

 

 

https://insite.qsa.qov/directives


3. Suggested Action 

 

It is recommended that the clauses in Section 2.a of this memo be incorporated by reference into 

the Task Order in the existing clauses under Section I (or Section 9 for orders awarded under 

MAS). Please review the applicable section to determine whether some or all of these clauses are 

already included in the order; do not duplicate clauses. 

 

It is recommended that the language in Section 2.b of this memo be incorporated in full text in a 

new paragraph under Section H (or Section 8 for orders awarded under MAS). Please review the 

Task Order to determine whether this language, in part or in whole, already exists within the 

order; if practicable, do not duplicate this language. 

 

Please utilize sound judgment when incorporating these clauses. Bear in mind that 

GSAR/GSAM 552.239-70 is a provision, not a clause. Additionally, use your judgment 

 

This modification should be executed no later than February 24, 2015; any action taken in 

exception to this modification recommendation should be adequately noted in the Information 

and System Security Modification Spreadsheet used by the Enterprise Sector. 

Please bill time used to the regular labor accounts for each project. 
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REQUEST FOR QUOTE (RFQ) 
 

GSC-QF0B-14-32823 
 

CAP Foundational Support 
 

in support of: 
 

General Services Administration 

Federal Acquisition Service 

Common Acquisition Platform 

 
 
 

Issued to: 
ALL SERVICE DISABLED VETERAN OWNED SMALL BUSINESSES (SDVOSBs) 

UNDER GSA MULTIPLE AWARD SCHEDULE (MAS) 
874 MISSION ORIENTED BUSINESS INTEGRATED SERVICES (MOBIS) 

SIN 874-1 and SIN 874-6  
 

The Contractor’s Basic GSA Schedule contract is applicable to the Task Order that is 
awarded under this RFQ 

 
 

Conducted under FAR 8.4.  Do not intend to use FAR 15 principles. 
 
 

Issued by: 
General Services Administration 

Federal Systems Integration and Management Center (FEDSIM) 
1800 F St NW, 

Suite 3100 
Washington, DC 20405 

 
 

April 10, 2014 
FEDSIM Project Number GS00671
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1.1   ORDER TYPE 
The contractor shall perform the effort required by this Task Order (TO) on a hybrid Firm-Fixed-
Price (FFP) and Labor Hour (LH) basis.  The work shall be performed in accordance with all 
Sections of this TO and the contractor’s General Services Administration (GSA) Multiple Award 
Schedule (MAS), under which the resulting TO will be placed.  An acronym listing to support 
this Request for Quote (RFQ) is included in Section 9 - List of Attachments, Attachment G. 

In accordance with FAR 16.103(c), as the requirements become more defined, the Government 
will explore the possibility of transitioning the Labor Hour CLINs under this Task Order to 
Firm-Fixed Priced CLINs in the option periods. 
 
1.2   SERVICES AND PRICES 
Long distance travel is defined as travel over 50 miles.  Local travel will not be reimbursed. 

The following abbreviations are used in this price schedule: 

CLIN Contract Line Item Number 
FFP Firm-Fixed-Price 
LH Labor-Hour 
NSP Not Separately Priced   
NTE Not-to-Exceed 
ODC Other Direct Cost 
T&M Time-and-Materials 
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1.2.1   BASE PERIOD: 
LABOR CLIN (FFP) 

CLIN Description QTY Unit  Total Firm Fixed Price 

0001 Program Management 
(Task 1) 12 Month $ 

 
LABOR CLIN (LH) 
CLIN Description Total Hours Total NTE Ceiling 
0002 Labor (Tasks 2 - 6) Insert total hours for 

all labor identified 
below 

$ 

 

   
 
COST REIMBURSEMENT TRAVEL and ODC CLINs 

CLIN Description  Total Ceiling Price 

0003 Long Distance Travel Including Indirect 
Handling Rate ____% 

NTE $36,000 

0004 
ODCs Including Indirect Handling Rate 
___% 

NTE 
$ 3,000.00 

 
 
TOTAL BASE PERIOD CLINS:     $________________ 
 
  

Labor Category Hours Hourly Rate 
List specific labor categories   
   
TOTAL HOURS   
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1.2.2   FIRST OPTION PERIOD: 
LABOR CLIN (FFP) 

CLIN Description QTY Unit  Total Firm Fixed Price 

1001 Program Management 
(Task 1)  12 Month $ 

 
LABOR CLIN (LH) 
CLIN Description Total Hours Total NTE Ceiling 
1002 Labor (Tasks 2 - 6) Insert total hours for 

all labor identified 
below 

$ 

 

 
   
COST REIMBURSEMENT TRAVEL and ODC CLINs 

CLIN Description  Total Ceiling Price 

1003 Long Distance Travel Including Indirect 
Handling Rate ____% 

NTE $36,000 

1004 ODCs Including Indirect Handling Rate ___% NTE $ 0.00 
 
TOTAL FIRST OPTION PERIOD CLINS:   $_______________ 
  

Labor Category Hours Hourly Rate 
List specific labor categories   
   
TOTAL HOURS   
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1.2.3   SECOND OPTION PERIOD: 
LABOR CLIN (FFP) 

CLIN Description QTY Unit  Total Firm Fixed Price 

2001 Program Management 
(Task 1)  12 Month $ 

 
LABOR CLIN (LH) 
CLIN Description Total Hours Total NTE Ceiling 
2002 Labor (Tasks 2 - 6) Insert total hours for 

all labor identified 
below 

$ 

 

   
 
COST REIMBURSEMENT TRAVEL and ODC CLINs 

CLIN Description  Total Ceiling Price 

2003 Long Distance Travel Including Indirect 
Handling Rate ____% 

NTE $36,000 

2004 ODCs Including Indirect Handling Rate ___% NTE $0.00 

  
TOTAL SECOND OPTION PERIOD CLINS:   $_______________ 
  

Labor Category Hours Hourly Rate 
List specific labor categories   
   
TOTAL HOURS   
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1.2.4   THIRD OPTION PERIOD: 
LABOR CLIN (FFP) 

CLIN Description QTY Unit  Total Firm Fixed Price 

3001 Program Management 
(Task 1)  12 Month $ 

 
LABOR CLIN (LH) 
CLIN Description Total Hours Total NTE Ceiling 
3002 Labor (Tasks 2 - 6) Insert total hours for 

all labor identified 
below 

$ 

 

   
 
COST REIMBURSEMENT TRAVEL and ODC CLINs 

CLIN Description  Total Ceiling Price 

3003 Long Distance Travel Including Indirect 
Handling Rate ____% 

NTE $36,000 

3004 ODCs Including Indirect Handling Rate ___% NTE $ 0.00 

  
TOTAL THIRD OPTION PERIOD CLINS:   $_______________ 
  

Labor Category Hours Hourly Rate 
List specific labor categories   
   
TOTAL HOURS   
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1.2.5  FOURTH OPTION PERIOD: 
LABOR CLIN (FFP) 

CLIN Description QTY Unit  Total Firm Fixed Price 

4001 Program Management 
(Task 1)  12 Month $ 

 
LABOR CLIN (LH) 
CLIN Description Total Hours Total NTE Ceiling 
4002 Labor (Tasks 2 - 6) Insert total hours for 

all labor identified 
below 

$ 

 

   
 
COST REIMBURSEMENT TRAVEL and ODC CLINs 

CLIN Description  Total Ceiling Price 

4003 Long Distance Travel Including Indirect 
Handling Rate ____% 

NTE $36,000 

4004 ODCs Including Indirect Handling Rate ___% NTE $ 0.00 

  
TOTAL FOURTH OPTION PERIOD CLINS:   $_______________ 
 
GRAND TOTAL ALL CLINS:     $_______________ 
  

Labor Category Hours Hourly Rate 
List specific labor categories   
   
TOTAL HOURS   
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1.3   SECTION 1 - SUPPLIES OR SERVICES AND PRICE/COSTS TABLES 

1.3.1   INDIRECT/MATERIAL HANDLING RATE 
Travel and ODC costs incurred may be burdened with the contractor’s indirect/material handling 
rate in accordance with the contractor’s Schedule Contract. If no indirect/material handling rate 
is allowable in accordance with the contractor’s Schedule Contract, no indirect/material handling 
rate shall be applied to or reimbursed on such costs.   

1.3.2 LIMITATION ON OTHER DIRECT COSTS 
ODC costs incurred on GSA Schedule TOs are limited to a maximum of $3,000 over the life of 
the TO. 
 
1.3.3   LABOR HOUR LABOR MIX AND LEVEL OF EFFORT  
 
The labor mix and level of effort specified in the contractor’s quote and incorporated into this 
order are for estimation purposes.  The contractor may re-allocate, with prior written approval of 
the Federal Systems Integration and Management Center (FEDSIM) Contracting Officer’s 
Representative (COR), the number of hours by labor category, within each labor CLIN as needed 
to effectively manage the project, provided the total funded labor cost and total hours are not 
exceeded.  Any additional labor categories or increases to total hours or increases to ceilings 
required during performance must be approved by the Contracting Officer (CO) and added to the 
TO by modification. 

1.4   INCREMENTAL FUNDING  

1.4.1 INCREMENTAL FUNDING LIMITATION OF GOVERNMENT’S OBLIGATION 

Incremental funding for CLINs __*__ through __*__ is currently allotted and available for 
payment by the Government.  Additional incremental funding for these CLINs will be allotted 
and available for payment by the Government as the funds become available.  The estimated 
period of performance covered by the allotments for the mandatory CLINs is from award 
through (insert appropriate period e.g., four months), unless otherwise noted in Section 1.N.  The 
TO will be modified to add funds incrementally up to the maximum of $***,***,*** over the 
performance period of this TO.  These allotments constitute the estimated cost for the purpose of 
Federal Acquisition Regulation (FAR) Clause 52.232-22, Limitation of Funds, which applies to 
this TO on a CLIN-by-CLIN basis. 
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Funding Chart for FFP (Not to be incrementally funded) 
CLIN CEILING FUNDING LEFT TO FUND
0001 $0
1001 $0
2001 $0
3001 $0
4001 $0
TOTAL $0 $0 $0   
 
Incremental Funding Chart for LH 
CLIN CEILING FUNDING LEFT TO FUND
0002 $0
1002 $0
2002 $0
3002 $0
4002 $0
TOTAL $0 $0 $0  
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2.1  BACKGROUND 

On September 25, 2013, the General Services Administration (GSA), Federal Acquisition 
Service (FAS) formally established the Common Acquisition Platform (CAP) program under the 
Assistant Commissioner for the Integrated Award Environment (IAE). The CAP is envisioned to 
serve as a platform for assisting FAS customer agencies receive unbiased acquisition advice that 
will allow them to receive the best support for their agency’s mission, regardless of where that 
support originates. CAP is intended to give customer agencies the tools necessary to pick the best 
acquisition strategy for solving their problem. The CAP program is divided into the Governance, 
Business Operations and Analytics, and Program divisions (see section 9, Attachment J). These 
divisions are responsible for delivering a holistic solution that is exportable government-wide. 
CAP goals include: 
 

● Increasing GSA insight into government-wide transactional data (e.g., prices paid) to 
support improved market intelligence 

● Build improved FAS offerings based on market, customer, and supplier intelligence 
● Reduce costs associated with maintaining redundant acquisition systems and enhance the 

usefulness of those systems to support the continuous improvement of federal 
acquisitions 

● Streamline the overall acquisition process through establishing a common marketplace 
where federal agencies can effectively manage the acquisition lifecycle from acquisition 
planning to closeout 

 
CAP’s success is predicated on its ability to drive better buying decisions across Government by 
creating transparency into Government spending. This will allow GSA to fulfill its mission to 
enhance Government-wide efficiency and deliver savings to the taxpayer.  

2.1.1   PURPOSE 

The purpose of this acquisition is to provide business and strategic planning support to the 
Common Acquisition Platform (CAP) program by assisting in organizational structural 
development, business operations and governance planning, and tactical and strategic initiatives 
development.  

2.1.2   AGENCY MISSION 
The mission of GSA is to deliver the best value in real estate, acquisition, and technology 
services to Government and the American people. 
 
2.2   SCOPE  

 
FAS is developing a Common Acquisition Platform (CAP). The CAP Program is an IT and 
business strategy, not an IT solution. The scope of this task order is to assist the Government in 
developing a strategic path forward for CAP founded upon organizational change management, 
customer and stakeholder engagement and adoption, and the cultural transition into agile 
thinking and development. Taking into consideration organizational assessments and value 
propositions, support is required to establish the foundational strategy and framework upon 
which a sustainable, agile, and scalable platform is constructed.  This effort is not limited to the 



SECTION 2 –PERFORMANCE BASED STATEMENT OF WORK  

Request For Quote: GSC-QF0B-14-32823  PAGE 2-2 
 
Version 08/20/12 

over 80 acquisition systems and/or applications and related processes currently managed by 
GSA. The contractor shall consider the entire universe of Government acquisition systems.  
 
The following areas encompass the scope of the effort under this task order: 

• Establishing governance processes for managing new requests and new processes 
• Assisting in the development and maintenance of the target architecture for business 

processes and technology 
• Establishing the framework for CAP day to day operations 
• Assisting in the continuous improvement of the CAP program 
• Establishing processes and frameworks for governing investments to recommend 

effective use of limited IT, financial, and human resources within GSA 
 Assist with strategic planning and business prototyping to help define short term and long 

term vision, mission, objectives, and goals for the CAP program 
 Implementation planning and business prototyping to achieve short term and long term 

strategic objectives and goals 
 Support in implementing strategic plans 
 Providing execution support to the CAP program 
 Institutional transfer of knowledge and materials to Government staff and other support 

contractors for any information developed in support of this task order 

Initially, the contractor shall build upon previously developed and ongoing initiatives, and align 
with other GSA efforts. As the CAP program evolves, further initiatives will be defined through 
the CAP strategy developed in conjunction with this task order. The contractor shall fully 
collaborate with additional efforts through the free flow of information. This includes 
coordinating with other support contractors and any future IT development efforts. The 
contractor shall work with the Government and other support contractors to ensure that cross 
pollination is consistent and supports the overall objective of CAP to be a holistic Government 
buying solution. 

2.3   OBJECTIVE 

The objective of this task order is to help develop and execute a program strategy that will 
facilitate the roll out and adoption of CAP government-wide. The contractor shall employ a 
collaborative and iterative methodology for developing deliverables and problem solving with 
the goal of achieving a common CAP program vision. 

2.4   TASKS  

As part of an overall requirement in support of the tasks that follow, the contractor shall provide 
an executable “road map” for accomplishing the CAP goals.  This execution strategy shall 
contain appropriate methodology for ensuring accountability and smooth execution of the 
requirements identified within this Task Order. 

Additionally, the contractor shall support the execution of the CAP program to provide GSA 
leadership with the ability to make strategic decisions on business opportunities. 

2.4.1   TASK 1 – PROVIDE PROGRAM MANAGEMENT 
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The contractor shall provide program management support under this TO.  This includes the 
management and oversight of all activities performed by contractor personnel, including 
subcontractors, to satisfy the requirements identified in this Statement of Work (SOW).  The 
contractor shall identify a Project Manager (PM) by name who shall provide management, 
direction, administration, quality control, and leadership in the execution of this TO. The 
contractor shall participate in meetings, teleconferences, email correspondence, and other online 
collaborative systems to guide the project team to a successful project conclusion. 

2.4.1.1    SUBTASK 1.1 – COORDINATE A PROJECT KICK-OFF MEETING 

The contractor shall schedule and coordinate a Project Kick-Off Meeting at the GSA office 
located at 1800 F Street N.W., Washington, D.C., unless otherwise directed by the Contracting 
Officer.  The meeting will provide an introduction between the contractor personnel and 
Government personnel who will be involved with the TO.  The meeting will provide the 
opportunity to discuss technical, management, and security issues, and travel authorization and 
reporting procedures.  At a minimum, the attendees shall include Key contractor Personnel, 
representatives from GSA, the CO, COR and other relevant Government personnel.  

The contractor shall provide meeting notes NLT5 days after the Kick-Off meeting.  

2.4.1.2   SUBTASK 1.2 – PREPARE A PROJECT MANAGEMENT PLAN (PMP) 

The contractor shall document all support requirements in a PMP. The PMP shall include the 
following elements: 

● Project Management Approach 
● Work Breakdown Structure (WBS) 
● Responsibility Matrix to include all associated responsibilities and partnerships with 

Government organizations/personnel 
● Schedule with milestones, tasks, and subtasks required in this Task Order 

The contractor shall provide the Government with a draft PMP on which the Government will 
make comments. The final PMP shall incorporate the Government’s comments.  

The PMP is an evolutionary document that shall be updated, at a minimum, quarterly. The 
contractor shall work from the latest Government-approved version of the PMP. The contractor 
shall ensure its PMP is aligned with the CAP Integrated Master Schedule (IMS). 

2.4.1.3   SUBTASK 1.3 – QUALITY ASSURANCE PLAN  
The contractor shall develop a QAP, integrated with the PMP. The contractor shall periodically 
update the QAP as changes are identified or are necessary. 
 
The QAP provides for inspection of all services and deliverables to verify conformance with 
acceptability standards specified in the Task Order and industry best practices. The QAP is a 
living document and shall be revised by the contractor as conditions change. 
 
The QAP shall contain: 

● Provisions for responding to and incorporating technical directions and comments 
from the COR and TPOC 
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● Descriptions of techniques to be employed for producing and validating services and 
deliverables conforming to the acceptable quality standards in the Task Order 

● A description of the methodology that shall be used to ensure the Government 
receives quality services 

2.4.1.4   SUBTASK 1.4 – PREPARE A MONTHLY STATUS REPORT (MSR) 

The contractor PM shall develop and provide an MSR (Section 9-List of Attachments, 
Attachment B) via electronic mail to the TPOC and the COR. The MSR shall include the 
following:  
 

● Activities during reporting period, by task (include: on-going activities, new activities, 
activities completed; progress to date on all above mentioned activities). Start each 
section with a brief description of the task. 

● Problems and corrective actions taken. Also include issues or concerns and proposed 
resolutions to address them. 

● Personnel gains, losses, and status (security clearance, etc.). 
● Government actions required. 
● Schedule (show major tasks, milestones, and deliverables; planned and actual start and 

completion dates for each). 
● Summary of trips taken, conferences attended, etc. (attach trip reports to this MSR for 

reporting period). 
● Organizational Conflict of Interest (OCI) compliance statement 

 
2.4.1.5   SUBTASK 1.5 – CONVENE TECHNICAL STATUS MEETINGS 
 
The contractor PM shall convene a Status Meeting every other week with the TPOC and other 
Government stakeholders and provide status updates on the work under this task order using a 
mutually agreed upon format.  
 
The contractor PM shall convene a monthly Contract Activity and Status Meeting with the 
TPOC, COR, and other vital Government stakeholders. The purpose of this meeting is to ensure 
all stakeholders are informed of the monthly activities and MSR, provide opportunities to 
identify other activities and establish priorities, and coordinate resolution of identified problems 
or opportunities. The contractor PM shall provide minutes of these meetings, including 
attendance, issues discussed, decisions made, and action items assigned, to the COR within 5 
workdays following the meeting.  

2.4.1.6   SUBTASK 1.6 – PREPARE TRIP REPORTS 

The Government will identify the need for a Trip Report when the request for travel is submitted. 
The contractor shall also keep a summary of all long-distance travel that includes the name of the 
employee, location of travel, duration of trip, point of contact (POC) at travel location, and 
general description of the trip purpose.  
 
2.4.1.7   SUBTASK 1.7 – TRANSITION-OUT 
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The contractor shall facilitate transition to Government personnel or an incoming contractor at 
the expiration of the Task Order. The contractor shall provide a Transition-Out Plan NLT 90 
calendar days prior to expiration of the Task Order. The contractor shall identify how it will 
coordinate with the incoming contractor and/or Government personnel to transfer knowledge 
regarding the following: 
 

● Project management processes  
● Points of contact 
● Location of technical and project management documentation 
● Status of ongoing technical initiatives 
● Appropriate contractor to contractor coordination to ensure a seamless transition. 
● Transition of key personnel 
● Schedules and milestones 
● Actions required of the Government 

 
The contractor shall also establish and maintain effective communication with the incoming 
contractor/Government personnel for the period of the transition via weekly status meetings.  
 
During transition-out, the contractor shall convene a transition-out lessons learned meeting. The 
purpose of the meeting is to review the key challenges, risks, and any successes that were 
realized during each of the project phases, and to present any final recommendations to the 
Government to ensure successful implementation of CAP. The transition-out lessons learned 
meeting will take place NLT 30 calendar days prior to expiration of the Task Order and will 
include a detailed write up of meeting minutes and final recommendations.  
 
2.4.2 TASK 2 – PROVIDE ORGANIZATIONAL SUPPORT 
 
The contractor shall provide support to the CAP organization. This includes the development of 
a comprehensive business plan, Program Management Office (PMO) structural definition, 
Standard Operating Procedures (SOPs), and business cases to support CAP initiatives. The 
primary objective under this task is to create the organizational capacity to effectively achieve 
the CAP goals. 
 
2.4.2.1  SUBTASK 2.1 – DEVELOP CAP BUSINESS PLAN 
 
The contractor shall develop the CAP program’s initial business plan that will highlight the value 
proposition for CAP to be implemented as a standalone GSA portfolio.  The contractor shall 
analyze the operating landscape and recommend the most effective path to achieve a successful 
business strategy for the program that shall include customers in partnering with GSA CAP 
development through a shared services strategy.  
 
2.4.2.2  SUBTASK 2.2 – DEVELOP CAP PROGRAM MANAGEMENT OFFICE 
(PMO)  
 
The contractor shall work with the CAP program to develop and stand up a PMO. This includes 
recommending a strategy for maintaining a superior workforce to implement and manage the 
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program, defining SOPs to maintain the program budget, and a strategy for day to day PMO 
operations. The contractor shall ensure that any deliverables created under this subtask align with 
any applicable GSA strategic plans and SOPs. The contractor shall provide execution support as 
defined by the Government during the life of the task order. The objective of this task is to create 
a PMO strategy that will respond to CAP’s rapid growth. 
 
2.4.2.3  SUBTASK 2.3 – PROVIDE BUSINESS PLANNING SUPPORT 
 
The contractor shall provide ongoing business planning support to develop ad hoc business cases 
in support of CAP initiatives and investments. These business cases will be instrumental in 
executing upon different milestones throughout the establishment of the CAP program. The 
Government will use these business cases to support the growth and development of a robust 
digital common access platform.  The contractor shall address the cost benefit and value added 
for the initiatives that are proposed. The contractor shall develop business prototypes to model 
operations for CAP initiatives. These business cases shall assist leadership in making strategic 
decisions regarding business opportunities.  
 
2.4.2.4  SUBTASK 2.4 - PROVIDE RISK MANAGEMENT STRATEGY SUPPORT 
 
The contractor shall provide risk management strategy support that will inform the CAP Risk 
Management Plan. The CAP Risk Management Plan will assist GSA in identifying potential 
risks (positive or negative) to successful implementation of the CAP solution. The contractor 
shall present recommendations for addressing these risks, and develop written procedures for a 
mechanism to estimate and prioritize the potential impact of identified risks.  
 
2.4.2.5  SUBTASK 2.5 – PROVIDE ORGANIZATIONAL CHANGE 
MANAGEMENT STRATEGY SUPPORT 
 
The contractor shall provide change management strategy support that will result in a 
comprehensive Organizational Change Management (OCM) Plan. This plan will help to ensure 
that different CAP milestones will be adopted by stakeholders both internal and external to GSA. 
This plan shall address obstacles to change, and have the overall objective of ensuring adoption 
of the CAP Program.  
 
2.4.2.6  SUBTASK 2.6 - PROVIDE OUTREACH AND STAKEHOLDER 
ENGAGEMENT STRATEGY SUPPORT 
 
The contractor shall provide outreach and stakeholder engagement strategy support that will 
result in a comprehensive Outreach Plan. The objective of this plan is to encourage stakeholders 
to increase their knowledge about the CAP vision and solution, and help market the benefits of a 
transition to a shared acquisition service solution. The contractor shall create and maintain a 
strategy for stakeholder awareness of the goals, objectives, and status of the CAP to ensure that 
stakeholder needs are being met. The contractor shall analyze behaviors, attitudes, and practices 
internal and external to GSA to identify risks to CAP development and implementation. The 
contractor shall assist in determining how to manage adoption of CAP government-wide with the 
emphasis on building a coalition and culture around CAP as a solution to achieve government-
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wide spending control and management. The contractor shall support the development of a 
strategy that engages both internal and external stakeholders in co-designing and prototyping the 
CAP solution. 
 
The contractor shall recommend actions to support ongoing outreach activities necessary for 
creating a successful organization and the eventual implementation of and rollout of the CAP 
solution. The overall objective is to effectively socialize the CAP solution:  internally to GSA, 
across Government, and across the broader acquisition community. 
 
2.4.3 TASK 3 – PROVIDE CAP PROGRAM GOVERNANCE SUPPORT 
 
The contractor shall provide support to establish and execute the sustainable CAP governance 
framework and organization. This framework will provide the capacity for the CAP program to 
manage and develop a target business and technical architecture. In this framework, the 
Governance Division will be able to engage with GSA and external stakeholders to manage 
change through a rigorous prioritization process for adoption, enhancement, integration, and 
termination of systems. As a part of this task, the contractor shall support the following in 
coordination with the Government and other contractors: 
 

 Complete CAP Systems Inventory Matrix. A comprehensive list of GSA systems needs 
to be developed and reconciled with the CAP boundary definitions 

 Complete Acquisition Process Map. A high level acquisition process map needs to be 
integrated with the systems inventory 

 Complete baseline integrated Acquisition Data Dictionary, including interagency 
coordination 

 A strategy for integrating Systems Matrix, Processes, and Data into a useful baseline and 
target architecture 

 Define, scope, and implement Acquisition Data Governance (governing changes to Data 
Management Plan) 

 Develop a Data Management Plan (Source Matrix, Taxonomy, standards, steward, 
owner, changes, etc.) and Support Development of Personas (define stakeholder and user 
roles, responsibilities, and requirements). Personas enable agile development based on 
distinct user types and profiles  

 Definition and documentation of processes (e.g. intake, stage gate, validation, migration, 
etc.)  

 In conjunction with GSA IT, define and document minimum required technology 
standards, use cases, integration methods, target architecture and principles, open source 
management strategy, API development, user experience guidelines, and models that 
support CAP goal achievement 

 Change Control 
 Communications Management 
 Analytics Foundational Planning 
 Management of cost, schedule and performance controls 
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The contractor shall help to ensure that the overall CAP objective of creating a better buying 
engine for Government is implemented throughout the support it provides under this task.  
 
2.4.3.1  SUBTASK 3.1 – DEVELOP AND MAINTAIN TARGET ARCHITECTURE 
 
The contractor shall develop and maintain an “as is” and target CAP business architecture. The 
contractor shall support the documentation of existing systems to develop an existing 
architecture. Subsequently, the contractor shall develop a target architecture that reflects CAP 
objectives.  The contractor shall develop a gap analysis which will inform the evaluation process 
for adding new or existing systems or functionality to the CAP target architecture.  
 
2.4.3.2  SUBTASK 3.2 – ASSIST IN ESTABLISHING CHANGE MANAGEMENT 
PROCESS AND BOARD(S) 
 
The contractor shall assist in the development and establishment of formal change control 
process and board(s) to review, evaluate, and approve new processes and requirements. This will 
allow CAP to manage and prioritize changes and manage the impacts of cost, schedule and 
performance.  The contractor shall develop effective rules of escalation to facilitate change 
through the governance framework of CAP.   
 
2.4.4 TASK 4 – PROVIDE BUSINESS OPERATIONS SUPPORT 
 
The contractor shall provide the Government with support to establish and execute a business 
operations framework for CAP. This framework shall facilitate day to day operations for all CAP 
processes, systems, and analytics. Once developed, the contractor shall assist the Government in 
execution of the business operations framework and support day to day operations. As a part of 
this task, the contractor shall take part in the following activities:  
 

 Develop and employ requirements evaluation criteria  
 Support and document the program management and level resourcing of people, 

systems, budget, time, dependencies 
 Support development of change control including all components which impact 

operations, integration of technology, governance and process control 
 Support development and review of business cases for project/program changes 
 Support documentation of business and technical evaluation decision outcome 
 Assist in the technical oversight of approved system development activities 
 Support the migration from development to operations 

 
2.4.4.1  SUBTASK 4.1 – PROVIDE OPERATIONS MANAGEMENT SUPPORT 
 
The contractor shall provide operations management support to the CAP Business Operations 
and Analytics Division through expert project and program management, user services 
management and compliance. This includes for example development and execution of project 
management plans, risk management, traceability, change control,  and management of the 
requirements intake, evaluation and data ingestion processes. The contractor shall develop and 
manage aspects of the CAP Service Level and Operations Level Agreements (SLA/OLAs) with 
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CAP stakeholders, and shall develop and maintain the program approach to risk management to 
include monitoring  Service Level Agreements (SLAs). The contractor shall maintain operations 
management support through their Business Operations Plan.  
 
The contractor shall ensure that all efforts are consistent with the CAP Governance framework 
and target architecture, Government statutes, policies, regulations and related guidance and that 
it supports the overall vision and strategy.  
 
2.4.4.2  SUBTASK 4.2 – PROVIDE DATA MANAGEMENT SUPPORT  
 
The contractor shall expand upon the operational data management plan developed under 
Program Governance to address ingesting, storing, using, accessing, retaining, and reporting 
data. The contractor’s approach shall be compliant with statute, regulation, and policy for proper 
management of data, and it shall be compliant with the CAP Governance framework and 
architecture. The contractor’s data management plan shall be responsible, agile, innovative, and 
current with business and emerging trends. The plan shall address managing the full data 
lifecycle, and develop SOPs related to intake, evaluation, and usage of data.  The contractor shall 
provide an operationally sound approach to the data management lifecycle which takes into 
account stewardship, sourcing and compliance of data. 
 
2.4.4.3  SUBTASK 4.3 – PROVIDE ANALYTICAL SERVICES 
 
The contractor shall develop methodologies for creating a program wide analytics foundation to 
be used by GSA initially and then promulgated across Government.  This would include such 
services as correlation, trend, link, time value, pricing, and cost modeling as well as analyzing 
specific program effectiveness or improvement opportunities. The contractor’s methodologies 
should provide quantitative and qualitative analysis that will allow for the Government to make 
decisions that optimize CAP performance and provide stakeholder value. The contractor shall 
ensure its techniques are repeatable, validated, and provide agnostic assessments. These 
methodologies shall assist the Business Operations and Analytics Division in establishing a 
broad range of analytics services for CAP to assess program effectiveness and deliver as a future 
shared service. 
 
2.4.5 TASK 5 – PROVIDE STRATEGIC PLANNING SUPPORT 
 
The contractor shall provide the Government with support in developing the strategy for the CAP 
program. This includes support in identifying the program vision, mission, objectives, goals, and 
individual metrics to support the broader value proposition for the development of the CAP. The 
contractor shall identify the milestones required to achieve a state where the CAP program will 
be capable of managing the paradigm shift to the CAP shared services model. The contractor 
shall develop and maintain an Integrated Master Schedule (IMS) that consolidates all other CAP 
program schedules and aligns with the overall CAP strategic plan. 
 
The contractor shall develop all deliverables with a holistic view of the Government-wide 
acquisition lifecycle and system from defining agency needs and customer requirements to 
contract closeout. Any contractor developed metrics shall conform to an accepted methodology, 
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such as the Specific, Measurable, Actionable, Relevant, and Timely (SMART) methodology. 
The contractor shall employ a collaborative and iterative methodology for developing 
deliverables, prototyping of business strategies, and problem solving. The overall objective of 
this task is to provide the CAP program with the road map(s) to achieve development of the CAP 
program with the bandwidth to expand the scope to a larger interagency framework in future 
iterations.   
   
2.4.5.1  SUBTASK 5.1 LONG-TERM STRATEGIC PLAN 
 
The contractor shall assist in developing a long term strategic plan that will encompass the 
vision, mission, objectives, goals, and individual metrics that will carry the CAP program 
through. This strategic plan will serve as the strategic road map to progress of CAP 
implementation government-wide. The contractor shall work with program staff to transform 
and/or develop service and organizational architectures designed by customer needs, business 
process, and leadership, using business prototyping to demonstrate concepts, obtain stakeholder 
feedback, and socialize future state services. 
 
2.4.5.2  SUBTASK 5.2 – PROVIDE IMPLEMENTATION PLANNING SUPPORT 
 
The contractor shall assist in developing an actionable implementation plan for both short and 
long term strategic planning efforts. The contractor shall assist with development of an 
implementation plan that includes the following elements: 

 
 Risk Management Strategy 
 Organizational Change Management (OCM) Strategy 
 Outreach and Stakeholder Engagement Strategy  

 
The overall objective of this task is to assist CAP in establishing itself as the authoritative 
program and source for acquisition solutions across Government. This will take the form of 
building coalitions, leveraging pre-existing relationships and programs, and developing a culture 
of collaboration with internal and external Government stakeholders based upon viable, 
authoritative and high confidence level capabilities, utilities, references, materials and output. 
 
2.4.6  TASK 6 – PROVIDE INSTITUTIONAL KNOWLEDGE TRANSFER  

The contractor shall conduct knowledge transfer sessions for all divisions and for all aspects of 
the engagement in order to ensure that Government personnel develop the institutional 
knowledge to effectively implement CAP using the plans and other tools that have been 
developed under this task order. The contractor shall make efforts to ensure that the Government 
has the necessary tools and materials to adopt the plans and deliverables developed under this 
Task Order. 
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4.1   PLACE OF INSPECTION AND ACCEPTANCE 
Inspection and acceptance of all work performance, reports, and other deliverables under this TO 
shall be performed by the TPOC and COR.  

4.2   SCOPE OF INSPECTION 
All deliverables will be inspected for content, completeness, accuracy, and conformance to TO 
requirements by the COR.  Inspection may include validation of information or software through 
the use of automated tools, testing, or inspections of the deliverables, as specified in the TO.  The 
scope and nature of this inspection will be sufficiently comprehensive to ensure the 
completeness, quality, and adequacy of all deliverables. 
The Government requires a period NTE 15 workdays after receipt of final deliverable items for 
inspection and acceptance or rejection.  

4.3   BASIS OF ACCEPTANCE 
The basis for acceptance shall be compliance with the requirements set forth in the TO, the 
contractor’s quote and relevant terms and conditions of the contract.  Deliverable items rejected 
shall be corrected in accordance with the applicable clauses. 

Reports, documents, and narrative-type deliverables will be accepted when all discrepancies, 
errors, or other deficiencies identified in writing by the Government have been corrected. 

If the draft deliverable is adequate, the Government may accept the draft and provide comments 
for incorporation into the final version. 

All of the Government's comments on deliverables must either be incorporated in the succeeding 
version of the deliverable, or the contractor must demonstrate to the Government's satisfaction 
why such comments should not be incorporated. 

If the Government finds that a draft or final deliverable contains spelling errors, grammatical 
errors, or improper format, or otherwise does not conform to the requirements stated within this 
TO, the document may be immediately rejected without further review and returned to the 
contractor for correction and resubmission.  If the contractor requires additional Government 
guidance to produce an acceptable draft, the contractor shall arrange a meeting with the COR.  

4.4   DELIVERABLES 
The Government will provide written acceptance, comments, and/or change requests, if any, 
within 15 workdays (unless specified otherwise in Section 5 - Deliverables or Performance) from 
Government receipt of the deliverable. 

Upon receipt of the Government comments, the contractor shall have ten workdays to 
incorporate the Government's comments and/or change requests and to resubmit the deliverable 
in its final form. 

4.5   WRITTEN ACCEPTANCE/REJECTION BY THE GOVERNMENT  
The CO/COR will provide written notification of acceptance or rejection (Section 9 – List of 
Attachments, Attachment I) of all final deliverables within 15 workdays (unless specified 



SECTION 4 - INSPECTION AND ACCEPTANCE 

Request For Quote: GSC-QF0B-14-32823  PAGE 4-2 
 
Version 08/20/12 

otherwise in Section 5 - Deliverables or Performance).  All notifications of rejection will be 
accompanied with an explanation of the specific deficiencies causing the rejection. 

For deliverables provided under the FFP CLINs, the following statement applies: If the 
contractor does not provide deliverables that conform to the requirements of this TO, the 
Government will not pay the fixed price associated with the deliverables. 
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5.1   PERIOD OF PERFORMANCE 
The period of performance for this TO is a one year base period with four one year option 
periods. 

5.2   PLACE OF PERFORMANCE 
The primary place of performance is the contractor site. Significant work requirements 
(meetings, consultations, reviews, etc.) will occur on a regular basis at GSA Headquarters 
located at 1800 F St NW, Washington, D.C. 20405.  Limited long distance travel may occur 
under this task order, and must be approved in advance by the COR. 

5.3   TASK ORDER SCHEDULE AND MILESTONE DATES 
The following schedule of milestones will be used by the COR to monitor timely progress under 
this TO. Many of the milestones align with the CAP objective to achieve a mandated Initial 
Operating Capability (IOC) by April of 2015. What constitutes IOC will be determined and 
documented through a cooperative effort between the contractor and the Government post-award 
within 30 day after task order award.  

The following abbreviations are used in this schedule:  

NLT:  No Later Than 
TOA:  Task Order Award 
All references to Days:  Government Workdays 

Deliverables are due the next Government workday if the due date falls on a holiday or weekend. 

The contractor shall deliver the deliverables listed in the following table: 

MILESTONE/DELIVERABLE SOW 
REFERENCE 

PLANNED 
COMPLETION DATE 

Project Start (PS) Section 2 At TOA 
Kick-Off Meeting 2.4.1.1 Within 5 workdays of 

TOA 
Project Management Plan – Draft 2.4.1.2 NLT 10 workdays after 

Kick-Off Meeting 
Project Management Plan – Final 2.4.1.2 10 workdays after receipt 

of Government 
comments; to be updated 
quarterly at a minimum 
following acceptance 

Quality Assurance Plan 2.4.1.3 NLT 10 workdays after 
Kick-Off Meeting, 
updated as required 

Monthly Status Report 2.4.1.4 Monthly by the 15th 
calendar day of the next 
month 

Monthly Contract Activity and Status 
Meeting 

2.4.1.4 Monthly to be agreed 
upon by the Government 
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MILESTONE/DELIVERABLE SOW 
REFERENCE 

PLANNED 
COMPLETION DATE 

Technical Status Meeting (TSM) 2.4.1.5 Bi-weekly to be agreed 
upon by the Government 

TSM Minutes 2.4.1.5 NLT 5 workdays 
following Technical 
Status Meeting 

Trip Report(s) 2.4.1.6 Within 10 workdays 
following completion of 
each trip  

Transition-out plan 2.4.1.7 NLT 90 calendar days 
prior to expiration of the 
Task Order 

Transition-out Weekly Status 
Meeting 

2.4.1.7   Transition-out period 
only 

Transition-out Lessons Learned 2.4.1.7   NLT 30 days prior to 
expiration of the task 
order 

PMO Plan 2.4.2.2 Base Period as proposed 
in the PMP, updated as 
required 

Business Plan 2.4.2.3 Base Period as proposed 
in the PMP, updated as 
required 

CAP Risk Management Plan 2.4.2.4, 2.4.5.3 Base Period as proposed 
in the PMP, updated as 
required 

Organizational Change Management 
(OCM) Plan 

2.4.2.5, 2.4.5.3 Base Period as proposed 
in the PMP, updated as 
required 

Outreach Plan 2.4.2.6,  2.4.5.3 Base Period as proposed 
in the PMP, updated as 
required 

Acquisition Data Dictionary 2.4.3 Base Period as proposed 
in the PMP, baselined 
and performance reported 
monthly 

Systems Inventory Matrix 2.4.3 Base Period as proposed 
in the PMP, updated as 
required 

Acquisition Process Map 2.4.3 Base Period as proposed 
in the PMP, updated as 
required 
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MILESTONE/DELIVERABLE SOW 
REFERENCE 

PLANNED 
COMPLETION DATE 

Analytics Foundational Plan 2.4.3 Base Period as proposed 
in the PMP, baselined 
and updated as required 

Change Control Plan 2.4.3 Base Period as proposed 
in the PMP, updated as 
required 

Communications Plan 2.4.3 TOA +90 days, updated 
as required 

Baseline and Target Architecture  2.4.3, 2.4.3.1 Base Period as proposed 
in the PMP, baselined 
and updated as required 

Data Management Plan 2.4.3, 2.4.4.2 Base Period as proposed 
in the PMP, updated as 
required 

Implementation Plan (to include all 
sub-plans listed in Section 2.4.4) 

2.4.4 Base Period as proposed 
in the PMP, updated as 
required 

Business Operations Plan Operations 
Plan 

2.4.4.1 TOA +90 days, updated 
as required 

CAP Service Level Agreements 
(SLAs) 

2.4.4.1 TOA +90days, updated 
monthly 

CAP Integrated Master Schedule 
(IMS) 

2.4.5 Base Period as proposed 
in the PMP, baselined 
and performance reported 
monthly 

Long-Term Strategic Plan 2.4.5.1 Base Period as proposed 
in the PMP, updated as 
required 

Copy of TO (initial award and all 
modifications) 

5.3.1 Within 10 workdays of 
award 

 

5.3.1   PUBLIC-RELEASE OF CONTRACT DOCUMENTS REQUIREMENT 
The contractor agrees to submit, within 10 workdays from the date of the CO’s execution of the 
initial TO, or any modification to the TO, a portable document format (PDF) file of the fully 
executed document with all proposed necessary redactions, including redactions of any trade 
secrets or any commercial or financial information that it believes to be privileged or confidential 
business information, for the purpose of public disclosure at the sole discretion of GSA.  The 
contractor agrees to provide a detailed written statement specifying the basis for each of its 
proposed redactions, including the applicable exemption under the Freedom of Information Act 
(FOIA), 5 U.S.C. § 552, and, in the case of FOIA Exemption 4, 5 U.S.C. § 552(b)(4), shall 
demonstrate why the information is considered to be a trade secret or commercial or financial 
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information that is privileged or confidential.  Information provided by the contractor in response 
to the contract requirement may itself be subject to disclosure under the FOIA. Submission of the 
proposed redactions constitutes concurrence of release under FOIA. 

GSA will carefully consider all of the contractor’s proposed redactions and associated grounds 
for nondisclosure prior to making a final determination as to what information in such executed 
documents may be properly withheld. 

5.3.2   DELIVERABLES MEDIA 
The contractor shall deliver all electronic versions by email and removable electronic media, as 
well as placing in the GSA’s designated repository.  The following are the required electronic 
formats, whose versions must be compatible with the latest, commonly available version on the 
market. 

a. Text MS Word 
b. Spreadsheets MS Excel 
c. Briefings MS PowerPoint 
d. Drawings MS Visio 
e. Schedules MS Project 

5.4   PLACE(S) OF DELIVERY 
Unclassified deliverables or correspondence shall be delivered to the CO or COR at the 
following address: 

GSA FAS AAS FEDSIM 
ATTN:  Victor White, COR 
1800 F St. NW 
Suite 3100 
Washington, DC  20405 
Telephone: (202) 308 8055 
Email: victor.white@gsa.gov 

Copies of all deliverables shall also be delivered to the GSA TPOC at the following address:  

Contact Info to be provided post-award 

5.5   NOTICE REGARDING LATE DELIVERY/ PROBLEM NOTIFICATION REPORT 
(PNR) 

The contractor shall notify the COR via a Problem Notification Report (PNR) (Section 9 - List of 
Attachments, Attachment H) as soon as it becomes apparent to the contractor that a scheduled 
delivery will be late.  The contractor shall include in the PNR the rationale for late delivery, the 
expected date for the delivery, and the project impact of the late delivery.  The COR will review 
the new schedule and provide guidance to the contractor.  Such notification in no way limits any 
Government contractual rights or remedies including, but not limited to, termination. 
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6.1   CONTRACTING OFFICER’S REPRESENTATIVE (COR) 
The CO will appoint a COR in writing for each TO through a COR Appointment Letter that will 
be provided to the contractor upon award (Section 9, Attachment A).  The COR will receive, for 
the Government, all work called for by the TO and will represent the CO in the technical phases 
of the work.  The COR will provide no supervisory or instructional assistance to contractor 
personnel. 

The COR is not authorized to change any of the terms and conditions, scope, schedule, and price 
of the Contract or the TO.  Changes in the scope of work will be made only by the CO by 
properly executed modifications to the Contract or the TO. 

6.1.1   CONTRACT ADMINISTRATION  
Contracting Officer: 

John Terrell 
GSA FAS AAS FEDSIM 
1800 F Street, NW 
Washington, DC 20405 
Telephone: (703) 605-2748 
Email:  john.terrell@gsa.gov 

Contracting Officer’s Representative: 

Victor White 
GSA FAS AAS FEDSIM 
1800 F Street, NW 
Washington, DC 20405 
Telephone: (202) 308 8055  
Email: victor.white@gsa.gov 

Technical Point of Contact: 

Provided after award. 

6.2   INVOICE SUBMISSION 
The contractor shall submit Requests for Payments in accordance with the format contained in 
General Services Administration Acquisition Manual (GSAM) 552.232-25, PROMPT 
PAYMENT (NOV 2009), to be considered proper for payment.  In addition, the following data 
elements shall be included on each invoice. 

Task Order Number:  2014- 32823 (from GSA Form 300, Block 2) 
Paying Number: ACT # (ACT/DAC NO.) (From GSA Form 300, Block 4) 

FEDSIM Project Number: GS00671 
Project Title: CAP Foundational Support 

 
The contractor shall certify with a signed and dated statement that the invoice is correct and 
proper for payment. 
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The contractor shall provide invoice backup data in accordance with the contract type, including 
detail such as labor categories, rates, and quantities of labor hours per labor category. 

The contractor shall submit invoices as follows: 

The contractor shall utilize FEDSIM’s electronic Tracking and Ordering System (TOS) to submit 
invoices.  The contractor shall submit invoices electronically by logging onto the following link 
(requires Internet Explorer to access the link): 

https://portal.fas.gsa.gov 

Select Vendor Support, log in using your assigned I.D. and password, then click on Create 

Invoice.  The TOS Help Desk should be contacted for support at 877-472-4877 (toll free).  By 
utilizing this method, no paper copy of the invoice shall be submitted to GSA FEDSIM or the 
GSA Finance Center.  However, the FEDSIM COR may require the contractor to submit a 
written “hardcopy” invoice with the client’s certification prior to invoice payment.   

6.3   INVOICE REQUIREMENTS 
The contractor shall submit a draft or advance copy of an invoice to the COR for review and 
approval prior to its submission to TOS.  Receipts are provided on an as requested basis. 

If the TO has different contract types, each should be addressed separately in the invoice 
submission. 

The final invoice is desired to be submitted within six months of project completion. 

6.3.1   LABOR HOUR (LH) CLINs (for LABOR)  
The contractor may invoice monthly on the basis of cost incurred for the LH CLINs.  The 
invoice shall include the period of performance covered by the invoice and the CLIN number 
and title.  All hours and costs shall be reported by CLIN element (as shown in Section 1 – 
Supplies or Services and Price/Costs), by contractor employee, and shall be provided for the 
current billing month and in total from project inception to date.  The contractor shall provide the 
invoice data in spreadsheet form with the following detailed information.  The listing shall 
include separate columns and totals for the current invoice period and the project to date. 

a. Employee name (current and past employees) 
b. Employee company labor category 
c. Employee labor category 
d. Monthly and total cumulative hours worked 
e. Corresponding ceiling rate 
f. Cost incurred not billed 

6.3.2   FIRM-FIXED-PRICE (FFP) CLINs  
The contractor may invoice as stated in Section 1 – Supplies or Services and Price/Costs for the 
FFP CLINs.  The invoice shall include the period of performance covered by the invoice and the 
CLIN number and title.  All costs shall be reported by CLIN element (as shown in Section 1 – 
Supplies or Services and Price/Costs) and shall be provided for the current invoice and in total 
from project inception to date.  The contractor shall provide the invoice data in spreadsheet form 

https://portal.fas.gsa.gov/
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with the following detailed information.  The listing shall include separate columns and totals for 
the current invoice period and the project to date. 

6.3.3 OTHER DIRECT COSTS (ODCs) 
The contractor may invoice monthly on the basis of cost incurred for the ODC CLINs.  The 
invoice shall include the period of performance covered by the invoice and the CLIN number 
and title and Interagency Agreement (IA) number.  In addition, the contractor shall provide the 
following detailed information for each invoice submitted, as applicable.  Spreadsheet 
submissions, in MS Excel format, are required. 

a. ODCs purchased 
b. Date delivery accepted by the Government 
c. Associated CLIN 
d. Project-to-date totals by CLIN 
e. Cost incurred not billed 
f. Remaining balance of each CLIN 
g. Indirect Handling Rate 

6.3.4   TRAVEL 
The contractor may invoice monthly on the basis of cost incurred for cost of travel in accordance 
with the Federal Travel Regulation (FTR).  The invoice shall include the period of performance 
covered by the invoice, the CLIN number and title, and the IA number.  Separate worksheets, in 
MS Excel format, shall be submitted for travel. 

CLIN Total Travel: This invoice information shall identify all cumulative travel costs billed by 
CLIN.  The current invoice period’s travel details shall include separate columns and totals and 
include the following: 

a. Travel Authorization Request identifier, approver name, and approval date 
b. Current invoice period 
c. Names of persons traveling 
d. Number of travel days 
e. Dates of travel 
f. Number of days per diem charged 
g. Per diem rate used 
h. Total per diem charged 
i. Transportation costs (rental car, air fare, etc.) 
j. Total charges 
k. Explanation of variances exceeding 10% of the approved versus actual costs 
l. Indirect handling rate  
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7.1   KEY PERSONNEL 
The following are the minimum personnel who shall be designated as “Key.”  The Government 
does not intend to dictate the composition of the ideal team to perform this TO.  Therefore, the 
Government strongly encourages and will evaluate additional Key Personnel as proposed by the 
contractor as part of their overall strategy.  

Program Manager (PM) 

The Government desires that Key Personnel be assigned for the duration of the TO, as 
appropriate.  Key Personnel may be replaced or removed subject to Section 7.1.2 - Key 
Personnel Substitution. 

7.1.1   PROGRAM MANAGER 
The contractor shall provide a Program Manager who is responsible for the day to day oversight 
of contractor personnel and task order performance. The PM shall have the authority to make 
commitments on behalf of the contractor regarding schedule, personnel, and performance, and 
shall be responsible for responding to Government issues, concerns, or problems. The PM should 
proactively address all Government concerns to the best of their ability.  

It is desirable that the PM has the following qualifications: 

a. PM has a project management certification, such as PMI PMP. 
b. At least 10 years of experience in planning, directing, and managing complex projects or 

operations of a similar nature, size and scope as required under this task order; 
c. Management and supervision of employees of various labor categories and skills in 

projects similar in size and scope as referenced under this task order; 
d. Knowledge of, and experience with, configuration management and quality assurance 

concepts and guidelines, including familiarity with International Organization for 
Standardization (ISO) 9001:2000, Institute of Electrical and Electronics Engineers 
(IEEE), and the Carnegie Mellon’s Software Engineering Institute (SEI) CMMI 
standards; 

e. Experience with FAR regulations and requirements, and the various acquisition 
structures and processes that exist across Government; 

f. Familiarity with network design and operation,  security and information assurance, 
software applications, development, management and design organization system 
architecture, IT security considerations, data architecture and analytics practices; 

g. Expert working knowledge of the Federal Enterprise Architecture (FEA) and other 
Government-wide standards, principles, and guidance relating to Service Oriented 
Architecture, Segment Architecture Development, Data Management, IT Security, and 
the Data Reference Models; 

h. Experience implementing business logic through IT. 

7.1.2 KEY PERSONNEL SUBSTITUTION 
The contractor shall not replace any personnel designated as Key Personnel without the written 
concurrence of the CO.  Prior to utilizing other than personnel specified in proposals in response 
to a TOR, the contractor shall notify the Government CO and the COR.  This notification shall 
be no later than 10 calendar days in advance of any proposed substitution and shall include 
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justification (including resume(s) and labor category of proposed substitution(s)) in sufficient 
detail to permit evaluation of the impact on TO performance.   

Substitute personnel qualifications shall be equal to, or greater than, those of the personnel being 
substituted.  If the Government CO and the COR determine that a proposed substitute personnel 
is unacceptable, or that the reduction of effort would be so substantial as to impair the successful 
performance of the work under the TO, the contractor may be subject to default action as 
prescribed by FAR 52.249-6 Termination (Cost Reimbursement) Alt. IV or FAR 52.249-8, 
Default (Fixed-Price Supply and Service). 

7.2   GOVERNMENT-FURNISHED PROPERTY (GFP) 
The Government will provide contractor personnel with network access required to perform their 
work as necessary. On site personnel will also have network printer or multi-function device 
(MFD) access for official use. Contractor access to this Government furnished computer related 
equipment and networks is contingent on the individual possessing appropriate security 
credentials as outlined in Section 7.3. 

7.3   SECURITY CONSIDERATIONS 
The contractor shall comply with GSA Order 2100.1 - "IT Security Policy", GSA Order ADM 
9732.1C - "Suitability and Personnel Security", and OCHCO/OCIO HSPD-12 Personal Identity 
Verification and Credentialing Standard Operating Procedures (SOP). Background investigations 
are required for access to GSA information systems. The contractor shall adhere to all security-
related laws, requirements and regulations that bind the Government.  
 
The contractor shall comply with agency personal identity verification procedures that 
implement Homeland Security Presidential Directive - 12 Information Processing Standards 
Publication (FIPS PUB) Number 201. The contractor shall insert this clause in all subcontracts 
when the subcontractor is required to have physical access to a federally controlled facility or 
access to a Federal Information system. Work on this project may require contractor personnel to 
have access to limited information to fully integrate financial, operational, procurement, and 
personnel data. The clearance is considered sensitive, but unclassified. 
 
Contractor personnel working under this Task Order will not be required to have a security 
clearance. Selected contractor employees may be required to complete mandatory Security 
Awareness and Privacy Training (this training is often provided internally by GSA). 
 
The contractor shall be responsible for properly protecting all information used, gathered, or 
developed as a result of the task order. The contractor shall implement procedures to ensure that 
appropriate administrative, technical, and physical safeguards are established to ensure the 
security and confidentiality of sensitive Government information, data, and/ or equipment. The 
contractor's procedures shall be consistent with Government and GSA policies, including GSA 
Order 2100.1, Information Technology Security Policy (or most current version), OMB 
Memorandums & Circulars, FISMA, the Computer Security Act of 1987, and the Privacy Act.  
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7.4   ORGANIZATIONAL CONFLICT OF INTEREST AND NON-DISCLOSURE 
REQUIREMENTS 

7.4.1   ORGANIZATIONAL CONFLICT OF INTEREST 

If the contractor has provided or is currently providing, or anticipates providing support to GSA 
that creates or represents an actual or potential organizational conflict of interest (OCI), the 
offeror shall immediately disclose this fact to the Contracting Officer in accordance with FAR 
Subpart 9.5. This disclosure shall occur regardless of whether the support provided was as the 
prime contractor, subcontractor, teaming partner or consultant on the effort.  The contractor is 
also required to complete and sign an Organizational Conflict of Interest Statement in which the 
contractor (and any subcontractors, consultants or teaming partners) agrees to disclose 
information concerning the actual or potential conflict with any quote for any solicitation relating 
to any work in the TO. All actual or potential OCI situations shall be handled in accordance with 
FAR Subpart 9.5 and may require the offeror to submit a mitigation plan.  7.4.2   OCI 
MANAGEMENT AND MITIGATION PLAN FOR FUTURE CAP ACQUISITIONS 

The Government expects to conduct future acquisitions in support of the CAP program that are 
outside the scope of this procurement.  In order to maximize competition, the contractor shall 
propose an OCI management and mitigation plan applicable to future potential CAP acquisitions.  
This plan is in addition to the mitigation plan that could potentially be required as a result of 
section 7.4.1, which pertains to OCI concerns regarding past and existing work.  At a minimum, 
the OCI management and mitigation plan should detail the offeror’s approach for addressing the 
following areas: 

1. Ensuring that personnel involved in this acquisition (from planning  to performance to 
closeout) (as used herein, “Group A” personnel) remain separated (firewalled) from 
personnel involved in the offeror’s efforts to compete for future CAP acquisitions 
(“Group B” personnel).  An effective plan will address preventing attendance by Group A 
personnel at Group B meetings; physical and logical controls (including but not limited to 
passwords) sufficient to prevent access by Group B personnel to Group A computer 
drives, emails, documents and other communications pertaining to CAP, and vice versa; 
establishment of internal policies, supported by periodic training, to prevent informal 
(“water-cooler”) sharing of information between the two groups. 

2. Designation of an authority within the management chain responsible for the management 
of this OCI management program  

3. Commitment to stay current on OCI law and adjust the program accordingly 

4. Immediate reporting to GSA CO of any breaches to the mitigation plan 

5. Periodic reporting to GSA CO of the status of the program in accordance with sections 
2.4.1.4 and 5.3. 



SECTION 7 - SPECIAL CONTRACT REQUIREMENTS 

Request For Quote: GSC-QF0B-14-32823  PAGE 7-4 
 
Version 08/20/12 

Should the contractor also submit a mitigation plan for an actual or potential OCI identified 
under the section 7.4.1, the contractor may, with the Contracting Officer’s approval, merge that 
plan with the plan required under section 7.4.2, after award of the task order.   

7.4.3   NON-DISCLOSURE REQUIREMENTS 
If the contractor acts on behalf of, or provides advice with respect to any phase of an agency 
procurement, as defined in FAR 3.104-4, then the contractor shall ensure that all its personnel (to 
include subcontractors, teaming partners, and consultants) who will be personally and 
substantially involved in the performance of the TO: 

a. Execute and submit an Corporate Non-Disclosure Agreement (NDA) Form (Section 9 - 
List of Attachments, Attachment F) prior to the commencement of any work on the TO, 
and 

b. Are instructed in the FAR 3.104 requirements for disclosure, protection, and marking of 
contractor bid or quote information, or source selection information.    

All proposed replacement contractor personnel also must submit a Non-Disclosure Agreement 
and be instructed in the requirements of FAR 3.104.  Any information provided by contractors in 
the performance of this TO or obtained by the Government is only to be used in the performance 
of the TO.  The contractor shall put in place appropriate procedures for the protection of such 
information and shall be liable to the Government for any misuse or unauthorized disclosure of 
such information by its personnel, as defined above. 

 

7.5   TRAVEL 

7.5.1   TRAVEL REGULATIONS 
Contractor costs for travel will be reimbursed at the limits set in the Federal Travel Regulations 
(FTR) - prescribed by the GSA, for travel in the contiguous U.S. (see FAR 31.205-46). 

7.5.2   TRAVEL AUTHORIZATION REQUESTS 
Before undertaking travel to any Government site or any other site in performance of this 
Contract, the contractor shall have travel approved by the COR.  Request shall include, at a 
minimum, the number of persons in the party, traveler name, destination, duration of stay, 
purpose, and estimated cost.  Prior to any long distance travel, the contractor shall prepare a 
Travel Authorization (TA) Request for Government review and approval.  Changes to approved 
TAs that will result a cost that exceeds the TA estimate by 10% or more shall be resubmitted to 
the COR for approval. Long distance travel will be reimbursed for cost of travel in accordance 
with the FTR.  

Requests for travel approval shall: 

a. Be prepared in a legible manner. 
b. Include a description of the travel proposed including a statement as to purpose. 
c. Be summarized by traveler. 
d. Identify the TO number. 
e. Identify the CLIN and IA associated with the travel. 
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f. Be submitted in advance of the travel with sufficient time to permit review and approval. 
 

The contractor shall use only the minimum number of travelers and rental cars needed to 
accomplish the task(s).  Travel shall be scheduled during normal duty hours whenever possible.   

7.6   INTELLECTUAL PROPERTY RIGHTS 
The existence of any patent, patent application or other intellectual property right that encumbers 
any deliverable must be disclosed in writing on the cover letter that accompanies the delivery.  If 
no such disclosures are provided, the data rights provisions in FAR 52.227-14 apply. 
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8.1   52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 
This TO incorporates one or more clauses by reference with the same force and effect as if they 
were given in full text.  Upon request the CO will make their full text available.  Also, the full 
text of a provision may be accessed electronically at:   

FAR website:  
https://www.acquisition.gov/far/Clause 

No 

Clause Title Date 

52.204-2 Security Requirements (Aug 1996) 
52.217-8 Option to Extend Services 

Fill-In Date:10 days 
(Nov 1999) 

52.217-9 Option to Extend the Term of the 
Contract  
Fill-In Date:30 days  
Fill-In Date:30 days  
Fill-In Date:5 years 

(Mar 2000) 

52.227-15 Representation of Limited Rights Data 
and Restricted Computer Software 

(Dec 2007) 

52.232-22 Limitation of Funds (Apr 1984) 
52.244-6 Subcontracts for Commercial Items (Dec 2010) 
52.251-1 Government Supply Sources (Aug 2010) 
52.227-14 Rights in Data- General, Alternatives 

II and III 
(Dec 2007) 

8.2   GENERAL SERVICES ADMINISTRATION ACQUISITION MANUAL (GSAM) 
CLAUSES INCORPORATED BY REFERENCE 

The full text of a provision may be accessed electronically at: 

GSAM website: https://www.acquisition.gov/gsam/gsam.html 

Clause No Clause Title Date 

552.232.25 Prompt Payment  (Nov 2009) 
552.239-71 Security Requirements for Unclassified Information 

Technology Resources  
(Jan 2012) 
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The information provided in Section 9 - List of Attachments is for reference only. The 
documents in Section 9 - List of Attachments are not intended to change the RFQ and any 
conflict therein should be resolved by referring and relying upon the RFQ.  Because the 
Section 9 - List of Attachments reference materials may be outdated or contain 
information that has not been recently verified for accuracy, the Government does not 
warrant the accuracy of the information for purposes of this RFQ. 
9.1   LIST OF ATTACHMENTS 

Attachment Title 
A COR Appointment Letter 
B Monthly Status Report 
C Travel Authorization Template (electronically attached .xls) 
D Consent to Purchase Template (electronically attached .xls) 
E Request to Initiate Purchase Template (electronically attached .xls) 
F Corporate Non-Disclosure Agreement 
G Acronym List 
H Problem Notification Report 
I Deliverable Acceptance-Rejection Report 
J CAP Organizational Structure 
K Quality Assurance Surveillance Plan (QASP) 
L Sample CAP OCI Monthly Compliance Statement 
M Project Staffing Plan Template (To be removed at time of award) 
N Key Personnel Qualification Matrix (To be removed at time of award) 
O Question and Answer Template (To be removed at time of award) 
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  ATTACHMENT  A 

COR Letter of Appointment 
 
 

Victor_White_CORLe
tterofAppointment.docx
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ATTACHMENT  B 
 

MONTHLY STATUS REPORT FOR (MONTH) 
 

Contractor Name 
Task Order Number 

Prepared by: 
Reporting Period: 

Page 1 of __ 
 
 
 Monthly Status Report 
 

Work Planned for the Month 
 
 
Work Completed During the Month 
 
 
Work Not Completed During the Month 
 
 
Work Planned for Next Month 
 
 
Contract Meetings 
Indicate the meeting date, meeting subject, persons in attendance and duration of the 
meeting. 
 
 
Deliverable Status  
 
Issues/Questions/Recommendations 
 
 
Risks 
Indicate potential risks, their probability, impact, and proposed mitigation strategy. 
 
 
OCI Compliance Statement Attachment 
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ATTACHMENT  C 
 

TRAVEL AUTHORIZATION TEMPLATE 
 

Section J Attachment 
C- Travel Authorization Template.xlsx
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ATTACHMENT  D 
 

CONSENT TO PURCHASE TEMPLATE 
 

Section J Attachment 
D- Consent to Purchase Template.xlsx

 
 



SECTION 9 - LIST OF ATTACHMENTS 
 

 

Request For Quote: GSC-QF0B-14-32823  PAGE 9-6 

ATTACHMENT  E 
 

REQUEST TO INITIATE PURCHASE TEMPLATE 
 

Section J Attachment 
E-Request to Initate Purchase.xlsx 
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ATTACHMENT  F 
 

NON-DISCLOSURE AGREEMENT 
BETWEEN 

U.S. GENERAL SERVICES ADMINISTRATION (GSA) 
FEDERAL SYSTEMS INTEGRATION AND MANAGEMENT CENTER (FEDSIM) 

AND 
[CONTRACTOR] 

 
This agreement, made and entered into this ______ day of __________, 20XX (the “Effective Date”), is by and 
between GSA and [CONTRACTOR]. 
 
 WHEREAS, [CONTRACTOR] and GSA FEDSIM have entered into [Contract No.], Task Order No. 
[INSERT] for services supporting the [CLIENT AGENCY AND PROGRAM/PROJECT NAME]; 
 

WHEREAS, [CONTRACTOR] is providing [DESCRIPTION, e.g., consulting/professional IT, 
engineering] services under the Task Order; 
  

WHEREAS, the services required to support [PROGRAM/PROJECT NAME] involve certain information 
which the Government considers to be "Confidential Information"1 as defined herein; 
 

WHEREAS, GSA desires to have [CONTRACTOR]’s support to accomplish the Task Order services and, 
therefore, must grant access to the Confidential Information; 
 
 WHEREAS, [CONTRACTOR] through its work at a Government site may have access to Government 
systems or encounter information unrelated to performance of the Task Order which also is considered to be 
Confidential Information as defined herein; 
 
 WHEREAS, GSA on behalf of [CLIENT AGENCY] desires to protect the confidentiality and use of such 
Confidential Information; 
 
 NOW, THEREFORE, for and in consideration of the mutual promises contained herein, the parties agree 
as follows: 
 
1. Definitions.  “Confidential Information” shall mean any of the following: (1) "contractor bid or proposal 

information" and "source selection information" as those terms are defined in 41 U.S.C. § 2101; (2) the trade 
secrets or proprietary information of other companies; (3) other information, whether owned or developed by 
the Government, that has not been previously made available to the public, such as the requirements, funding or 
budgeting data of the Government; and for contracts/orders providing acquisition assistance, this term 
specifically includes (4) past performance information, actual/proposed costs, overhead rates, profit, award fee 
determinations, contractor employee data of contractors/contractors, methods or procedures used to evaluate 
performance, assessments, ratings or deliberations developed in an evaluation process, the substance of any 
discussions or deliberations in an evaluation process, and any recommendations or decisions of the Government 
unless and until such decisions are publicly announced.  This term is limited to unclassified information. 

 
2. Limitations on Disclosure.  [CONTRACTOR] agrees (and the [CONTRACTOR] Task Order personnel must 

agree by separate written agreement with CONTRACTOR) not to distribute, disclose or disseminate 
Confidential Information to anyone beyond the personnel identified in the [ATTACHED ADDENDUM], unless 
authorized in advance by the GSA Contracting Officer in writing.  The Contracting Officer and [CLIENT POC] 
will review the Addendum to ensure it includes only those individuals to be allowed access to the information.  
The Addendum, which may be updated from time to time, is approved when signed by the GSA Contracting 
Officer and [CLIENT POC].   

 
                                                           
1 This does not denote an official security classification. 
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3. Agreements with Employees and Subcontractors.  [CONTRACTOR] will require its employees and any 
subcontractors or subcontractor employees performing services for this Task Order to sign non-disclosure 
agreements obligating each employee/subcontractor employee to comply with the terms of this agreement.  
[CONTRACTOR] shall maintain copies of each agreement on file and furnish them to the Government upon 
request. 

 
4. Statutory Restrictions Relating to Procurement Information.  [CONTRACTOR] acknowledges that certain 

Confidential Information may be subject to restrictions in Section 27 of the Office of Federal Procurement 
Policy Act (41 U.S.C. § 2104), as amended, and disclosures may result in criminal, civil, and/or administrative 
penalties.  In addition, [CONTRACTOR] acknowledges that 18 U.S.C. § 1905, a criminal statute, bars an 
employee of a private sector organization from divulging certain confidential business information unless 
authorized by law.  

 
5. Limitations on Use of Confidential Information.  [CONTRACTOR] may obtain Confidential Information 

through performance of the Task Order orally or in writing.  These disclosures or this access to information is 
being made upon the basis of the confidential relationship between the parties and, unless specifically 
authorized in accordance with this agreement, [CONTRACTOR] will: 
a) Use such Confidential Information for the sole purpose of performing the  [PROGRAM/PROJECT] 

support requirements detailed in the Task Order and for no other purpose; 
b) Not make any copies of Confidential Information, in whole or in part; 
c) Promptly notify GSA in writing of any unauthorized misappropriation, disclosure, or use by any person of 

the Confidential Information which may come to its attention and take all steps reasonably necessary to 
limit, stop or otherwise remedy such misappropriation, disclosure, or use caused or permitted by a 
[CONTRACTOR] employee. 

 
 
6. Duties Respecting Third Parties. If [CONTRACTOR] will have access to the proprietary information of other 

companies in performing Task Order support services for the Government, [CONTRACTOR] shall enter into 
agreements with the other companies to protect their information from unauthorized use or disclosure for as 
long as it remains proprietary and refrain from using the information for any purpose other than that for which it 
was furnished.  [CONTRACTOR] agrees to maintain copies of these third party agreements and furnish them to 
the Government upon request in accordance with 48 C.F.R. § 9.505-4(b). 

 
7. Notice Concerning Organizational Conflicts of Interest. [CONTRACTOR] agrees that distribution, 

disclosure or dissemination  of Confidential Information (whether authorized or unauthorized) within its 
corporate organization or affiliates, may lead to disqualification from participation in future Government 
procurements under the organizational conflict of interest rules of 48 C.F.R. § 9.5. 

 
8. Entire Agreement.  This Agreement constitutes the entire agreement between the parties and supersedes any 

prior or contemporaneous oral or written representations with regard to protection of Confidential Information 
in performance of the subject Task Order.  This Agreement may not be modified except in writing signed by 
both parties. 

 
9. Governing Law.  The laws of the United States shall govern this agreement. 
 
10. Severability.  If any provision of this Agreement is invalid or unenforceable under the applicable law, the 

remaining provisions shall remain in effect. 
 

In accordance with Public Law No. 108-447, Consolidated Act, 2005, the following is applicable: 
 

These restrictions are consistent with and do not supersede, conflict with, or otherwise alter the employee 
obligations, rights, or liabilities created by Executive Order No. 12958; section 7211 of title 5, United 
States Code (governing disclosures to Congress); section 1034 of title 10, United States Code, as amended 
by the Military Whistleblower Protection Act (governing disclosure to Congress by members of the 
military); section 2302(b)(8) of title 5, United States Code, as amended by the Whistleblower Protection 
Act (governing disclosures of illegality, waste, fraud, abuse or public health or safety threats); the 
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Intelligence Identities Protection Act of 1982 (50 U.S.C. 421 et seq.) (governing disclosures that could 
expose confidential Government agents); and the statutes which protect against disclosure that may 
compromise the national security, including sections 641, 793, 794, 798, and 952 of title 18, United States 
Code, and section 4(b) of the Subversive Activities Act of 1950 (50 U.S.C. 783(b)). The definitions, 
requirements, obligations, rights, sanctions, and liabilities created by said Executive order and listed 
statutes are incorporated into this agreement and are controlling. 

 
11. Beneficiaries.  If information owned by an individual or entity not a party to this agreement is disclosed or 

misappropriated by [CONTRACTOR] in breach of this agreement, such information owner is a third party 
beneficiary of this agreement.  However, nothing herein shall create an independent right of action against the 
U.S. Government by any third party.   

 
IN WITNESS WHEREOF, GSA and [CONTRACTOR] have caused the Agreement to be executed as of the day 
and year first written above. 
 
 
UNITED STATES GENERAL SERVICES ADMINISTRATION 
 
 
_________________________   _____________ 
Name       Date 
_________________________ 
Contracting Officer 
 
[CONTRACTOR] 
 
 
_________________________   _____________ 
Name*       Date 
_________________________ 
Title 
 
*Person must have the authority to bind the company. 
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ADDENDUM TO 

NON-DISCLOSURE AGREEMENT 
BETWEEN 

U.S. GENERAL SERVICES ADMINISTRATION (GSA) 
FEDERAL SYSTEMS INTEGRATION AND MANAGEMENT (FEDSIM) 

AND 
[CONTRACTOR] 

 
This agreement, made and entered into this ______ day of __________, 2010 (the “Effective Date”), is by and 
between GSA and [CONTRACTOR]. 
 
List of personnel (reference Section 2, Limitations on Disclosure, in Non-Disclosure Agreement): 
 
1. 
2. 
3. 
4. 
 
 
IN WITNESS WHEREOF, GSA and [CONTRACTOR] have caused the Agreement to be executed as of the day 
and year first written above. 
 
 
 
UNITED STATES GENERAL SERVICES ADMINISTRATION 
 
 
_________________________   _____________ 
Name       Date 
Contracting Officer 
 
 
 
[CLIENT AGENCY] 
 
 
_________________________   _____________ 
Name       Date 
[CLIENT POC TITLE] 
 
 
 
[CONTRACTOR] 
 
 
_________________________   _____________ 
Name       Date 
[CONTRACTOR POC TITLE] 
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ATTACHMENT  G 
 

LIST OF ACRONYMS 
 

CAF Contract Access Fee 
CAP Common Acquisition Platform 
CFR Code of Federal Regulations 
CLIN Contract Line Item Number 
CO Contracting Officer 
COR Contracting Officer’s Representative 
CPAF Cost-Plus-Award-Fee 
CPARS Contractor Performance Assessment Reporting 

System 
CPFF Cost-Plus-Fixed-Fee 
CTP Consent to Purchase 
EIT Electronic and Information Technology 
EST Eastern Standard Time 
FAR Federal Acquisition Regulation 
FEDSIM Federal Systems Integration and Management 

Center 
FFP Firm-Fixed-Price 
FOIA Freedom of Information Act 
FSS Federal Supply Schedule 
FTR Federal Travel Regulation 
GFI Government-Furnished Information 
GFP Government-Furnished Property 
GSA General Services Administration 
GSAM General Services Administration Acquisition 

Manual 
IA Interagency Agreement 
IAE Integrated Award Environment 
IDES Integrated Disability Evaluation System 
IT Information Technology 
IMS Integrated Master Schedule 
JTR Joint Travel Regulation 
MAS Multiple Award Schedule 
MS Microsoft 
MSR Monthly Status Report 
NCR National Capital Region 
NDA Non-Disclosure Agreement 
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NLT No Later Than 
NSP Not Separately Priced 
NTE Not-to-Exceed 
OCI Organizational Conflict of Interest 
OCM Organizational Change Management 
ODC Other Direct Costs 
OLA Operations Level Agreements 
PM Program/Project Manager 
PMO Program Management Office 
PMP Project Management Plan 
PNR Problem Notification Report 
POC Point of Contact 
PPIRS Past Performance Information Retrieval System 
PS Project Start 
Q&A Question and Answer 
QAP Quality Assurance Plan 
QASP Quality Assurance Surveillance Plan 
RFQ Request for Quote 
RIP Request to Initiate Purchase 
SF Standard Form 
SLAs Service Level Agreements 
SMART Specific, Measurable, Actionable, Relevant, and 

Timely 
SOP Standard Operating Procedures  
SOW Statement of Work 
TBD To Be Determined 
TEB Technical Evaluation Board 
TO Task Order 
TOA Task Order Award 
TOS Tracking and Ordering System  
TPOC Technical Point of Contact 
TSM Technical Status Meeting 
U.S. United States 
U.S.C. United States Code 
UIC Unit Identification Code 
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ATTACHMENT  H 
 

PROBLEM NOTIFICATION REPORT 
 

 
 
TASK ORDER NUMBER:  DATE:  
 
1. Nature and sources of problem: 
 
 
2. COR was verbally notified on: (date) ___________________ 
 
 
3. Is action required by the Government?    Yes_____ No_____ 
 
 
4. If YES, describe Government action required and date required: 
 
 
5. Will problem impact delivery schedule?    Yes_____ No_____ 
 
 
6. If YES, identify what deliverables will be affected and extent of delay: 
 
 
7. Can required delivery be brought back on schedule?    Yes_____ No_____ 
 
 
8. Describe corrective action needed to resolve problems: 
 
 
9. When will corrective action be completed? 
 
 
10. Are increased costs anticipated?    Yes_____ No_____ 
 
 
11. Identify amount of increased costs anticipated, their nature, and define Government 

responsibility for problems and costs: 
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ATTACHMENT  I 
 

DELIVERABLE ACCEPTANCE/REJECTION FORM 
 
 
Dear (insert name of COR) 
 
Please review the deliverable identified below, sign and date, and provide any comments either 
in the space provided or on an attached form. Comments are due by XX/XX/20XX. 
 
DELIVERABLE NAME: 
AGENCY NAME: 
PROJECT NAME: 
FEDSIM TASK ORDER/CONTRACT NUMBER: 
FEDSIM PROJECT NUMBER: 
DELIVERABLE DUE DATE: 
 
 
I have reviewed the aforementioned document and have: 
 Accepted it without comments 
 Accepted it with comments 
 Rejected it with comments 
 
 
COMMENTS: 
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ATTACHMENT  J 
 

CAP ORGANIZATIONAL STRUCTURE 
 

CAP 
Organization.docx  
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ATTACHMENT  K 
 

QUALITY ASSURANCE SURVEILLANCE PLAN  
 

GSC-QFOB-14-32823 
QASP CAP FS V2.0.docx 
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ATTACHMENT  L 
 

Sample CAP OCI Monthly Compliance Statement 
 
 

Sample CAP FS OCI 
Monthly Compliance Statement V1.0.xlsx 
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ATTACHMENT  M 
 

PROJECT STAFFING PLAN TEMPLATE (To be removed at time of award) 
 

 
 

Project Staffing Plan 
Template.xlsx  
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ATTACHMENT  N 
 

Key Personnel Qualification Matrix (To be removed at time of award) 
 

EXAMPLE - The following is an example of how the matrix shall map to Section H of the task order.  The example detailed below 
describes a case in which the task order requires a Senior Network Engineer: 
 
H.X.X.X Senior Network Engineer 
 
It is desirable that the Senior Network Engineer have significant experience managing the design, development, implementation, 
testing, and maintenance of large (over 100 servers, 1000 workstations, and 10 locations) local and wide area networks in a secure 
Federal Government environment.  The Senior Network Expert should have IRM experience managing an integrated network with a 
diversity of users.  The individual should be functionally proficient in the operations and maintenance of local, metropolitan, and wide 
area networks using automated network management tools, responding to both client and user requests for applications assistance and 
network modifications and enhancements. The Senior Network Engineer should have experience supervising at least thirty network 
support staff of various job categories and skills.  The Senior Network Engineer should have broad-based skills and experience 
managing the migration of separate networks into single WAN, performing routine system maintenance and troubleshooting, 
managing the installation of software upgrades, maintaining network performance, and recommending enhancements. 
 
The contractor for this example is proposing John Smith as a Senior IT Analyst.  The Key Qualification Matrix would be formatted as 
follows: 
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KEY PERSONNEL QUALIFICATIONS MATRIX 

 
Proposed Personnel Name:  John Smith 
Proposed meets the TO requirements (per H.X.X.X) for:  Senior Network Engineer 
Proposed meets the requirements of the Basic Contract for Labor Category:  Senior IT Analyst 
Proposed meets the TO Clearance Level requirements: Not a requirement for this position 
Proposed person is available to begin work on the start date designated in Section F.    
 

Requirements Years of  
Experience 

Description of qualifications and 
experience  

RFQ 7.2 
 

  

Experience managing the design, development, implementation, 
testing, and maintenance of large (over 100 servers, 1000 
workstations, and 10 locations) local and wide area networks in a 
secure Federal Government environment 

  

IRM experience managing an integrated network with a diversity 
of users 

  

Functionally proficient in the operations and maintenance of local, 
metropolitan, and wide area networks using automated network 
management tools, responding to both client and user requests for 
applications assistance and network modifications and 
enhancements 

  

Experience supervising at least thirty network support staff of 
various job categories and skills 

  

Broad-based skills and experience managing the migration of 
separate networks into a single WAN, performing routine system 
maintenance and troubleshooting, managing the installation of 
software upgrades, maintaining network performance, and 
recommending enhancements 

  

 
Note:  Multiple pages for qualifications are acceptable.  
 
See page limitations in section 11.7.2.     
 

END OF EXAMPLE 
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ATTACHMENT  O 
 

Question and Answer Template (To be removed at time of award) 
 

 

Question and 
Answer template.docx
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Version 08/20/12 

 
This page intentionally left blank. 
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11.1   52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE 
(FEB 1998) 

This solicitation incorporates one or more solicitation provisions by reference, with the same 
force and effect as if they were given in full text.  Upon request, the CO will make their full text 
available.  The offeror is cautioned that the listed provisions may include blocks that must be 
completed by the offeror and submitted with its quotation or offer.  In lieu of submitting the full 
text of those provisions, the offeror may identify the provision by paragraph identifier and 
provide the appropriate information with its quotation of offer.  The solicitation provisions 
and/or contract clauses are available in either HTML or PDF format at: 

http://www.acquisition.gov/far. 
 

Provision No Provision Title Date 
52.215-1 Instructions to Offerors-Competitive Acquisition (Jan 2004) 
52.215-20 Requirements for Cost or Pricing Data or Information 

Other Than Cost or Pricing Data – Alternate IV 
(Oct 2010) 

52.232-38 Submission of Electronic Funds Transfer Information 
with Offer 

(May 1999) 

11.2   GENERAL INSTRUCTIONS 
a. Offerors shall furnish the information required by this solicitation.  A Standard Form (SF) 

18, "Request for Quotation," completed and signed by the offeror, Block 14, constitutes 
the offeror's acceptance of the terms and conditions of the proposed TO.  Therefore, the 
SF 18 must be executed by a representative of the offeror authorized to commit the 
offeror to contractual obligations. 

b. Offerors are expected to examine this entire solicitation document including the Contract.  
Failure to do so will be at the offeror's own risk. 

c. The Government may make award based on initial offers received, without discussion of 
such offers.  Quotes shall set forth full, accurate, and complete information as required by 
this solicitation package (including Attachments).  The penalty for making false 
statements in quotes is prescribed in 18 U.S.C. 1001. 

d. Offerors submitting restrictive data will mark it as follows in accordance with the FAR 
52.215-1, Instructions to Offerors - Competitive Acquisition, which is incorporated by 
reference.  Clause 52.215-1 states:  "Offerors who include in their proposals data they do 
not want disclosed to the public for any purpose or used by the Government except for 
evaluation purposes, shall –  

Mark the title page with the following legend:  
"This quote includes data that shall not be disclosed outside the Government and shall 
not be duplicated, used or disclosed--in whole or in part--for any purpose other than 
to evaluate this quote or quotation.  If, however, a TO is awarded to this offeror as a 
result of--or in connection with--the submission of this data, and the Government 
incorporates the quote as part of the award, the Government shall have the right to 
duplicate, use, or disclose the data.  Also, this restriction does not limit the 

http://www.acquisition.gov/far


SECTION 11 - INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS  

Request For Quote: GSC-QF0B-14-32823  PAGE 11-2 
 
Version 08/20/12 

Government's right to use information contained in this data if it is obtained from 
another source without restriction.  The data subject to the restriction is contained in 
sheets (insert numbers or other identification of sheets)"; and  

Mark each sheet of data it wishes to restrict with the following legend:   

"Use or disclosure of data contained on this sheet is subject to the restriction on the 
title page of this quote." 

e. The Government assumes no liability for disclosure or use of unmarked data and may use 
or disclose the data for any purpose.  Unless restricted, information submitted in response 
to this request may become subject to disclosure to the public pursuant to the provisions 
of the Freedom of Information Act (5 U.S.C. 551). 

f. The authorized negotiator or the signatory of the SF 18 will be notified of the date and 
time of the oral technical quote presentation.  Offerors shall provide the name of the 
individual, the position title, telephone number, fax number, and electronic mail address 
of that individual. 

11.3   SUBMISSION OF QUESTIONS 
Offerors are requested to submit their questions grouped by solicitation Section and make 
reference to the particular Section/Subsection number.  Questions must be received before the 
date specified for receipt of questions using the format in Section 9, Attachment O. 

Questions or requests for extension submitted after the cut-off date will not be considered. 
Any information given to a prospective offeror concerning this solicitation will be furnished 
promptly to other prospective offerors as an amendment to the solicitation. 

11.4   GENERAL INFORMATION 
The total estimated ceiling amount of the TO is between $37.4 million and $41.5 million. The 
estimate does not include FFP CLINs, Tools, Long Distance Travel, and ODCs; it only pertains 
to the total value of CLINs X0002. ODCs on this TO are subject to the $3,000 cost limitation. 

11.5   SUBMISSION OF OFFERS 
Each offer shall be in three parts.   

The offeror shall submit all parts on the due date indicated in the Cover Letter.  

Part I is the written Price quote and shall contain the following: 

a. Request for Quotation (SF 18) (TAB A) 
b. Supplies or Services and Prices (TAB B) 
c. Price Supporting Documentation (TAB C) 
d. Subcontractor Supporting Documentation (TAB D) 
e. Cost/Pricing Assumptions (TAB E) 
f. Organizational Conflict of Interest Statement (TAB F) 
g. OCI Management and Mitigation Plan for future CAP acquisitions (TAB G) 
h. Contractor Registration (TAB H)  
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i. Price Explanation (TAB I) 

Part II is the written Technical quote and shall contain the following:  
a. Project Staffing Plan Table (TAB AA) (no limit)  
b. Key Personnel Qualification Matrix, including Letters of Commitment (TAB BB) 

(limited to six pages for each Key Person, including additional Key Personnel proposed 
by the offeror;  the Letter of Commitment counts as one of those six pages)  

c. Corporate Experience (TAB CC) (limited to five pages per experience reference) 
d. Assumptions (if any) (TAB DD) 

 
Pass/Fail criteria are part of this submission. See Section 12.4.  

Part III is the separately bound slides for the oral technical quote presentation and shall contain 
the following:  

a. Technical and Management Approach 
o Methodology for ensuring accountability and smooth execution of the 

requirements identified within this Task Order 
o Understanding of CAP’s Environment and Challenges 

b. Key Personnel and Project Staffing 
c. Corporate Experience 

The CO will schedule the oral technical quote presentations after all offers are received.  The 
oral technical quote presentation shall contain the information shown above. 

11.6   SUBMISSION OF THE WRITTEN PRICE QUOTE (PART I) 
Written Price Quotes shall be submitted as one written original  and two electronic copies (CD or 
DVD). The offeror shall submit all proposed costs using Microsoft Excel software utilizing the 
formats without cells locked and include all formulas.  The quote shall contain the following 
tabs: 

a. Request for Quotation (SF 18) (Tab A).  When completed and signed by the offeror, 
constitutes the offeror's acceptance of the terms and conditions of the proposed TO.  
Therefore, the form must be executed by representatives of the offeror authorized to 
commit the offeror to contractual obligations.  Offerors shall sign the SF 18 in Block #14. 

b. Supplies or Services and Prices/Costs (Tab B).  The offeror shall indicate the price to be 
charged for each item in Section 1 - Supplies or Services and Price/Costs rounded to the 
nearest whole dollar.   

c. Price Supporting Documentation (Tab C).  The information requested in the quote is 
required to enable the Government to perform a cost or price analysis.  The offeror shall 
prepare one summary schedule (Section 1 – Supplies or Services and Prices/Costs) which 
provides the total NTE amount for each CLIN and the total NTE price offered.  Along 
with the summary schedule, the offeror is required to provide full back-up documentation 
for each CLIN and proposed Task Area.  The back-up documentation shall detail the 
labor categories to be used, labor hours proposed by category, and material and 
equipment costs, and a total cost breakdown (to include a summary total for each cost 
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component, e.g., labor, overhead, or general and administrative) to support product price 
information.  The offeror shall identify the discounts offered by the offeror and/or the 
offeror’s teaming partners(s). 

d. Subcontractor and/or Teaming Partner Supporting Documentation (Tab D).  Both 
teaming and subcontracting are permissible under this RFQ.  If a teaming arrangement is 
proposed, each teaming partner shall provide a copy of their applicable GSA Schedule 
Contract to substantiate the rates offered.  If subcontracting is proposed, all labor and 
materials proposed must be contained within the prime contractor’s GSA Schedule 
Contract.  Furthermore, the prime contractor shall disclose to the Government’s CO a 
copy of the subcontract pricing, terms and conditions, or teaming agreement.  The 
Government will evaluate the acceptability of any subcontracting or teaming arrangement 
as part of its evaluation of price.  Failure to provide complete supporting documentation 
may result in no further consideration of the offeror’s quote. Subcontractors may submit 
proprietary data directly to the CO or through the prime contractor in a separate, sealed 
envelope. 

e. Cost/Pricing Assumptions (Tab E).  Offerors must submit, under a separate tab, all (if 
any) assumptions upon which the Cost/Price Quote is based. 

f. Organizational Conflict of Interest Statement (Tab F).  The offeror shall complete and 
sign an OCI Statement in which the offeror (and any subcontractors, consultants, or 
teaming partners) disclose information concerning actual or potential OCI affecting the 
offeror’s quote or any work related to this RFQ, as it relates to the provisions of Section 
7.4.1.  The statement should be accompanied by the offeror’s plan for mitigation, 
avoidance, or neutralization, if appropriate. 

g. OCI  Management and Mitigation Plan for future CAP acquisitions(Tab G). The offeror 
shall provide an OCI mitigation and management plan applicable to future potential CAP 
acquisitions, in accordance with section 7.4.2 

h. Contract Registration (Tab H).  The offeror shall submit a statement that the contract 
vehicle under which this quote is being submitted has been registered in TOS 
(https://portal.fas.gsa.gov) and that all information in TOS is up-to -date. 

i. Price Explanation (Tab I).  The offeror shall describe why the total price of the TO is 
above or below the range in Section 11.5, if necessary.  The offeror shall include an 
explanation that specifically draws the Government's attention to any unique technical 
aspects of the quote the offeror would like the Government to consider as the justification 
for the deviation from the range. 

Pursuant to Section 11.6, offerors shall not include any price data in the technical quote. 

11.7   SUBMISSION OF THE WRITTEN TECHNICAL QUOTE, PART II 
Each offeror shall submit all information described in the following paragraphs.  The offeror 
shall provide one written original, four written copies, and two electronic copies (CD or DVD) 
containing all required Sections of this Part. Please note that that the written technical quote shall 
be separately bound from the oral technical presentation slides as stated in Section 11.9. 

https://portal.fas.gsa.gov/
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11.7.1   PROJECT STAFFING PLAN TABLE (TAB AA) 
The offeror shall provide a Project Staffing Plan Table in accordance with the Project Staffing 
Plan Table Template contained in Section 9 - List of Attachments, Attachment M.  The 
submission shall contain all individuals that will be working on this effort.  All Key Personnel 
proposed shall be available to begin work immediately on the Project Start Date. 

If the names of all non-Key Personnel are not known prior to offer submission, the offeror may 
indicate “to be determined” in the Project Staffing Plan Table.  The names of non-Key Personnel 
are the only identifiers that may remain unspecified in the Project Staffing Plan Table.  The 
names of all non-Key Personnel that can be provided shall be provided. 

11.7.2   KEY PERSONNEL QUALIFICATION MATRIX (TAB BB) 
The offeror shall submit a Key Personnel Qualification Matrix for each Key Person proposed 
relating the specialized experience identified in Section 7.1 of this TO and the qualifications of 
the person or persons being proposed for that position.  For those additional Key Personnel 
proposed, the offeror shall identify the specialized experience and the corresponding 
qualifications that are appropriate for performing the task in this RFQ.  Each Key Personnel 
Qualification Matrix shall be limited to six pages, including the Letter of Commitment.The 
offeror shall represent the following: 

a. All Key Personnel meet the requirements of the offeror’s MOBIS Contract  and 
associated Schedule. 

b. All Key Personnel meet the requirements of the TO, including security requirements in 
Section 7.3.  

c. All Key Personnel named are available to begin work on the Project Start Date. 
d. Letter of Commitment, signed by each proposed Key Person at the proposal submission 

due date.  

11.7.3   CORPORATE EXPERIENCE (TAB CC) 
The offeror shall provide Corporate Experience for three projects/programs performed within the 
last five years, of which two were performed by the prime contractor that will perform this effort.  
Corporate Experience is required for the prime; it can be augmented by team members. Each of 
these three projects/programs must be similar in size, scope, and complexity to the requirements 
identified in Section 2 - Statement of Work. Responses shall be limited to five pages per 
experience reference. 

11.7.4   TECHNICAL ASSUMPTIONS (TAB DD) 
Offerors shall identify and address assumptions affecting the technical quote citing the 
component(s) of the quote to which they pertain. 

The Government reserves the right to reject any quote that includes any assumption that 
adversely impacts the Government’s requirements.  

11.8   DELIVERY INSTRUCTIONS 
Offerors shall deliver written quotes and receive acceptance from:  
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Meredith Kozera 
GSC-QF0B-14-32823 
FEDSIM Project Number: GS00671 
GSA FAS AAS FEDSIM 
1800 F St NW 
Suite 3100 
Washington, DC 20405 

Quotes not received by 11:00 a.m. Eastern Time (ET) on the date stated in the Cover Letter will 
not be considered.  

11.9   PART III – ORAL TECHNICAL QUOTE PRESENTATION  
Each offeror shall make an oral technical quote presentation and participate in a question and 
answer (Q&A) session led by the CO and participated in by the Technical Evaluation Board 
(TEB) Members and other representatives of the Government.  The offeror must be prepared to 
answer questions about the oral technical quote presentation and the written technical quote in 
the Q&A session.  The oral technical quote presentation and Q&A session will be held at the 
unclassified level.  The oral technical quote presentation will be used to assess the offeror’s 
capability to satisfy the requirements set forth in the RFQ.  The offeror’s oral technical quote 
presentation shall contain the information in Section 11 - Instructions, Conditions, and Notices to 
Offerors and Respondents. 

The contents of all quotes will be delivered to FEDSIM at the same time.  The oral technical 
quote presentation, Part III, shall be separately bound from Parts I and II. 

Oral technical quote presentation slides presented that differ from slides delivered with the 
technical quote will not be evaluated.   

11.9.1   ORAL TECHNICAL QUOTE PRESENTATION CONSTRAINTS  
The offeror shall identify the authors of the presentation by name and association with the 
offeror.  Attendance at the presentation and the subsequent Q&A session shall be limited to the 
offeror’s Key Personnel (all Key Personnel are required to attend) and no more than three 
additional corporate representatives of the offeror.  An offeror’s “Key Personnel” includes only 
those persons who will be assigned to the TO as Key Personnel as described in Section 7 - 
Special Contract Requirements.  Three additional people (e.g., CEO’s, company presidents, or 
contract representatives) from the offeror may attend, but will not be allowed to participate in the 
presentation.  Any of the three additional personnel may make a brief introduction which will not 
be evaluated, but will count towards the offeror’s allotted time.  For the remainder of the 
presentation, only Key Personnel shall present. 

The offeror will be given 15 minutes for set up.  After opening remarks by the Government, the 
offeror will be given up to 60 minutes to present.  The presentation will be stopped precisely 
after 60 minutes.   

Upon completion of the presentation, the Government will caucus to formulate any questions 
regarding the technical quote.  The Government and offeror will then address any questions or 
clarifications posed by the CO or the TEB Chairperson.  The offeror may briefly caucus in the 
room to coordinate responses to specific requests for clarification.  The total presentation, caucus 
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and clarification session may last approximately three to four hours.  The CO and the TEB 
Chairperson will be responsible for ensuring the schedule is met and that all offerors are given 
the same opportunity to present and answer questions.   

11.9.2   ORAL TECHNICAL QUOTE PRESENTATION MEDIA 
There is no limit to the number of slides that can be presented during the oral technical 
presentation, but only those slides actually presented during the oral presentation will be 
considered for evaluation. Offerors need to address points on each slide to be considered.. Any 
slides over and above those presented during the oral presentation will be returned to the offeror 
and will not be evaluated as part of this source selection.  No other media may be used.  
Presentation media is limited to computer-based graphics of the offeror’s choice or normal 
viewgraph slides displayed using an appropriate projector.  Unobtrusive company logos or 
names can be inserted in any or all slides.  Slides should be sequentially numbered in the lower 
right corner. Transition effects shall not be used.  The slides shall not contain any fonts smaller 
than a proportionally spaced font (such as Times New Roman) of at least 12 point. 

Except for the screen provided in the conference room, the Government will provide no 
equipment.  The offeror shall be responsible for any equipment necessary for the presentation. 

11.9.3   ORAL TECHNICAL QUOTE PRESENTATION SCHEDULING  
The CO will schedule the oral technical quote presentation with the authorized negotiator or the 
signatory of the SF 18.  Time slots will be assigned randomly and may not be changed or traded.  
The Government reserves the right to reschedule any offeror’s oral technical quote presentation 
at its sole discretion. 

Oral Technical Quote Presentations will be given at facilities designated by the CO.  The exact 
location, seating capacity, and any other relevant information will be provided when the 
presentations are scheduled. 

11.9.4   RECORDING OF THE ORAL TECHNICAL QUOTE PRESENTATION 
The offeror may not record or transmit any of the oral presentation process.  All offeror’s 
electronic devices shall be removed from the room while the Government is caucusing after the 
oral presentation. 

11.9.5   ORAL TECHNICAL QUOTE PRESENTATION TOPICS 
The Government does not expect the offeror to provide a thorough presentation of those items 
already submitted in writing in Part II.  Instead, the offeror shall address this information under 
the topics provided.  The oral technical quote presentation shall include the following topics, and 
be organized in the following order:   

a. Topic 1: Technical and Management Approach 
1. Subtopic 1: Methodology for ensuring accountability and smooth execution of the 

requirements identified within this Task Order 
2. Subtopic 2: Understanding of CAP’s Environment and Challenges 

b. Topic 2: Key Personnel and Project Staffing 
c. Topic 3: Corporate Experience 
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11.9.5.1  TECHNICAL AND  MANAGEMENT APPROACH (TOPIC 1)  

The offeror shall identify the Management Approach, techniques, and tools that the offeror will 
use to accomplish the requirements identified in this solicitation.  The offeror shall tailor the 
management approach to achieve the requirements as identified in Section 2 - Statement of 
Work.  The Management Approach shall describe the following: 

a. The methodology and techniques to be used in fulfilling the CAP Program 
implementation requirements as outlined in the Statement of Work.  

b. The offeror’s approach for providing program management support. 

c. The offeror’s approach/ability to react to the client’s requirements and the dynamics of a 
rapidly changing world and mission environment through dedicated resources, quick 
responses, and flexibility when determining information technology solutions. 

d. The offeror’s methodology for maintaining the expertise of personnel. 

e. The offeror’s approach/process for customer relationship management and problem 
escalation. 

11.9.5.2   KEY PERSONNEL AND PROJECT STAFFING (TOPIC 2) 
During the oral presentation, the offeror shall discuss their project staffing approach, describing 
the project staffing strategy, rationale for the proposed labor mix, and the experience, skill, and 
qualifications of the proposed personnel.  For those additional Key Personnel proposed, the 
offeror shall identify the specialized experience and the corresponding qualifications for this 
experience.  . The offeror shall specifically address the following: 

a. Rationale for choosing the Key Personnel.  Describe how each Key Person would be 
involved in each task/subtask and how their qualifications and experience uniquely 
qualify them for the Key Personnel positions described in Section 7 – Special Contract 
Requirements.   

b. Strategy for maintaining required support levels, to include on boarding and personnel 
transition management. 

c. Approach to hiring, retaining and replacing appropriately cleared personnel throughout 
the life of this TO. 

11.9.5.3   CORPORATE EXPERIENCE (TOPIC 3) 

The offeror shall discuss its Corporate Experience that reflects/identifies experience on projects 
that are similar in size, scope, and complexity to the requirements contained in the Section 2 
Statement of Work of the RFQ.  The offeror shall discuss the scope of work, the period during 
which the work occurred, the dollar value of the work performed, the client and project, the 
specific responsibilities of the offeror, major deliverables produced, performance 
measures/service levels applied, and any problems or issues that occurred and the corrective 
action taken. The TEB will view prime work more favorably than subcontractor work.  
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12.1   METHOD OF AWARD  
The Government anticipates awarding a TO to the offeror whose quote is the most advantageous 
to the Government, price and other factors considered.  Technical quotes will be evaluated based 
on the factors described in Section 12.4.  All evaluation factors other than price, when combined, 
are significantly more important than price.  Award will be made to the offeror whose quote is 
determined to be the best value for the Government. 

Quotes shall set forth full, accurate, and complete information as required by this solicitation 
package (including Attachments).  The penalty for making false statements in quotes is 
prescribed in 18 U.S.C. 1001.   

12.2   EXPLANATION FOR BASIS OF AWARD 
This award will be made under FAR 8.4; formal debriefings will not be conducted.  In 
accordance with 8.405-2(d), a brief explanation of the basis for the award decision shall be 
provided upon request within five calendar days after notice of award.   

12.3   PRICE QUOTE EVALUATION 
The offeror’s written price quote will be evaluated by the Government.  Prices that are 
excessively high or low (without sufficient justification) may be considered unrealistic and 
unreasonable and may receive no further consideration.  Any quote that is not within the 
estimated price range provided, shall include an explanation that specifically draws the 
Government's attention to any unique technical aspects of the quote the offeror would like the 
Government to consider as the justification for the deviation from the range.  A determination of 
price realism and reasonableness will also include a determination by the CO that proper 
discounts have been offered commensurate with maximum order thresholds for prime 
contractors and teaming partners and in accordance with subcontractor arrangements.  The 
Government reserves the right to reject any quote that includes any assumption that adversely 
impacts the Government’s requirements.   

The Government will evaluate each price quote for the realism and reasonableness of its pricing.  
The price realism determination will look at the labor mix and hours proposed.  Price 
reasonableness will be determined by looking at whether the total price is reasonable, since labor 
and material rates set forth in GSA Schedule contracts are deemed fair and reasonable under 
FAR 8.404(d).  Also, the Government will consider team discounts that are required to remain in 
effect for the period of performance of the TO.  

12.3.1   ORGANIZATIONAL CONFLICT OF INTEREST 
Tab F will be evaluated to assess whether or not an actual or potential OCI exists.  If an actual or 
potential conflict of interest is identified that cannot be mitigated, avoided, or waived in 
accordance with FAR Part 9.5, that offeror will be ineligible for award. The offeror shall include 
an OCI mitigation strategy for this acquisition in accordance with Section 7.4.1 if there is a 
concern that an OCI may exist. Any mitigation strategies will be evaluated in order to determine 
whether OCI concerns would be mitigated through the strategy proposed.   
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12.3.2  OCI MANAGEMENT AND MITIGATION PLAN FOR FUTURE CAP 
ACQUISITIONS  
Tab G will be evaluated to assess the adequacy of the OCI mitigation and management plan 
applicable to future potential CAP acquisitions, in accordance with section 7.4.2.  The offeror’s 
ability to compete for future work related to, or arising out of, this current acquisition will be 
impacted by the degree to which the plan effectively mitigates OCI concerns that might arise in 
these future acquisitions. 

12.3.3   PRICE ASSUMPTIONS  
The Government reserves the right to reject any quote that includes any price assumptions that 
may adversely impact satisfying the Government’s requirements. 

12.3.4   OVERTIME AND EXTENDED BILLING HOUR PRACTICES 
The Government reserves the right to reject any quote that includes overtime or extended hours 
billing practices that adversely impact or affect the Government’s requirements to the extent 
consistent with the Service Contract Act of 1965 

12.4   TECHNICAL EVALUATION FACTORS  

The Government will evaluate technical quotes (Section 11 - Instructions, Conditions, and 
Notices to Offerors or Respondents, Part II and Part III) based on the following factors:   

Factor 1:  Technical and Management Approach (Section 11.9.5.1) 

Factor 2:  Key Personnel and Project Staffing as shown on the written Project Staffing Plan 
Table/Key Personnel qualifications (Section 7.1,11.7.1, 11.7.2, 11.9.5.2). 

Factor 3:  Corporate Experience (Section 11.7.3, 11.9.5.3) 

The technical quote evaluation factors are listed in decending order of importance.  All three 
technical factors combined are significantly more important than price.  The Government will 
combine the results of the written and oral submissions to arrive at a rating for the technical 
evaluation factors as a whole.  The receipt of an evaluation rating of Not Acceptable in any 
single Factor may result in the overall quote being determined Not Acceptable and therefore 
ineligible for award. A failure on any single Pass/Fail criteria will make the quote ineligible 
for award, with no further evaluation of the technical and pricing quote accomplished by 
the Government.   
Pass/Fail Elements: 
The following pass/fail elements are part of this evaluation: 

a. The Government will reject any quote that does not provide a name for each Key Person 
proposed at the quote submission due date.  A quote that states, “To Be Determined” or 
TBD for a proposed Key Person, or omits a Key Person, will be rejected by the 
Government (Section 11.7.2).  The Government will reject any quote that does not 
provide a Letter of Commitment, signed by each proposed Key Person, at the quote 
submission due date (Section 11.7.2).   
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b. The Government will reject any quote in which the offeror and/or teaming partners (if 
any) do not collectively possess the required Schedule 874 SINs as stated in the Cover 
Letter. 

12.4.1   FACTOR 1:  TECHNICAL AND MANAGEMENT APPROACH 
The Government will evaluate the degree to which the offeror’s Management Approach reflects 
an effective, efficient, feasible, and practical level of understanding of the operating environment 
in accomplishing the tasks and deliverables of this TO from a management perspective, in 
particular those areas described in Section 11.9.5.1, with minimal risk, and innovative and cost 
effective ideas.  The Government will also evaluate the project management strategy including 
indicators showing how the project will be implemented and the offeror’s ability to manage 
resources.  The offeror’s management approach will be evaluated based on the degree to which it 
demonstrates: 

a. The methodology and techniques to be used in fulfilling the CAP Program 
implementation requirements as outlined in the Statement of Work.  

b. The offeror’s approach for providing program management support. 

c. The offeror’s approach/ability to react to the client’s requirements and the dynamics of a 
rapidly changing world and mission environment through dedicated resources, quick 
responses, and flexibility when determining information technology solutions. 

d. The offeror’s methodology for maintaining the expertise of personnel. 

e. The offeror’s approach/process for customer relationship management and problem 
escalation. 

12.4.2   FACTOR 2:  KEY PERSONNEL AND PROJECT STAFFING 
The project staffing plan will be evaluated to assess the degree to which it provides an 
appropriate level of effort and skills to support the requirements of the TO, including the 
estimated hours and labor mix, and the experience, skill, and qualifications of the personnel 
proposed (staffing plan will be completed in accordance with Section 11.7.2).  The Key 
Personnel matrix will be evaluated to assess the appropriateness and completeness of the 
experience, skill, and qualifications of the proposed Key Personnel identified in Section 7.1.  
Key Personnel will also be evaluated to assess the currency and applicability of experience as it 
relates to Section 7.1. 

12.4.3   FACTOR 3:  CORPORATE EXPERIENCE 
The Corporate Experience factor will be evaluated based on the degree to which the offeror’s: 

a. Corporate experience reflects/identifies experience on projects that are similar in size, 
scope, and complexity to the requirements contained Section 2 - Description/ 
Specification/Statement of Work in the RFQ.   

b. Corporate experience reflects current experience and the offeror’s roles and 
responsibilities are similar in size, scope and complexity to the requirements contained in 
Section 2 - Statement of Work of the RFQ. 
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12.5   TECHNICAL ASSUMPTIONS   
Offeror assumptions will be reviewed in the context of the technical factor to which they apply.  
The Government reserves the right to reject any quote that includes any assumption that may 
adversely impact satisfying the Government’s requirements. 

 



 

  

 
 

GSA FEDSIM 
 

 

 

April 10, 2014 

 

 

SUBJECT: General Services Administration (GSA), Federal Acquistion Service 

(FAS), Common Acquisition Platform (CAP) Foundational Support 

Request For Quote (RFQ) GSC-QFOB-14-32823 

 

ATTN:  All Service Disabled Veteran Owned Small Businesses (SDVOSBs) 

under GSA Multiple Award Schedule (MAS) 874 Mission Oriented 

Business Integrated Services (MOBIS) SIN 874-1 and 874-6. 

 

 

This letter transmits the General Services Administration (GSA), Federal Acquisition 

Service (FAS), Federal Systems and Integration Management Center (FEDSIM), Request 

For Quote (RFQ) GSC-QFOB-14-32823. This solicitation will provide services for the 

GSA CAP Foundational Support requirement. 

 

In accordance with Section 11 of the RFQ, Offerors shall submit their proposal in three 

Parts. All three parts are due on the same date and time. Please note the requirements for 

each part: 

 

 PART I: Written Cost/Price Quote 

Instructions for the Written Cost/Price Quote can be found in Section 11.6 of the 

RFQ. One written original and two electronic copies (CD or DVD) are due no 

later than May 9, 2014, at 11:00AM Eastern. 

 

 PART II: Written Technical Proposal 

Instructions for the Written Cost/Price Quote can be found in Section 11.7 of the 

RFQ. One written original, four written copies, and two electronic copies (CD or 

DVD) are due no later than May 9, 2014, at 11:00AM Eastern. Please note that 

that the written technical quote shall be separately bound from the oral technical 

presentation slides as stated in Section 11.10.  

 

 PART III: Oral Technical Quote Presentation 

The Contracting Officer will schedule the oral technical quote presentations after 

all offers are received. Oral Technical Quote Presentations will be scheduled in 

accordance with Section 11.9 of the RFQ.  The oral technical quote presentation, 

Part III, shall be separately bound from Parts I and II. One written original, four 

written copies, and two electronic copies (CD or DVD) of the presentation slides 

are due no later than May 9, 2014, at 11:00AM Eastern.



 
  

 

All quote materials shall be delivered to the following address: 

 

Meredith Kozera 

GSC-QF0B-14-32823 

FEDSIM Project Number: GS00671 

GSA FAS AAS FEDSIM 

1800 F St NW 

Suite 3100 

Washington, DC 20405 

 

If you intend to hand deliver your proposal, bring all materials to the E Street entrance of 

the GSA building at 1800 F Street NW Washington, DC 20405. Upon arrival, call 

Meredith Kozera, Contract Specialist, at 703-489-9092. The Contract Specialist will meet 

the offeror at the GSA loading dock on E Street. It is suggested that the offeror park on E 

Street in front of GSA or pull over right outside of the loading dock ramp to unload the 

boxes. Delivery acceptance/quote receipt will be given once the offeror has transferred 

his/her box of quote materials to the Contract Specialist at the loading dock on E Street.  

Please note that all quote boxes are subject to security scanning after receipt. 

 

Written questions in reference to the RFQ may be submitted in accordance with Section 

11.3. Questions shall be submitted electronically via email only to John Terrell, 

Contracting Officer at john.terrell@gsa.gov and Meredith Kozera, Contract Specialist at 

meredith.kozera@gsa.gov using the format provided in Section 9, Attachment O. 

Questions are due no later than April 17, 2014 at 11:00AM Eastern. Questions received 

after this deadline will not be considered. 

 

Each offeror shall make an oral presentation of its technical proposal in accordance with 

the instructions in Section 11.9 of the solicitation.  The Government anticipates 

scheduling of oral presentations the weeks of May 12, 2014 and May 19, 2014.  Upon 

receipt of proposals, offerors will be provided an exact date and time of their oral 

presentation. 

 

 

 

4/10/2014

X
John Terrell

Contracting Officer  
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GSQ0014AJ0121  

Golden Key Group, LLC 

Modification PA-02 
SF30 Continuation Page 

 
Purpose of Modification 

 
1. Change of Contracting Officer Representative (COR) 
2. Change the Technical Points of Contact (TPOC) 

 
Modification Summary  

In accordance with FAR 43.103(b) Section 6.1.1 Contracting Administration of the Task Order 
has been modified to reflect the following COR and TPOC changes.  

6.1.1   CONTRACT ADMINISTRATION  

 
Contracting Officer’s Representative: 

Angelica A. Matias 
GSA FAS AAS FEDSIM 
1800 F Street, NW 
Washington, DC 20405 
Telephone: (202) 306-5261  
Email: angelica.matias@gsa.gov 

 
Technical Points of Contact: 

Laura Stanton 
CAP Program Management Office, Director 
1800 F Street, NW 
Washington, DC 20405 
Telephone: (703) 785-2959   
Email: laura.stanton@gsa.gov  
 
Cynthia Schell  
CAP Governance Division, Director 
1800 F Street, NW 
Washington, DC 20405 
Telephone: 202-568-9297  
Email: cynthia.schell@gsa.gov 
 
Johan Bos-Beijer 
CAP Business Operations/Analytics Division, Director 
1800 F Street, NW 
Washington, DC 20405 
Telephone:  (703) 306-6280  
Email: johan.bos-beijer@gsa.gov  

 

tel:703.785.2959
mailto:laura.stanton@gsa.gov
mailto:johan.bos-beijer@gsa.gov
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Changes have been reflected in a revised Task Order.  Changes in the Task Order are indicated by 
a vertical, black ‘change bar’ along the right hand margin.  Except as noted herein, all other terms 
and conditions of this contract shall remain in full force and effect.  

 
(End of Modification) 
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9A. AMENDMENT OF 
SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

10A. MODIFICATION OF 
CONTRACT/ORDER NO. 
GS02F0214X / 
GSQ0516BM0007 
TYPE OF MODIFICATION: 
E. Amount + Admin Change 

CODE FACILITY CODE 10B. DATED (SEE ITEM 11)  
03/29/2016 12:00 AM 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS  

The above numbered solicitation is amended as set forth in item 14. The hour and date specified 
for receipt of Offers  

is extended is not extended 
 

. 

 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the 
solicitation or as amended, by one of the following methods: 
 
(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging 
receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram 
which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR 
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF 
OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR 
OFFER. If by virtue of this amendment your desire to change an offer already submitted, such 
change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified.  

12.ACCOUNTING AND APPROPRIATION DATA (If required)  
285F.Q05FA000.AA20.25.AF151.H08... 

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.  

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET 
FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 



THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE 
ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET 
FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

OTHER (Specify type of modification and authority) 
Incremental Funding  

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing 

office.  

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, 
including solicitation/contract matter where feasible.) 

ORDER MOD DATED:04/01/2016 Proposal Dated:04/01/2016 Order ID: ID05160006  

PERFORMANCE PERIOD FROM: 
12/15/2015 

PERFORMANCE PERIOD TO: 
09/07/2016 

Desired Delivery Date: 

ITEM 
NO 

TASK ITEM DESCRIPTION PREVIOUS MOD 
AMOUNT 

MOD CHANGE 
AMOUNT 

NEW MOD 
AMOUNT 

001 Base (corresponding to 
original Opt 1) 

$4,115,799.50  $730,851.00  $4,846,650.50  

ID05160006 Foundation Support 
 
The purpose of this modification is to add funding to this task order to supports work required to convert 
Phase 2 Category Management training to a government wide resource that can be deployed with the 
government-wide Category Management effort. This is a Firm Fixed Price and Labor Hour contract 
awarded to Golden Key Group, LLC Schedule GS-02F-0214X. This contract is in Base Year (corresponds 
to the original Option Period 1) of performance. The period of performance is September 8, 2015 through 
September 7, 2016. This task is being incremental funding in the amount of $$730,851.00. 
 
Contract Value of Base Year (corresponds to option 1) 
CLIN 100b Project Manager (FFP): $218,859.42 
CLIN 1002b Labor Tasks (Labor Hour): $6,946,206.75 
CLIN 1003 Travel (reimbursable): $36,000.00 
CLIN 1004 ODC (reimbursable): $0.00 
Total $7,201,066.17 
 
 
Funding 
CLIN001b at $218.859.42 of $218.859.42, unfunded $0.00 - unchanged 
CLIN1002b increased by $730,851.00 from $3,896,940.08 to $4,627,791.08 of $6,946,206.75, unfunded 
$2,318,415.67 
CLIN1003 at $0.00 of $36,000.00, unfunded $36,000.00 - unchanged 
CLIN1004 N/A 
 
Total Base Period funding increased by $730,851.00 from $4,115,799.50 to $4,846,650.50 of 
$7,201,066.17, unfunded $2,354,415.67 
 
Funding document IX020211 used to incremental fund this task. 
 
The Incremental Funding / Time and Materials / Labor Hours clause (GSA R5 AOD Acquisition Letter 3-
2009-01 [revised 07-23-09]) , regarding incremental funding of the Labor Hour or Time & Material portion 
of this task order, as follows: 



 
Incremental Funding / Time and Materials/Labor Hours 
 
The project may be incrementally funded. If incremental funded, funds shall be added to the 
contract/order via a unilateral modification as the funds become available. The contractor shall not 
perform work resulting in charges to the Government that exceed obligated funds. 
 
The Contractor shall notify the Contracting Officer in writing whenever it has reason to believe that the 
costs it expects to incur under this contract in the next 60 days, when added to all costs previously 
incurred, will exceed 75 percent of the total amount so far allotted to the contract/order by the 
Government. The notice shall state the estimated amount of additional funds required to continue 
performance of the contract/order for the specified period of performance or completion that task. 
 
Sixty days before the end of the period specified in the Schedule, the Contractor shall notify the 
Contracting Officer in writing of the estimated amount of additional funds, if any, required to continue 
timely performance under the contract or for any further period specified in the Schedule or otherwise 
agreed upon, and when the funds will be required. 
 
The Government is not obligated to reimburse the contractor for charges in excess of the contract/order 
funded amount and the contractor is not obligated to continue performance or otherwise incur costs that 
could result in charges to the Government in excess of the obligated amount under the contract/order. 
 
(End of clause) 
 
There are no other changes to this task order requirement or ceiling costs as a result of this modification 
action. 
 
All other terms and conditions of this contract shall remain the same. 

 
 
***Attention Contractors: The invoice submission functionality within the system is changing to converge 
and normalize invoice submission across ASSIST. The invoice submission process detailed at the 
following link supersedes any instructions for interfacing with the system(s) currently in the contract. 
These revised instructions do not change the frequency, content, supporting documentation requirements, 
or any other terms and conditions for invoice submission: Invoice Submission Instructions 
 
Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by 
logging into the ASSIST portal (https://portal.fas.gsa.gov), navigating to the appropriate order, and 
creating the invoice for that order. Upon deployment of the Central Invoice Service, the contractor shall 
NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic 
submission). 
 
For additional assistance contact the ASSIST Helpdesk at 877-472-4877. *** 
 
FOR INQUIRIES REGARDING PAYMENT CONTACT: 
GSA Finance Customer Support 816-926-7287  

PRIOR AMOUNT NEW AMOUNT INCREASE/DEC
REASE 

Cost To GSA:  $4,115,799.50  $4,846,650.50  $730,851.00  

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as 
heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING 

https://web.itss.gsa.gov/itss/v41_helpdocs.nsf/LUindex/InvoiceSubmissionInstructions


OFFICER (Type or print) 
Cassandra Hannah-Boyd 
(312) 886-7499 

15B. CONTRACTOR/OFFEROR  
 

_____________________________
___________ 

(Signature of person authorized to 
sign) 

15C. DATE 
SIGNED 

16B. UNITED STATES OF 
AMERICA  

Cassandra Hannah-Boyd 
___________________________

_____________ 
(Signature of person authorized to 

sign) 

16C. DATE 
SIGNED 
04/07/2016 

NSN 7540-01-152-8070 
Previous edition unusable 

STANDARD FORM 30 (REV. 10-83) 

Prescribed by GSA FAR (48 CFR) 53.243 

 



AMENDMENT OF 
SOLICITATION/MODIFICATION OF 

CONTRACT  

1. CONTRACT ID CODE PAGE 1 
OF 1 

PAGE(S) 

2.AMENDMENT/MODIFICATION 
NO. 
ID05160006 / P O 003  

3.EFFECTIVE 
DATE 
06/17/2016 

4.REQUISITION/PURCHA
SE REQ. NO. 
A2474139J 

5. PROJECT NO. 
(if applicable) 

6. ISSUED BY 
GSA Region 05 
Cassandra Hannah-Boyd 
230 S. Dearborn Street 
Chicago, IL 60604 
United States 
(312) 886-7499 

7. ADMINISTERED BY (If other than Item 6) 
Cassandra Hannah-Boyd (312) 886-7499  

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, 
State and ZIP Code) 
Gretchen L McCracken 
GOLDEN KEY GROUP, LLC 
11400 COMMERCE PARK DR 
RESTON, VA 20191 
United States 
703-815-0290 

9A. AMENDMENT OF 
SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

10A. MODIFICATION OF 
CONTRACT/ORDER NO. 
GS02F0214X / 
GSQ0516BM0007 
TYPE OF MODIFICATION: 
E. Amount + Admin Change 

CODE FACILITY CODE 10B. DATED (SEE ITEM 11)  
04/07/2016 12:00 AM 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS  

The above numbered solicitation is amended as set forth in item 14. The hour and date specified 
for receipt of Offers  

is extended is not extended 
 

. 

 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the 
solicitation or as amended, by one of the following methods: 
 
(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging 
receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram 
which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR 
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF 
OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR 
OFFER. If by virtue of this amendment your desire to change an offer already submitted, such 
change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified.  

12.ACCOUNTING AND APPROPRIATION DATA (If required)  
285F.Q05FA000.AA20.25.AF151.H08... 

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.  

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET 
FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 



THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE 
ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET 
FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

OTHER (Specify type of modification and authority) 
Incremental Funding  

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing 

office.  

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, 
including solicitation/contract matter where feasible.) 

ORDER MOD DATED:06/16/2016 Proposal Dated:06/16/2016 Order ID: ID05160006  

PERFORMANCE PERIOD FROM: 
12/15/2015 

PERFORMANCE PERIOD TO: 
09/07/2016 

Desired Delivery Date: 

ITEM 
NO 

TASK ITEM DESCRIPTION PREVIOUS MOD 
AMOUNT 

MOD CHANGE 
AMOUNT 

NEW MOD 
AMOUNT 

001 Base (corresponding to 
original Opt 1) 

$4,846,650.50  $77,568.00  $4,924,218.50  

Solicitation Reference: ITSS # ID05160006 
FSS Contract Name and Number: (if applicable) MOBIS Contract: GS-02F-0214X 
Task Order Number: GSQ0516BM0007 
Project Title: FASST Foundational Support 
Contractor: Golden Key Group, LLC  
Contract Type: FFP / LH Hybrid 
NAICS Code: 541611 Administrative Management and General Management Consulting Services 
Product Service Code: R499 Support-Professional-Other 
Inherently Governmental Functions Code: IGF::OT::IGF for Other Functions 
Mod: 3 Incremental Funding  
 
 
The purpose of this modification is to add incremental funding.  
 
1. STATEMENT OF WORK CHANGE 
 
Technical Requirement 
 
Task 2: Provide Organization Support 
Add the following labor categories to CLIN0002b requirements. 
 
The C-Level Advisor provides specialty expert in area of expertise that brings uniquely relevant and 
specialized perspectives that stem from a deep career in an area of critical importance to the matter at 
hand and possesses an undisputed authoritative perspective. 
 
The Principal Consultant III provides expert in the use of relevant analytical, methodological,  
and management tools needed to organize, perform and deliver the services being provided, 
including statistical analysis software packages, instructional system design methodologies, or  
evaluation methodologies; but is not limited to, experience in facilitation, training, data  
collection, methodology development and evaluation, process reengineering across all phases, 
identifying best practices, change management, business management techniques,  
organizational development, activity and data modeling, or information system development  



methods and practices. 
 
The Senior Director provides coaching to agency heads and directors on strategy development,  
implementation and quality improvement engagements and requires extensive expert level  
experience, public visibility, and acts in an operationally critical role, having potential significant  
regulatory or financial impact on the mission of the agency. 
 
2. SCHEDULE OF ITEMS AND PRICES 
 
The Schedule of Items and Prices is updated as follows.  
 
Contract Value of Base Year (corresponds to option 1) 
CLIN 100b Project Manager (FFP): $218,859.42 
CLIN 1002b Labor Tasks (Labor Hour): $6,946,206.75 
CLIN 1003 Travel (reimbursable): $36,000.00 
CLIN 1004 ODC (reimbursable): $0.00 
Total $7,201,066.17 
 
3. FUNDING  
 
The Base Period (corresponding to the original Option Period 1) of this contract is incrementally funded.  
 
CLIN001b unchanged at $218.859.42 of $218.859.42, unfunded $0.00 
CLIN1002b increased by $77,568.00 from $4,627,791.08 to $4,705,359.08 of $6,946,206.75, unfunded 
$2,240,847.67 
CLIN1003 unchanged at $0.00 of $36,000.00, unfunded $36,000.00 
CLIN1004 N/A 
 
Total Base Period funding increased by $77,568.00 from $4,846,650.50 to $4,924,218.50 of 
$7,201,066.17, unfunded $2,276,847.67. 
 
 
Funding Reference: IX020292 
 
4. POINTS OF CONTACT  
 
GSA Contracting Officers 
Primary 
Ms. Cassandra Hannah-Boyd 
Contracting Officer 
U.S. General Services Administration  
Federal Acquisition Service, Great Lakes Region 
Acquisition Operations Division 
230 S. Dearborn, 3800 
Chicago, IL 60604 
Office Phone: 312-886-7499 
Cassandra.hannahboyd@gsa.gov 
 
Alternate 
Mr. Eben Greybourne 
Supervisory Contracting Officer  
U.S. General Services Administration  
Federal Acquisition Service, Great Lakes Region 
Acquisition Operations Division 



230 S. Dearborn Street, Room 3808 
Chicago, IL 60604 
Office Phone: (312) 886-3811 
eben.greybourne@gsa.gov  
 
GSA Project Manager 
Mr. Dedrick L. Moone 
Project Manager  
U.S. General Services Administration  
FAS Systems Transformation (FASST) 
Program Management Office 
1800 F Street NW 
Washington, DC 20405 
Office Phone: 202-253-0887 
E-mail: dedrick.moone@gsa.gov 
 
Contractor points of contract 
 
Primary 
Mr. William Fuller 
Contracts Manager 
Golden Key Group, LLC 
11400 Commerce Park Drive 
Reston, VA 20191 
Phone: 703-815-0290 
wfuller@goldenkeygroup.com 
 
5. PERIOD OF PERFORMANCE 
 
Base Year (corresponds to option 1) September 8, 2015 through September 7, 2016 
 
6. CONTRACT TYPE  
 
The tasks described in this modification use a combination fixed price and labor hour contract type. 
 
7. REIMBURSEMENT 
 
All reimbursable totals represent -Not-to-Exceed- ceiling amounts. The Contractor will be reimbursed at 
the rates stated in this contract for the number of hours actually performed up to the ceilings. The 
Contractor is not authorized to carry over un-used hours and dollars from one period of performance to 
the next. 
 
 
8. MODIFICATION EFFECTIVE DATE 
 
This modification is effective on the date in Block 3. 
 
9. PAYMENT OBLIGATIONS 
 
The following Incremental Funding / Time and Materials / Labor Hours clause (GSA R5 AOD Acquisition 
Letter 3-2009-01 [revised 07-23-09]) addresses incremental funding of the Labor Hour or Time & Material 
portion of this contract / task order. 
 
Incremental Funding / Time and Materials/Labor Hours 



 
The project may be incrementally funded. If incremental funded, funds shall be added to the 
contract/order via a unilateral modification as the funds become available. The contractor shall not 
perform work resulting in charges to the Government that exceed obligated funds. 
 
The Contractor shall notify the Contracting Officer in writing whenever it has reason to believe that the 
costs it expects to incur under this contract in the next 60 days, when added to all costs previously 
incurred, will exceed 75 percent of the total amount so far allotted to the contract/order by the 
Government. The notice shall state the estimated amount of additional funds required to continue 
performance of the contract/order for the specified period of performance or completion that task. 
 
Sixty days before the end of the period specified in the Schedule, the Contractor shall notify the 
Contracting Officer in writing of the estimated amount of additional funds, if any, required to continue 
timely performance under the contract or for any further period specified in the Schedule or otherwise 
agreed upon, and when the funds will be required. 
 
The Government is not obligated to reimburse the contractor for charges in excess of the contract/order 
funded amount and the contractor is not obligated to continue performance or otherwise incur costs that 
could result in charges to the Government in excess of the obligated amount under the contract/order. 
 
(End of clause) 

End of Modification Text 
 
 

 
 
***Attention Contractors: The invoice submission functionality within the system is changing to converge 
and normalize invoice submission across ASSIST. The invoice submission process detailed at the 
following link supersedes any instructions for interfacing with the system(s) currently in the contract. 
These revised instructions do not change the frequency, content, supporting documentation requirements, 
or any other terms and conditions for invoice submission: Invoice Submission Instructions 
 
Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by 
logging into the ASSIST portal (https://portal.fas.gsa.gov), navigating to the appropriate order, and 
creating the invoice for that order. Upon deployment of the Central Invoice Service, the contractor shall 
NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic 
submission). 
 
For additional assistance contact the ASSIST Helpdesk at 877-472-4877. *** 
 
FOR INQUIRIES REGARDING PAYMENT CONTACT: 
GSA Finance Customer Support 816-926-7287  

PRIOR AMOUNT NEW AMOUNT INCREASE/DEC
REASE 

Cost To GSA:  $4,846,650.50  $4,924,218.50  $77,568.00  

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as 
heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING 
OFFICER (Type or print) 
Cassandra Hannah-Boyd 
(312) 886-7499 

15B. CONTRACTOR/OFFEROR  15C. DATE 16B. UNITED STATES OF 16C. DATE 

https://web.itss.gsa.gov/itss/v41_helpdocs.nsf/LUindex/InvoiceSubmissionInstructions


 
_____________________________

___________ 
(Signature of person authorized to 

sign) 

SIGNED AMERICA  
Cassandra Hannah-Boyd 

___________________________
_____________ 

(Signature of person authorized to 
sign) 

SIGNED 
06/17/2016 

NSN 7540-01-152-8070 
Previous edition unusable 

STANDARD FORM 30 (REV. 10-83) 

Prescribed by GSA FAR (48 CFR) 53.243 
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